

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	National Hospital, Kandy	Machinery & Equipments / Dental chair and unit	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
2	National Hospital, Kandy	Machinery & Equipments / Air Compressor	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
3	National Hospital, Kandy	Machinery & Equipments / Emergency Trolley	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
4	National Hospital, Kandy	Machinery & Equipments / HDU bed	Goods	1,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
5	National Hospital, Kandy	Machinery & Equipments / Infusion Pump	Goods	270,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
6	National Hospital, Kandy	Machinery & Equipments / Miniautoclave	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
7	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - Basic	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
8	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - OT	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
9	National Hospital, Kandy	Machinery & Equipments / physiodyspenser	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
10	National Hospital, Kandy	Machinery & Equipments / Portable Suctions unit	Goods	80,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
11	National Hospital, Kandy	Machinery & Equipments / Pulp Tester	Goods	360,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
12	National Hospital, Kandy	Machinery & Equipments / Pulse Oximeter	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
13	National Hospital, Kandy	Machinery & Equipments / Sphygmomanometer (BP Apparatus)	Goods	210,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
14	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Single Jar	Goods	320,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
15	National Hospital, Kandy	Machinery & Equipments / Syringe pump	Goods	330,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
16	National Hospital, Kandy	Machinery & Equipments / Table Top Autoclave	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
17	National Hospital, Kandy	Supply / Purchasing Pharmaceutical Drugs and other requirements	Goods	850,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
18	National Hospital, Kandy	Supply / Purchasing Reagents	Goods	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
19	National Hospital, Kandy	Supply / Purchasing Oxegen	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
20	National Hospital, Kandy	Supply / Purchasing Raw Food - Fresh Foods for patients and minor staff officers at NHK	Goods	79,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
21	National Hospital, Kandy	Supply / Purchasing Raw Food - Dry Foods for patients and minor staff officers at NHK	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
22	National Hospital, Kandy	Supply / Purchasing Raw Food - Eggs & Meet Foods for patients and minor staff officers at NHK	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
23	National Hospital, Kandy	Supply / Purchasing Raw Food - Packed Foods for patients and minor staff officers at NHK	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
24	National Hospital, Kandy	Supply / Purchasing Fish for patients and minor staff officers at NHK	Goods	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
25	National Hospital, Kandy	Supply / Purchasing Chemicals for Cleaning Service NHK	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
26	National Hospital, Kandy	Supply / Purchasing cleaning equipments for NHK	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
27	National Hospital, Kandy	Supply / Purchasing LP Gas for NHK & NTS Kandy	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
28	National Hospital, Kandy	Supply / Purchasing Accessories for Bio Medical Equipments Maintenace	Goods	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
29	National Hospital, Kandy	Supply / Purchasing accessories for Machinery and Equipments Maintenace	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
30	National Hospital, Kandy	Furniture / Purchasing Office Furniture and Equipments	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
31	National Hospital, Kandy	Machinery & Equipments / Purchasing Machinery and Equipments	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
32	National Hospital, Kandy	Machinery & Equipments / Purchasing Aircondition Machines	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
33	National Hospital, Kandy	Machinery & Equipments / Purcahsing Hospital Equipments	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
34	National Hospital, Kandy	Machinery & Equipments / Purchasing Equipments for Digital Health System Improvement	Goods	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
35	National Hospital, Kandy	Vehicles / Vehicle Repairs and Maintenace	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
36	National Hospital, Kandy	Supply / Purchasing stationeries and Office Requisties	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
37	National Hospital, Kandy	Supply / Clinical Waste Mangement	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
38	National Hospital, Kandy	Supply / Supply service and maintanance service for Bio Medical Equipments	Non-consultancy services	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
39	National Hospital, Kandy	Service / Supply Cleaning & Janitorial Services for NHK & NTS Kandy	Non-consultancy services	292,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
40	National Hospital, Kandy	Service / Supply Security Services for NHK & NTS Kandy	Non-consultancy services	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
41	National Hospital, Kandy	Service / Supply service and maintanance service for other machinery & Equipments	Non-consultancy services	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
42	National Hospital, Kandy	Service / Supply service and maintainance agreements for Airconditioning Systems	Non-consultancy services	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
43	National Hospital, Kandy	Service / Supply service and maintainance agreements for Elevators	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
44	National Hospital, Kandy	Service / Supply service and maintainance agreements for Generators	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
45	National Hospital, Kandy	Building & Structures / Continuation of constructions of New 14 Storied Cancer Treatment Centre (estimated in 2016)	Works	2,046,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
46	National Hospital, Kandy	Building & Structures / Construction of six storied Thalassemia & Bone Marrow Transplant Centre.(estimated in 2017)	Works	1,702,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
47	National Hospital, Kandy	Building & Structures / Construction of Isolation Building	Works	1,094,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
48	National Hospital, Kandy	Building & Structures / Establishment of Cardiology unit at 4th floor of A & E building	Works	736,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
49	National Hospital, Kandy	Building & Structures / Construction of Nurses Training (Education) Building (estimated in 2017)	Works	1,099,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
50	National Hospital, Kandy	Building & Structures / Completion of Accident and Emergency unit	Works	597,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
51	National Hospital, Kandy	Building & Structures / Construction of new OPD complex	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
52	National Hospital, Kandy	Building & Structures / Construction of car park near the indoor drug stores - stage I	Works	370,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
53	National Hospital, Kandy	Building & Structures / Air conditioning system upgrade & replacement	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
54	National Hospital, Kandy	Building & Structures / Improvements, Renovations and upgrades of selected units & wards	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
55	National Hospital, Kandy	Building & Structures / Improvements, Renovations and upgrades of buildings at NTS	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
56	National Hospital, Kandy	Building & Structures / Improvement of disability access for patients & visitors	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
57	National Hospital, Kandy	Building & Structures / Soil nailing & land slide prevention project	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
58	National Hospital, Kandy	Building & Structures / Fencing and other related activities for hospital land protection	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
59	National Hospital, Kandy	Building & Structures / CCTV and surveillance activities	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
60	National Hospital, Kandy	Machinery & Equipment / Procurement of Medical Equipment for all units	Goods	800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
61	National Hospital, Kandy	Machinery & Equipment / Purchasing Pharmaceutical Drugs and other requirements	Goods	850,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
62	National Hospital, Kandy	Machinery & Equipment / Purchasing Reagents	Goods	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
63	National Hospital, Kandy	Machinery & Equipment / Purchasing Oxegen	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
64	National Hospital, Kandy	Machinery & Equipment / Purchasing Raw Food - Fresh Foods for patients and minor staff officers at NHK	Goods	79,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
65	National Hospital, Kandy	Machinery & Equipment / Purchasing Raw Food - Dry Foods for patients and minor staff officers at NHK	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
66	National Hospital, Kandy	Machinery & Equipment / Purchasing Raw Food - Eggs & Meet Foods for patients and minor staff officers at NHK	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
67	National Hospital, Kandy	Machinery & Equipment / Purchasing Raw Food - Packed Foods for patients and minor staff officers at NHK	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
68	National Hospital, Kandy	Machinery & Equipment / Purchasing Fish for patients and minor staff officers at NHK	Goods	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
69	National Hospital, Kandy	Machinery & Equipment / Purchasing Chemicals for Cleaning Service NHK	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
70	National Hospital, Kandy	Machinery & Equipment / Purchasing cleaning equipments for NHK	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
71	National Hospital, Kandy	Machinery & Equipment / Purchasing LP Gas for NHK & NTS Kandy	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
72	National Hospital, Kandy	Machinery & Equipment / Purchasing Accessories for Bio Medical Equipments Maintenace	Goods	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
73	National Hospital, Kandy	Machinery & Equipment / Purchasing accessories for Machinery and Equipments Maintenace	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
74	National Hospital, Kandy	Machinery & Equipment / Purchasing Office Furniture and Equipments	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
75	National Hospital, Kandy	Machinery & Equipment / Purchasing Machinery and Equipments	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
76	National Hospital, Kandy	Machinery & Equipment / Purchasing Aircondition Machines	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
77	National Hospital, Kandy	Supply / Purcahsing Hospital Equipments	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
78	National Hospital, Kandy	Supply / Purchasing Equipments for Digital Health System Improvement	Goods	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
79	National Hospital, Kandy	Supply / Vehicle Repairs and Maintenace	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
80	National Hospital, Kandy	Supply / Purchasing stationeries and Office Requisties	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
81	National Hospital, Kandy	Non Consultancy Services / Clinical Waste Mangement	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
82	National Hospital, Kandy	Non Consultancy Services / Supply service and maintainance service for Bio Medical Equipments	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
83	National Hospital, Kandy	Non Consultancy Services / Supply Cleaning & Janitorial Services for NHK & NTS Kandy	Goods	292,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
84	National Hospital, Kandy	Non Consultancy Services / Supply Security Services for NHK & NTS Kandy	Goods	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
85	National Hospital, Kandy	Non Consultancy Services / Supply service and maintainance service for other machinery & Equipments	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
86	National Hospital, Kandy	Non Consultancy Services / Supply service and maintainance agreements for Airconditioning Systems	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
87	National Hospital, Kandy	Non Consultancy Services / Supply service and maintainance agreements for Elevators	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
88	National Hospital, Kandy	Non Consultancy Services / Supply service and maintainance agreements for Generators	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2028-01-03			2028-12-25		
89	National Hospital, Kandy	Continuation of constructions of New 14 Storied Cancer Treatment Centre (estimated in 2016)	Works	2,046,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
90	National Hospital, Kandy	Construction of six storied Thalassemia & Bone Marrow Transplant Centre.(estimated in 2017)	Works	1,702,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
91	National Hospital, Kandy	Construction of Isolation Building	Works	1,094,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
92	National Hospital, Kandy	Establishment of Cardiology unit at 4th floor of A & E building	Works	736,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
93	National Hospital, Kandy	Construction of Nurses Training (Education) Building (estimated in 2017)	Works	1,099,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
94	National Hospital, Kandy	Completion of Accident and Emergency unit	Works	597,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
95	National Hospital, Kandy	Construction of new OPD complex	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
96	National Hospital, Kandy	Construction of car park near the indoor drug stores - stage I	Works	370,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
97	National Hospital, Kandy	Construction of 1st floor of JMO building	Works	51,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
98	National Hospital, Kandy	Construction of Physical Training centre for the staff	Works	57,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
99	National Hospital, Kandy	Construction of junior staff quarters	Works	66,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	
100	National Hospital, Kandy	Construction of directors quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2029-01-01			2029-12-31	