

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	District General Hospital, Nuwara-eliya	Pharmaceuticals / Pharmaceuticals	Goods	250.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
2	District General Hospital, Nuwara-eliya	For local purchase of drugs / For local purchase of drugs	Goods	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
3	District General Hospital, Nuwara-eliya	Medical equipment / Medical equipment	Goods	370.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
4	District General Hospital, Nuwara-eliya	Surgical Equipment for other units & wards / Surgical Equipment for other units & wards	Goods	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
5	District General Hospital, Nuwara-eliya	Feasibility study for Establishing Mother-Baby Unit within New Hospital premises I / Feasibility study for Establishing Mother-Baby Unit within New Hospital premises I	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
6	District General Hospital, Nuwara-eliya	Construction of staff quarters for Doctors, PSM, Para-medical,Nursing Sister/Masters , DO, HMA, Drivers and Attendant,SKS / Construction of staff quarters for Doctors, PSM, Para-medical,Nursing Sister/Masters , DO, HMA, Drivers and Attendant,SKS	Works	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
7	District General Hospital, Nuwara-eliya	Renovation Drain & Concrete Wall in 18 Quarters & roof / Renovation Drain & Concrete Wall in 18 Quarters & roof	Works	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
8	District General Hospital, Nuwara-eliya	Concrete Wall For Chest Ward back side / Concrete Wall For Chest Ward back side	Works	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
9	District General Hospital, Nuwara-eliya	Construction the gabion wall in front of nurses building / Construction the gabion wall in front of nurses building	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
10	District General Hospital, Nuwara-eliya	Renovation roof of psychiatrat ward / Renovation roof of psychiatrat ward	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
11	District General Hospital, Nuwara-eliya	Construction the gabion wall back side in the nurses building / Construction the gabion wall back side in the nurses building	Works	19.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
12	District General Hospital, Nuwara-eliya	Renovation of Director/ Deputy directors Quarters / Renovation of Director/ Deputy directors Quarters	Works	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
13	District General Hospital, Nuwara-eliya	Construction of Cardiac Catheterisation Lab / Construction of Cardiac Catheterisation Lab	Works	20.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
14	District General Hospital, Nuwara-eliya	Expansion of Metanity ward connect to old operation theater and the clinic setup / Expansion of Metanity ward connect to old operation theater and the clinic setup	Works	20.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
15	District General Hospital, Nuwara-eliya	Construction of plumber stores & on call room / Construction of plumber stores & on call room	Works	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
16	District General Hospital, Nuwara-eliya	Renovation roof of ward 10 building / Renovation roof of ward 10 building	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
17	District General Hospital, Nuwara-eliya	Construction wall for back side in ward 09 / Construction wall for back side in ward 09	Works	55.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
18	District General Hospital, Nuwara-eliya	Construction of BHT room for MRO office in old hospital / Construction of BHT room for MRO office in old hospital	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
19	District General Hospital, Nuwara-eliya	Renovation of Maintanance unit / Renovation of Maintanance unit	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
20	District General Hospital, Nuwara-eliya	Worksheet 2027 / Worksheet 2027	Works	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
21	District General Hospital, Nuwara-eliya	Sewarage system old hospital / Sewarage system old hospital	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
22	District General Hospital, Nuwara-eliya	Renovation of blood bank / Renovation of blood bank	Works	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
23	District General Hospital, Nuwara-eliya	Construction of telephone operator room / Construction of telephone operator room	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
24	District General Hospital, Nuwara-eliya	Contruction of Mother Baby unit Complex / Contruction of Mother Baby unit Complex	Works	1,370.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
25	District General Hospital, Nuwara-eliya	building drugs stores complex / building drugs stores complex	Works	100.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
26	District General Hospital, Nuwara-eliya	Renovation of missallanious / Renovation of missallanious	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
27	District General Hospital, Nuwara-eliya	Improvement in Machanical,Electrical and Sewerage Systems / Improvement in Machanical,Electrical and Sewerage Systems	Works	284.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
28	District General Hospital, Nuwara-eliya	Renovation/construction of missallanious / Renovation/construction of missallanious	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
29	District General Hospital, Nuwara-eliya	Medical Supplies (Chemicals & Oxygen) / Medical Supplies (Chemicals & Oxygen)	Goods	130.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
30	District General Hospital, Nuwara-eliya	Mechine Specific Consumables / Mechine Specific Consumables	Goods	35.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
31	District General Hospital, Nuwara-eliya	Orthopedic Consumables / Orthopedic Consumables	Goods	60.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
32	District General Hospital, Nuwara-eliya	X-Ray Consumables / X-Ray Consumables	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
33	District General Hospital, Nuwara-eliya	General Consumables / General Consumables	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
34	District General Hospital, Nuwara-eliya	General Instrument requirement / General Instrument requirement	Goods	80.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
35	District General Hospital, Nuwara-eliya	Procurement of Dental Equipmenment / Procurement of Dental Equipmenment	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
36	District General Hospital, Nuwara-eliya	Procurement for furnitures & office Equipment / Procurement for furnitures & office Equipment	Goods	17.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
37	District General Hospital, Nuwara-eliya	Procurement for Computer maintainance unit networking tools or Equipment / Procurement for Computer maintainance unit networking tools or Equipment	Goods	0.13	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
38	District General Hospital, Nuwara-eliya	Procurement for ziploc bags and cards for pharmacy / Procurement for ziploc bags and cards for pharmacy	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
39	District General Hospital, Nuwara-eliya	Procurement and development of Auditorium Setup / Procurement and development of Auditorium Setup	Goods	10.67	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
40	District General Hospital, Nuwara-eliya	Procurement of Smart Boards / Procurement of Smart Boards	Goods	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
41	District General Hospital, Nuwara-eliya	Annual Maintanance agreement (Medical & others) / Annual Maintanance agreement (Medical & others)	Goods	384.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
42	District General Hospital, Nuwara-eliya	For continuation of Local Area Network system / For continuation of Local Area Network system	Goods	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
43	District General Hospital, Nuwara-eliya	Maintaning of O2 plant & Machinery / Maintaning of O2 plant & Machinery	Goods	13.33	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
44	District General Hospital, Nuwara-eliya	For maintenance of Vehicles / For maintenance of Vehicles	Consultancy services	16.67	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
45	District General Hospital, Nuwara-eliya	To establish Cost Analysis System / To establish Cost Analysis System	Consultancy services	0.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
46	District General Hospital, Nuwara-eliya	National language plan implementation / National language plan implementation	Consultancy services	1.67	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
47	District General Hospital, Nuwara-eliya	Establishment of hospital website / Establishment of hospital website	Consultancy services	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
48	District General Hospital, Nuwara-eliya	Introducing PHN No for BHT / Introducing PHN No for BHT	Consultancy services	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
49	District General Hospital, Nuwara-eliya	Repair, Service & Maintaning (Medical Equipment) / Repair, Service & Maintaning (Medical Equipment)	Consultancy services	175.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
50	District General Hospital, Nuwara-eliya	Repair, Service & Maintaning (Non-Medical Equipment) / Repair, Service & Maintaning (Non-Medical Equipment)	Consultancy services	180.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
51	District General Hospital, Nuwara-eliya	Repair, Service & Maintaning (Vahicle) / Repair, Service & Maintaning (Vahicle)	Consultancy services	45.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
52	District General Hospital, Nuwara-eliya	Establishment of Procurement Management Division (PMD) / Establishment of Procurement Management Division (PMD)	Consultancy services	2.08	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
53	District General Hospital, Nuwara-eliya	Solar Power Plant Installation for Sustainable Energy (pharse I,II,III) / Solar Power Plant Installation for Sustainable Energy (pharse I,II,III)	Consultancy services	18.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
54	District General Hospital, Nuwara-eliya	HHIMS/PACS system overall Service & Agreement / HHIMS/PACS system overall Service & Agreement	Consultancy services	8.84	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
55	District General Hospital, Nuwara-eliya	Expantion of Procurement Management Division (PMD) and Costing Management Division (CMD) (pharse I) / Expantion of Procurement Management Division (PMD) and Costing Management Division (CMD) (pharse I)	Consultancy services	4.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
56	District General Hospital, Nuwara-eliya	Development of Directional and Signage Boards throughout the Hospital / Development of Directional and Signage Boards throughout the Hospital	Consultancy services	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
57	District General Hospital, Nuwara-eliya	Cleaning Services / Cleaning Services	Consultancy services	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
58	District General Hospital, Nuwara-eliya	Security Services / Security Services	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
59	District General Hospital, Nuwara-eliya	Stationary/tyre/fuel/other / Stationary/tyre/fuel/other	Consultancy services	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
60	District General Hospital, Nuwara-eliya	Diet / Diet	Consultancy services	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
61	District General Hospital, Nuwara-eliya	Clinical waste management / Clinical waste management	Consultancy services	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
62	District General Hospital, Nuwara-eliya	other services / other services	Consultancy services	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
63	District General Hospital, Nuwara-eliya	Establishment/maintain of hospital website / Establishment/maintain of hospital website	Consultancy services	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
64	District General Hospital, Nuwara-eliya	Implementantation of Central printing system / Implementantation of Central printing system	Consultancy services	0.12	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
65	District General Hospital, Nuwara-eliya	language plan implementation / language plan implementation	Consultancy services	2.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
66	District General Hospital, Nuwara-eliya	HHIMS/ PACs System Buffer Stock / HHIMS/ PACs System Buffer Stock	Consultancy services	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
67	District General Hospital, Nuwara-eliya	Cybersecurity Enhancement & System Activity Log / Cybersecurity Enhancement & System Activity Log	Consultancy services	2.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
68	District General Hospital, Nuwara-eliya	Fibreoptic backbone (PABX, Imaging) / Fibreoptic backbone (PABX, Imaging)	Consultancy services	18.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
69	District General Hospital, Nuwara-eliya	Queue Management System / Queue Management System	Consultancy services	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
70	District General Hospital, Nuwara-eliya	Call Management System / Call Management System	Consultancy services	10.32	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
71	District General Hospital, Nuwara-eliya	Data Storage Compliance (15 years) / Data Storage Compliance (15 years)	Consultancy services	18.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
72	District General Hospital, Nuwara-eliya	Establishment of Computer maintainace unit / Establishment of Computer maintainace unit	Consultancy services	2.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
73	District General Hospital, Nuwara-eliya	Introducing Inventory management system / Introducing Inventory management system	Consultancy services	1.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
74	District General Hospital, Nuwara-eliya	Fleet Monitoring System / Fleet Monitoring System	Consultancy services	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
75	District General Hospital, Nuwara-eliya	Fuel Monitoring System / Fuel Monitoring System	Non-consultancy services	1.44	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
76	District General Hospital, Nuwara-eliya	Establishment of e-waste management system (biomedical, Computer hardware, UBS Batteries, Toner) / Establishment of e-waste management system (biomedical, Computer hardware, UBS Batteries, Toner)	Non-consultancy services	7.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
77	District General Hospital, Nuwara-eliya	Strengthen Grievance Redressal System / Strengthen Grievance Redressal System	Non-consultancy services	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
78	District General Hospital, Nuwara-eliya	Digital Patient Feed back Kiosks / Digital Patient Feed back Kiosks	Non-consultancy services	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
79	District General Hospital, Nuwara-eliya	Establishment HRM Unit / Establishment HRM Unit	Non-consultancy services	0.24	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
80	District General Hospital, Nuwara-eliya	Establishment of Monitoring & Evaluation unit (M&E) / Establishment of Monitoring & Evaluation unit (M&E)	Non-consultancy services	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
81	District General Hospital, Nuwara-eliya	HHIMS/ PACs System Expansion of Ward and Special Units (pharse I) / HHIMS/ PACs System Expansion of Ward and Special Units (pharse I)	Non-consultancy services	60.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
82	District General Hospital, Nuwara-eliya	HHIMS/ PACs System Expansion of Ward and Special Units (pharse I) / HHIMS/ PACs System Expansion of Ward and Special Units (pharse I)	Non-consultancy services	39.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
83	District General Hospital, Nuwara-eliya	Digital Screen for displayed Clinic Schedules and health education / Digital Screen for displayed Clinic Schedules and health education	Non-consultancy services	1.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
84	District General Hospital, Nuwara-eliya	Computer hardware to fully function the health information system(web base) / Computer hardware to fully function the health information system(web base)	Non-consultancy services	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
85	District General Hospital, Nuwara-eliya	Upgrading hospital computer software (windows.etc) / Upgrading hospital computer software (windows.etc)	Non-consultancy services	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
86	District General Hospital, Nuwara-eliya	CCTV and survailance activities / CCTV and survailance activities	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
87	District General Hospital, Nuwara-eliya	Digitalization project / Digitalization project	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
88	District General Hospital, Nuwara-eliya	Miscellaneous supply of consumable / Miscellaneous supply of consumable	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
89	District General Hospital, Nuwara-eliya	Monitoring and Evalution (Review Meetings and Audit,Surveys) / Monitoring and Evalution (Review Meetings and Audit,Surveys)	Goods	2.76	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
90	District General Hospital, Nuwara-eliya	ICT Training Programs (Digital Health) (24–36 sessions) / ICT Training Programs (Digital Health) (24–36 sessions)	Goods	3.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
91	District General Hospital, Nuwara-eliya	ICT Advance Training Programs (Digital Health) / ICT Advance Training Programs (Digital Health)	Goods	7.44	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
92	District General Hospital, Nuwara-eliya	For Productivity improvement & Attitude changing programme / For Productivity improvement & Attitude changing programme	Goods	10.32	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
93	District General Hospital, Nuwara-eliya	Disaster and fire Response Training & Drills / Disaster and fire Response Training & Drills	Non-consultancy services	30.72	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
94	District General Hospital, Nuwara-eliya	Screening Programme, Healthy Life Style programme, Health Education programme & other Training programmes / Screening Programme, Healthy Life Style programme, Health Education programme & other Training programmes	Non-consultancy services	13.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
95	District General Hospital, Nuwara-eliya	Pharmaceuticals / Drugs	Goods	275.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2028-01-03			2028-01-31		
96	District General Hospital, Nuwara-eliya	pharmaceuticals / drugs	Goods	305.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC			2029-02-15			2029-11-26	200