

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Kegalle	Pharmaceuticals (Dressings) 2025 / Pharmaceuticals (Dressings) 2025	Goods	2,783,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
2	Teaching Hospital, Kegalle	Surgical Consumables / Surgical Consumables	Goods	723,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
3	Teaching Hospital, Kegalle	Dental Consumables / Dental Consumables	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
4	Teaching Hospital, Kegalle	Surgical Non Consumable / Surgical Non Consumable	Goods	267,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
5	Teaching Hospital, Kegalle	Dental Non Consumable / Dental Non Consumable	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
6	Teaching Hospital, Kegalle	Pharmaceuticals / Pharmaceuticals	Goods	1,570,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
7	Teaching Hospital, Kegalle	Printed form / Printed form	Goods	3,101,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Kegalle																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
8	Teaching Hospital, Kegalle	Laboratory Chemical / Laboratory Chemical	Goods	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365	
9	Teaching Hospital, Kegalle	Laboratory Consumables / Laboratory Consumables	Goods	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365	
10	Teaching Hospital, Kegalle	Radiology / Radiology	Goods	48,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365	
11	Teaching Hospital, Kegalle	Medical Gas 2025 / Medical Gas 2025	Goods	35,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365	
12	Teaching Hospital, Kegalle	Constructions 2025 / Operation theater complex: renovation of electricity system,lighting,ceiling and painting(Phase 1)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120	
13	Teaching Hospital, Kegalle	Constructions 2025 / Sewerage system: renovation and upgrade	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120	
14	Teaching Hospital, Kegalle	Constructions 2025 / Administration building: expansion (Phase 1)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Kegalle	Constructions 2025 / Water storage unit (10000L) construction with pump house renovation + hospital plumbing plan	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
16	Teaching Hospital, Kegalle	Constructions 2025 / Expansion of main security office and widen of main entrance	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
17	Teaching Hospital, Kegalle	Constructions 2025 / Kitchen renovation (stage II) and laundry area	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
18	Teaching Hospital, Kegalle	Constructions 2025 / Ward complex: renovation and painting/External wall painting(Phase 1)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
19	Teaching Hospital, Kegalle	Constructions 2025 / Staff Quarters renovation and improving sanitary facilities(Phase 1)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
20	Teaching Hospital, Kegalle	Constructions 2025 / Canteen: renovation	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Teaching Hospital, Kegalle	Constructions 2025 / MRO stores construction	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
22	Teaching Hospital, Kegalle	Constructions 2025 / Clinic facilities: expansion	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
23	Teaching Hospital, Kegalle	Constructions 2025 / Ward facility expansion with changing room, rest room renovation	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
24	Teaching Hospital, Kegalle	Constructions 2025 / Construction of fence and boundary wall (Phase 1)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
25	Teaching Hospital, Kegalle	Constructions 2025 / Renovation of hospital roof (Phase 1)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
26	Teaching Hospital, Kegalle	Constructions 2025 / Refurbishing of old theater build as a multipurpose building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
27	Teaching Hospital, Kegalle	Constructions 2025 / Renovation of Auditorium	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	Teaching Hospital, Kegalle	Constructions 2025 / Construction of general storage	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
29	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Laboratory	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
30	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Endoscopy Unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
31	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Radiology Department	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
32	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Auditorium	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
33	Teaching Hospital, Kegalle	Constructions 2025 / Restoration of landslide areas- (Phase 1)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
34	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Endoscopy system	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
35	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Ultra Sound Scanning Machine High End	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
36	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Infant Incubator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
37	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Multi Para Monitors (basic)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
38	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Syringe Pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
39	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / C-Arm X-ray	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
40	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Arthroscopy full System with Monitor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
41	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / ENT Workstation	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
42	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Otoacoustic Emissions Machine (OAE)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
43	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / HOLMIUM:YAG LASER system (Laser lithotripter Holmium)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
44	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Radiolucent OT Table with Urosergical and outhopidic attachments.	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
45	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / New Camera System for Endo-urology procedures	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
46	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Bipolar Resection system TRUIs for Endo-urology procedures	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
47	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / 2D Echocardiography Machine for cardiology	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
48	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / CR system for Dental X-ray	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
49	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Rotational Thromboelastometry (ROTEM)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
50	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Crayo Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
51	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / OCT Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
52	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Chemo Chairs	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
53	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Dental chairs	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
54	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Ultra Sound Scanning Machine for PBU	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
55	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Spirometer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
56	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Diathammy	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
57	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Suction Apperator (double jar)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
58	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Multy paramonitors	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
59	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Syringe Pumps	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
60	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Digital BP Appratus	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
61	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / BP Apparatus (android)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
62	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / X ray Illuminators	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
63	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Amputation saw (electronic)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
64	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Tympanogram machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
65	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Haemorrhoids banding	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
66	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Target-Controlled Infusion pump (TCI pumps)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
67	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Patient Controlled Analgesia (PCA pumps)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
68	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Bispectral Index (BIS) monitoring equipment	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
69	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Peripheral nerve stimulator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
70	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Neuromusculer monitor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
71	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Video laryngoscope	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
72	Teaching Hospital, Kegalle	Lab Equipments 2025 / Hot air oven (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
73	Teaching Hospital, Kegalle	Lab Equipments 2025 / 37 Incubator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
74	Teaching Hospital, Kegalle	Lab Equipments 2025 / Cetrifuge 12 bucket	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Teaching Hospital, Kegalle	Lab Equipments 2025 / Microscope (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
76	Teaching Hospital, Kegalle	Lab Equipments 2025 / Block storing cabinet (04)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
77	Teaching Hospital, Kegalle	Lab Equipments 2025 / Slide storing cabinet (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
78	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Personal Emoluments	Non-consultancy services	3,005,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
79	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Travelling Expenses	Non-consultancy services	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
80	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Supplies	Non-consultancy services	2,806,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
81	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Maintenance Expenses	Non-consultancy services	47,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
82	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Contractual Services	Non-consultancy services	335,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
83	Teaching Hospital, Kegalle	Transfers / Transfers	Non-consultancy services	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
84	Teaching Hospital, Kegalle	Capacity building programmes & Reviews / Capacity building programmes & Reviews	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
85	Teaching Hospital, Kegalle	Medical Gas 2026 / Medical Gas 2026	Goods	38,990,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
86	Teaching Hospital, Kegalle	Constructions 2026 / Operation theater complex: renovation of electricity system,lighting,ceiling and painting(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
87	Teaching Hospital, Kegalle	Constructions 2026 / Administration building: expansion (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
88	Teaching Hospital, Kegalle	Constructions 2026 / Ward complex: renovation and painting/External wall painting(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
89	Teaching Hospital, Kegalle	Constructions 2026 / Staff Quarters renovation and improving sanitari facilities(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
90	Teaching Hospital, Kegalle	Constructions 2026 / Renovation of hospital roof (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
91	Teaching Hospital, Kegalle	Constructions 2026 / Construction of fence and boundary wall (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
92	Teaching Hospital, Kegalle	Constructions 2026 / Renovation of mortuary cooler system	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
93	Teaching Hospital, Kegalle	Constructions 2026 / Repair of CCTV System	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
94	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / CT Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
95	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / ABR machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
96	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Ligasure	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
97	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Semirigid Ureteroscope 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
98	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Mini percutaneous Nephrostolithotomy 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
99	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Automated blood pressure monitoring apparatus for exercises ECG 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
100	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Adjustable Autopsy Tables with Down-Draft System 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56