

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Portable cardiac monitors with three channels 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
2	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Dental chair and Units 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
3	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Rapid Infusion set with blood warmers 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
4	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Peadiatric saturations monitors 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
5	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Monopolar cut,coagulation,Bipolar and vessel system (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
6	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / ophthalmic surgeons chair 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
7	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - Cardiac out put 6	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - OT (04)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
9	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - Basic (10)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
10	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Doppler scanner 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
11	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Suction Apparatus Double jar 10	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
12	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Suction Apparatus Single jar 4	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
13	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Infusion pump 35	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
14	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Syringe Pump 39	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Spot lamp 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
16	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Infusion pump (pediatric) 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
17	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Table top pulse oxymeters 10	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
18	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Radiant Warmer 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
19	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Incubator Infant (transport) 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
20	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Warmer Blood/ Fluid 4	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
21	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Portable / Transport Ventilator (Pediatric) 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Warmer Patient 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
23	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Sphygmanometer (Android) 30	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
24	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Sphygmanometer (Digital) 10	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
25	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Suction Apparatus -Transport 6	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
26	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Miniautoclve 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
27	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Ambulatory BP Monitoring System 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
28	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Shock Wave Therapy Unit 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Ultra sound therapy 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
30	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / 3D color Doppler Ultra Sound System 7	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
31	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Incubators	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
32	Teaching Hospital, Kegalle	Constructions 2027 / Construction of Cardiology ward complex	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-03-01			2027-07-30	120
33	Teaching Hospital, Kegalle	Constructions 2027 / Constructions of wall along the perimeter of the hospital premises	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-03-01			2027-07-30	120
34	Teaching Hospital, Kegalle	Medical Gas 2027 / Medical Gas 2027	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-01-01			2027-12-31	365
35	Teaching Hospital, Kegalle	Bio medical Equipments 2027 / Laparoscopy Systems, Surgical (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-03-03			2027-07-30	56