

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Kegalle	Pharmaceuticals (Dressings) 2025 / Pharmaceuticals (Dressings) 2025	Goods	2,783,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
2	Teaching Hospital, Kegalle	Surgical Non Consumable / Surgical Non Consumable	Goods	267,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
3	Teaching Hospital, Kegalle	Bio medical Equipments 2027 / Laparoscopy Systems, Surgical (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-03-03			2027-07-30	56
4	Teaching Hospital, Kegalle	Constructions 2025 / Canteen: renovation	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
5	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Endoscopy system	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
6	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Multi Para Monitors (basic)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
7	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / CR system for Dental X-ray	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Kegalle</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / BP Apparatus (android)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
9	Teaching Hospital, Kegalle	Medical Gas 2026 / Medical Gas 2026	Goods	38,990,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
10	Teaching Hospital, Kegalle	Constructions 2025 / Expansion of main security office and widen of main entrance	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
11	Teaching Hospital, Kegalle	Constructions 2026 / Administration building: expansion (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
12	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Table top pulse oxymeters 10	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
13	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Radiant Warmer 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
14	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Incubator Infant (transport) 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Warmer Blood/ Fluid 4	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
16	Teaching Hospital, Kegalle	Medical Gas 2027 / Medical Gas 2027	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-01-01			2027-12-31	365
17	Teaching Hospital, Kegalle	Surgical Consumables / Surgical Consumables	Goods	723,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
18	Teaching Hospital, Kegalle	Dental Non Consumable / Dental Non Consumable	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
19	Teaching Hospital, Kegalle	Constructions 2025 / Clinic facilities: expansion	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
20	Teaching Hospital, Kegalle	Constructions 2025 / Restoration of landslide areas- (Phase 1)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
21	Teaching Hospital, Kegalle	Lab Equipments 2025 / Hot air oven (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Teaching Hospital, Kegalle	Transfers / Transfers	Non-consultancy services	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
23	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / ophthalmic surgeons chair 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
24	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - Cardiac out put 6	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
25	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Automated blood pressure monitoring apparatus for exercises ECG 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
26	Teaching Hospital, Kegalle	Constructions 2025 / MRO stores construction	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
27	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Portable / Transport Ventilator (Pediatric) 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Warmer Patient 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
29	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Sphygmanometer (Android) 30	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
30	Teaching Hospital, Kegalle	Constructions 2025 / Ward facility expansion with changing room, rest room renovation	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
31	Teaching Hospital, Kegalle	Constructions 2025 / Construction of fence and boundary wall (Phase 1)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
32	Teaching Hospital, Kegalle	Constructions 2025 / Renovation of hospital roof (Phase 1)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
33	Teaching Hospital, Kegalle	Constructions 2025 / Refurbishing of old theater build as a multipurpose building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Teaching Hospital, Kegalle	Constructions 2025 / Ward complex: renovation and painting/External wall painting(Phase 1)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
35	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Laboratory	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
36	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Endoscopy Unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
37	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Radiology Department	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
38	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Syringe Pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
39	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / C-Arm X-ray	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
40	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / ENT Workstation	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
41	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Otoacoustic Emissions Machine (OAE)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
42	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / HOLMIUM:YAG LASER system (Laser lithotripter Holmium)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
43	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Radiolucent OT Table with Urosergical and outhopidic attachments.	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
44	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / New Camera System for Endo-urology procedures	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

<p>Master Procurement Plan for Year 2025 - 2027</p> <p>Name of the Procuring Entity : Teaching Hospital, Kegalle</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Bipolar Resection system TRUIs for Endo-urology procedures	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
46	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Infant Incubator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
47	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Rotational Thromboelastometry (ROTEM)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
48	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Crayo Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
49	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / OCT Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
50	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Chemo Chairs	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Dental chairs	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
52	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Spirometer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
53	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Diathammy	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
54	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Suction Apperator (double jar)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
55	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Multy paramonitors	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
56	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / 2D Echocardiography Machine for cardiology	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
57	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Amputation saw (electronic)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
58	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Tympanogram machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
59	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Haemorrhoids banding	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
60	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Target-Controlled Infusion pump (TCI pumps)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
61	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Patient Controlled Analgesia (PCA pumps)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
62	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Bispectral Index (BIS) monitoring equipment	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
63	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Peripheral nerve stimulator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
64	Teaching Hospital, Kegalle	Lab Equipments 2025 / Cetrifuge 12 bucket	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
65	Teaching Hospital, Kegalle	Lab Equipments 2025 / Microscope (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
66	Teaching Hospital, Kegalle	Bio medical Equipments 2025 / Digital BP Appratus	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
67	Teaching Hospital, Kegalle	Lab Equipments 2025 / Slide storing cabinet (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
68	Teaching Hospital, Kegalle	Lab Equipments 2025 / Block storing cabinet (04)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-03-03			2025-10-31			56
69	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Supplies	Non-consultancy services	2,806,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
70	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Maintenance Expenses	Non-consultancy services	47,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	Teaching Hospital, Kegalle	RECURRENT EXPENDITURE 2025 / Personal Emoluments	Non-consultancy services	3,005,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
72	Teaching Hospital, Kegalle	Constructions 2025 / Installation of new air condition systems for Auditorium	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-03-03			2025-07-30			120
73	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Infusion pump (pediatric) 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
74	Teaching Hospital, Kegalle	Constructions 2027 / Construction of Cardiology ward complex	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-03-01			2027-07-30	120
75	Teaching Hospital, Kegalle	Constructions 2026 / Ward complex: renovation and painting/External wall painting(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
76	Teaching Hospital, Kegalle	Constructions 2026 / Staff Quarters renovation and improving sanitari facilities(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
77	Teaching Hospital, Kegalle	Constructions 2026 / Construction of fence and boundary wall (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
78	Teaching Hospital, Kegalle	Constructions 2026 / Renovation of mortuary cooler system	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
79	Teaching Hospital, Kegalle	Constructions 2026 / Repair of CCTV System	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-03-03			2026-07-30		120
80	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / CT Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
81	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / ABR machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
82	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Ligasure	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
83	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Semirigid Ureteroscope 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
84	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Mini percutaneous Nephrostolithotomy 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
85	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Adjustable Autopsy Tables with Down-Draft System 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
86	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Portable cardiac monitors with three channels 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
87	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Dental chair and Units 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
88	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Rapid Infusion set with blood warmers 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
89	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - OT (04)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
90	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - Basic (10)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
91	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Doppler scanner 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
92	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Suction Apparatus Single jar 4	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
93	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Infusion pump 35	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
94	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Syringe Pump 39	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
95	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Spot lamp 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
96	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Miniautoclve 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Ambulatory BP Monitoring System 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
98	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Shock Wave Therapy Unit 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
99	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Ultra sound therapy 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56
100	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / 3D color Doppler Ultra Sound System 7	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-03			2026-07-30		56