

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : National Institute for Nephrology Dialysis Transplantation, Maligawatta																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Stationeries & Office Requisites / Purchasing Stationeries & Office Requisites for the year	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-01-01			2025-12-01			
2	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Medical Gas / Purchasing Medical Gas	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-07-01			2025-08-28			62
3	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Rehabilitation and Improvement / Rehabilitation and Improvement Hospital Premises	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-10			
4	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Contractual Maintenance / Contractual Maintenance of Machines & Services	Non-consultancy services	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-10			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Institute for Nephrology Dialysis Transplantation, Maligawatta																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Plant Machinery and Equipment / Purchasing Plant Machinery and Equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-10			
6	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Nutritional Supplements / Purchasing Nutritional Supplements for patients	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-12-10			
7	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Local Purchases of Medical Supplies / Purchasing Local Purchases of Medical Supplies	Goods	38,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC	2025-01-10			2025-12-10			
8	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Medical & Laboratory Equipment / Purchasing Medical & Laboratory Equipment	Goods	59,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-07-01			2025-12-10			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Institute for Nephrology Dialysis Transplantation, Maligawatta																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
9	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Repairs & Maintenance / Purchasing Repairs & Maintenance items to General Stores	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-03-10			2025-05-30			92
10	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Furniture & Office Equipment / Purchasing Furniture & Office Equipment	Goods	5,514,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-10			2025-12-15			
11	National Institute for Nephrology Dialysis Transplantation, Maligawatta	General Consumables / Purchasing general consumables for the year	Goods	46,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-01-05			2026-12-15		
12	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Procurement of Medical Supplies / Local Purchases of Medical Supplies	Goods	74,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Institute for Nephrology Dialysis Transplantation, Maligawatta																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Rehabilitation and Improvement / Rehabilitation and Improvement Hospital Premises	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-31		
14	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Contractual Services / Procurement of Contractual Services	Non-consultancy services	65,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-01-01			2026-12-31		
15	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Contractual Maintenance / Contractual Maintenance of Machines & Services	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-31		
16	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Plant Machinery and Equipment / Purchasing Plant Machinery and Equipment	Goods	52,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-01-01			2026-12-31		
17	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Furniture & Office Equipment / Purchasing Furniture & Office Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Institute for Nephrology Dialysis Transplantation, Maligawatta																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
18	National Institute for Nephrology Dialysis Transplantation, Maligawatta	EPIMS System / Introduction of EPIMS System	Information system	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-01-01			2026-12-31		
19	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Nutritional Supplements / Purchasing Nutritional Supplements for patients	Goods	5,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC		2026-03-17			2026-09-30		
20	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Medical & Laboratory Equipment / Purchasing Biomedical & Laboratory Equipment	Goods	84,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-02-03			2026-12-31		
21	National Institute for Nephrology Dialysis Transplantation, Maligawatta	General Consumables / Procurement of General consumables for the year	Goods	60,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Detailed Design			2027-01-01			2027-12-31	
22	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Nutritional Supplements / Procurement of Nutritional Supplements for patients	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Detailed Design			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Institute for Nephrology Dialysis Transplantation, Maligawatta																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
23	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Procurement of Medical Supplies / Local Purchases of Medical Supplies	Goods	81,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Detailed Design			2027-01-01			2027-12-31	
24	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Rehabilitation and Improvement / Rehabilitation and Improvement of Hospital Premises	Works	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2027-01-01			2027-12-31	
25	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Contractual Services / Procurement of Contractual Services	Non-consultancy services	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2027-01-01			2027-12-31	
26	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Contractual Maintenance / Contractual Maintenance of Machines & Services	Non-consultancy services	1,650,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2027-01-01			2027-12-31	
27	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Plant Machinery and Equipment / Purchasing Plant Machinery and Equipment	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Institute for Nephrology Dialysis Transplantation, Maligawatta																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Medical & Laboratory Equipment / Purchasing Biomedical & Laboratory Equipment	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2027-01-01			2027-12-31	
29	National Institute for Nephrology Dialysis Transplantation, Maligawatta	Furniture & Office Equipment / Purchasing Furniture & Office Equipment	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2027-01-01			2027-12-31	
30	National Institute for Nephrology Dialysis Transplantation, Maligawatta	EPIMS System / Implementation of EPIMS System	Information system	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2027-01-01			2027-12-31	