

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	Teaching Hospital, Kuliyapitiya	High-end Ultrasound machine / 2 -Planned quantity	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
2	Teaching Hospital, Kuliyapitiya	High End Echo Machine / 1 -Planned quantity	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
3	Teaching Hospital, Kuliyapitiya	infant incubator / 1 - Planned quantity	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
4	Teaching Hospital, Kuliyapitiya	Blood gas analyzer / 1 -Planned quantity	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
5	Teaching Hospital, Kuliyapitiya	Diathomy machine / 2 -Planned quantity	Goods	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
6	Teaching Hospital, Kuliyapitiya	OAE machine(Otoacoustic Emissions Machine) for ENT Clinic / 1 - Planned quantity	Goods	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
7	Teaching Hospital, Kuliyapitiya	FOL(ENT) machine / 1-planned quantity	Goods	100,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
8	Teaching Hospital, Kuliyapitiya	Cardiac monitor (basic) / 20 -Planned quantity	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
9	Teaching Hospital, Kuliyapitiya	Double Jar Suction Apparatus / 5 - Planned quantity	Goods	1,250,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
10	Teaching Hospital, Kuliyapitiya	Multipara monitor high-end capno / 4 - Planned quantity	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
11	Teaching Hospital, Kuliyapitiya	ECG Machine / 5 - Planned quantity	Goods	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
12	Teaching Hospital, Kuliyapitiya	BiPAP machine/ C PAP machine / 2 - Planned quantity	Goods	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
13	Teaching Hospital, Kuliyapitiya	Defibrillator / 3 - Planned quantity	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
14	Teaching Hospital, Kuliyapitiya	Portable/Transport Ventilators / 2 - Planned quantity	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
15	Teaching Hospital, Kuliapitiya	Single Sucker machine- Portable / 5 -Planned quantity	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
16	Teaching Hospital, Kuliapitiya	OT table - Normal / 1 -Planned quantity	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
17	Teaching Hospital, Kuliapitiya	Head lamp for OT (LED) / 1 -Planned quantity	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
18	Teaching Hospital, Kuliapitiya	CRRT (Continuous Renal Replacement Therapy) Machine / 1 -Planned quantity	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
19	Teaching Hospital, Kuliapitiya	Laparoscopy- endoscopy system / 1 -Planned quantity	Goods	8,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
20	Teaching Hospital, Kuliapitiya	slit Lamp / 2 -Planned quantity	Goods	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
21	Teaching Hospital, Kuliapitiya	Infusion Pump / 15 - Planned quantity	Goods	6,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
22	Teaching Hospital, Kuliapitiya	Syringe Pump / 15 - Planned quantity	Goods	5,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
23	Teaching Hospital, Kuliapitiya	Ophthalmoscope / 2 - Planned quantity	Goods	74,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
24	Teaching Hospital, Kuliapitiya	Pulse oximeter / 10 - Planned quantity	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
25	Teaching Hospital, Kuliapitiya	Nebulizer / 15 - Planned quantity	Goods	1,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
26	Teaching Hospital, Kuliapitiya	spot Lamp / 10 - Planned quantity	Goods	1,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
27	Teaching Hospital, Kuliapitiya	Pressure pump / 3 - Planned quantity	Goods	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
28	Teaching Hospital, Kuliapitiya	Dental chair / 1 - Planned quantity	Goods	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
29	Teaching Hospital, Kuliapitiya	Scaling Machine / 2 - Planned quantity	Goods	1,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
30	Teaching Hospital, Kuliapitiya	Biotheseometer (based foot) / 1 - Planned quantity	Goods	1,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
31	Teaching Hospital, Kuliapitiya	Laser system for OMF Application / 1 - Planned quantity	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
32	Teaching Hospital, Kuliapitiya	Nitrogen cannister / 1 -Planned quantity	Goods	200,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
33	Teaching Hospital, Kuliapitiya	BP Apparatus-clock Android / 20 -Planned quantity	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
34	Teaching Hospital, Kuliapitiya	Mini auto clave / 1 - Planned quantity	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
35	Teaching Hospital, Kuliapitiya	pressure pump / 1 - Planned quantity	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
36	Teaching Hospital, Kuliapitiya	ICU Ventilator / 1 - Planned quantity	Goods	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
37	Teaching Hospital, Kuliapitiya	ICU Bed / 3 -Planned quantity	Goods	3,600,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
38	Teaching Hospital, Kuliapitiya	HDU Bed / 20 - Planned quantity	Goods	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
39	Teaching Hospital, Kuliapitiya	Frame (Adult) (standing) / 1 - Planned quantity	Goods	400,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
40	Teaching Hospital, Kuliapitiya	Standing Frame - Pediatric / 1 -Planned quantity	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
41	Teaching Hospital, Kuliapitiya	Balance Board / 1 - Planned quantity	Goods	100,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
42	Teaching Hospital, Kuliapitiya	High Frame / 1 - Planned quantity	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : Teaching Hospital, Kuliypitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
43	Teaching Hospital, Kuliypitiya	CPM Machine upper / Lower standing / 1 - Planned quantity	Goods	2,800,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
44	Teaching Hospital, Kuliypitiya	CP chair/conner chair / 1 -Planned quantity	Goods	300,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
45	Teaching Hospital, Kuliypitiya	Ladder Adult / 1 - Planned quantity	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
46	Teaching Hospital, Kuliypitiya	Balance Board /woddle board / 1 - Planned quantity	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
47	Teaching Hospital, Kuliypitiya	Crutches-Adult /Paediatric, / 2 - Planned quantity	Goods	100,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
48	Teaching Hospital, Kuliypitiya	Hand Excise balls / 1 -Planned quantity	Goods	20,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
49	Teaching Hospital, Kuliypitiya	Infra red machine / 3 -Planned quantity	Goods	1,050,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
50	Teaching Hospital, Kuliypitiya	short wave Diathemy machine / 1 -Planned quantity	Goods	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
51	Teaching Hospital, Kuliapitiya	Ultra sound machine / 2 -Planned quantity	Goods	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
52	Teaching Hospital, Kuliapitiya	Nerve and musle stimulator machine / 1 -Planned quantity	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
53	Teaching Hospital, Kuliapitiya	shock wave machine / 1 -Planned quantity	Goods	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
54	Teaching Hospital, Kuliapitiya	Tilt my bed / 1 - Planned quantity	Goods	1,800,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
55	Teaching Hospital, Kuliapitiya	should wheel / 1 - Planned quantity	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
56	Teaching Hospital, Kuliapitiya	five part Hematology anylzer / 1 -Planned quantity	Goods	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
57	Teaching Hospital, Kuliapitiya	Burner for the safty cabinet / 1 -Planned quantity	Goods	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
58	Teaching Hospital, Kuliapitiya	37C° Incubator / 1 - Planned quantity	Goods	1,800,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
59	Teaching Hospital, Kuliapitiya	vortex mixture(Micro lab) / 2 -Planned quantity	Goods	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
60	Teaching Hospital, Kuliapitiya	pharmaceutical refrigerator / 1 - Planned quantity	Goods	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
61	Teaching Hospital, Kuliapitiya	Centrifuge / 1 - Planned quantity	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2027-01-01			2027-12-31			
62	Teaching Hospital, Kuliapitiya	?Fully Automated biochemistry analyzer with ISE / 1 -Planned quantity	Goods	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
63	Teaching Hospital, Kuliapitiya	Tissue Embedding Station / 1 -Planned quantity	Goods	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2027-01-01			2027-12-31			
64	Teaching Hospital, Kuliapitiya	vortex mixture(Haematology lab) / 1 -Planned quantity	Goods	200,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
65	Teaching Hospital, Kuliapitiya	multi headed microscope / 1 - Planned quantity	Goods	3,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
66	Teaching Hospital, Kuliapitiya	centrifuge 08 bucket / 1 -Planned quantity	Goods	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal		2027-01-01			2027-12-31			
67	Teaching Hospital, Kuliapitiya	weighing balance / 1 - Planned quantity	Goods	300,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal		2027-01-01			2027-12-31			
68	Teaching Hospital, Kuliapitiya	Expantion of Five Story Building	Works	1,158,899,015.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority		2027-01-01			2027-12-31			365
69	Teaching Hospital, Kuliapitiya	Renovation of Plumbing System & water supply master plan - completion	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority								200
70	Teaching Hospital, Kuliapitiya	Diathomy machine (2)	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
71	Teaching Hospital, Kuliapitiya	Mini Autoclave (2)	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
72	Teaching Hospital, Kuliapitiya	Refrigerator -1	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
73	Teaching Hospital, Kuliapitiya	Bunsen Burner for Safety Cabinet (i)	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
74	Teaching Hospital, Kuliapitiya	Vortex Mixture (i)	Goods	28,650,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
75	Teaching Hospital, Kuliapitiya	Carbon Dioxide Incubator-1	Goods	19,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
76	Teaching Hospital, Kuliapitiya	Auto Prosseor (1)	Goods	37,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
77	Teaching Hospital, Kuliapitiya	Microtom (1)	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
78	Teaching Hospital, Kuliapitiya	Slide storing cabinet - 1	Goods	37,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
79	Teaching Hospital, Kuliapitiya	Casset storing cabinet -1	Goods	17,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
80	Teaching Hospital, Kuliapitiya	Tussu Embeding System (1)	Goods	28,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
81	Teaching Hospital, Kuliapitiya	shoulder Wheel	Goods	24,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
82	Teaching Hospital, Kuliapitiya	Refrigerator with cryotherapy accessories	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
83	Teaching Hospital, Kuliapitiya	monurk exercise cycle	Goods	640,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2028-01-03			2028-12-29		365
84	Teaching Hospital, Kuliapitiya	New 7 -storied ward complex with Orthopedic ward - phase -111	Works	38,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2028-01-03			2028-12-29		361
85	Teaching Hospital, Kuliapitiya	Construction of A& E Ward complex -phase -111	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2028-01-03			2028-12-29		361

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
86	Teaching Hospital, Kuliapitiya	Expantion of Five Story Building- phase -111	Works	1,158,899,015.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2028-01-03			2028-12-29		361
87	Teaching Hospital, Kuliapitiya	Expansion & Renovation of HO Quarters (Phase111)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2028-01-03			2028-12-29		361
88	Teaching Hospital, Kuliapitiya	Expansion of New CT Buildng - phase -111	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361
89	Teaching Hospital, Kuliapitiya	Quarters Renovation (Consultant, SHO, MO)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2028-01-03			2028-12-29		361
90	Teaching Hospital, Kuliapitiya	Renovation of WD 11	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361
91	Teaching Hospital, Kuliapitiya	Renovation Main OT	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361
92	Teaching Hospital, Kuliapitiya	Expansion of Swerage System	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
93	Teaching Hospital, Kuliyapitiya	Construction of Nursing Quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361
94	Teaching Hospital, Kuliyapitiya	Maintenance unit & Biomedical unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361
95	Teaching Hospital, Kuliyapitiya	Minor Repairs(Essential & Emergency work - Repairing, painting, partitioning, etc.)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361
96	Teaching Hospital, Kuliyapitiya	Roof for the coridoor kichen to Drugs store	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361
97	Teaching Hospital, Kuliyapitiya	Hospital land acquisition phase 11	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2028-01-03			2028-12-29		361
98	Teaching Hospital, Kuliyapitiya	Installation AC for Drugs store	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2028-01-03			2028-12-29		361
99	Teaching Hospital, Kuliyapitiya	Construction of Boundary Wall - 100m	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2028-01-03			2028-12-29		361

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
100	Teaching Hospital, Kuliyapitiya	HHIMS expansion - installment of PACs system and Join xray, USS, and CT units	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2028-01-03			2028-12-29		361