

MINISTRY OF BUDDHA SASANA, RELIGIOUS AND CULTURAL AFFAIRS

Reference Number :		Title :	building and structure
Procurement Type :	Normal	Page Reference Number :	2
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	52,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	52,000,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	MPC
Priority Status :	Normal	Current Status of Procurement Preparedness Activities :	
Scheduled Date of Commencement :	2025-06-10	Contract Period (Months) :	180
Quantity / Scope of Procurement :/ Top Roof & others		Vote Particulars :	101-1-01-1303/2001/101-1-02-1303/2001
Tentative Date of Specific Procurement Notice :	2026-02-25	Date of Contract Award :	2026-11-30
Reference to Action Plan :			
Description :	construction of an office complex for the ministry		