

BASE HOSPITAL, KALMUNAI (NORTH)

Reference Number :		Title :	Works
Procurement Type :	Normal	Page Reference Number :	30
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	5,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	377,378,106.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	RPC
Priority Status :	Priority	Current Status of Procurement Preparedness Activities :	1
Scheduled Date of Commencement :	2025-07-16	Contract Period (Months) :	90
Quantity / Scope of Procurement :	1 / Renovation of building	Vote Particulars :	111-01-05-0-2001(ii)
Tentative Date of Specific Procurement Notice :	2025-07-29	Date of Contract Award :	2025-10-29
Reference to Action Plan :	30		
Description :	Renovation Of Main Theatre		