

MINISTRY OF TRANSPORT, HIGHWAYS, PORTS AND CIVIL AVIATION

Reference Number :		Title :	Widening and improvements Vote Construction Division RDA
Procurement Type :	Normal	Page Reference Number :	
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	412,900,000.00
Approved Budgeted Cost (LKR. Mn.) :	70,400,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	MPC
Priority Status :	Priority	Current Status of Procurement Preparedness Activities :	
Scheduled Date of Commencement :	2025-07-21	Contract Period (Months) :	450
Quantity / Scope of Procurement :	/ Civil work of Improvel Beliatta Kirinda Road (0+450 km-1+950km , 2+300km-3+900km , 5+900km - 6+100km , 8+500km - 8+700 km)		Vote Particulars : 117-02-05-9/025-2104-11
Tentative Date of Specific Procurement Notice :	2025-07-21	Date of Contract Award :	2025-08-21
Reference to Action Plan :			
Description :	Improvel Beliatta Kirinda Road (0+450 km- 1+950km , 2+300km-3+900km , 5+900km - 6+100km , 8+500km - 8+700 km)		