

MINISTRY OF TRANSPORT, HIGHWAYS, PORTS AND CIVIL AVIATION

Reference Number :		Title :	Widening and improvements Vote Construction Division RDA
Procurement Type :	Normal	Page Reference Number :	
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	748,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	175,000,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	MPC
Priority Status :	Priority	Current Status of Procurement Preparedness Activities :	
Scheduled Date of Commencement :	2025-10-27	Contract Period (Months) :	364
Quantity / Scope of Procurement :	/ Civil work of Widening Improvement to Wellikulam - Mamaduwa Road (0+000km-8+100km)	Vote Particulars :	117-02-05-14/025-2104-11
Tentative Date of Specific Procurement Notice :	2025-10-25	Date of Contract Award :	2025-12-19
Reference to Action Plan :			
Description :	Widening Improvement to Wellikulam - Mamaduwa Road (0+000km-8+100km)		