

MINISTRY OF TRANSPORT, HIGHWAYS, PORTS AND CIVIL AVIATION

Reference Number :		Title :	Widening and Improvement Vote under Construction Division of RDA
Procurement Type :	Normal	Page Reference Number :	
Procurement Category :	Works	Estimated Cost (LKR. Mn.) :	400,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	333,000,000.00	Source of Finance :	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	Authority Level :	DPC
Priority Status :	Priority	Current Status of Procurement Preparedness Activities :	
Scheduled Date of Commencement :	2025-08-12	Contract Period (Months) :	270
Quantity / Scope of Procurement :	/ Civil work of Rehabilitation of Batticaloa - Tirikkondiadimadu - Trincomalee (108.500km+114+000km)	Vote Particulars :	117-02-05-15/025-2104-11
Tentative Date of Specific Procurement Notice :	2025-08-29	Date of Contract Award :	2025-10-23
Reference to Action Plan :			
Description :	Rehabilitation of Batticaloa - Tirikkondiadimadu - Trincomalee (108.500km+114+000km)		