

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Ophthalmic operating bed	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
2	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Ventilator - Transport	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
3	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Warmer Blood/Fluid	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
4	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Bronchoscopy - Video	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
5	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Defibrillator Biphasic	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
6	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / DVT Pump	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Spot Lamp	Goods	420,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
8	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2027 / EEG	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
9	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Cardiac Monitor OT with Gas sensor	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
10	District General Hospital, Nawalapitiya	Purchasing / Procurement of Office Furniture and Equipment	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
11	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hospital Furniture and Equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
12	District General Hospital, Nawalapitiya	Purchasing / Procurement of Reagents	Goods	80,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
13	District General Hospital, Nawalapitiya	Procurement of Laboratory Equipment 2027 / Pharmaceutical Refrigerator	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	District General Hospital, Nawalapitiya	Procurement of Laboratory Equipment 2027 / Electronic Analytical Balance	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
15	District General Hospital, Nawalapitiya	Purchasing / Procurement of Stationaries and Consumables	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
16	District General Hospital, Nawalapitiya	Maintenance / Maintenance of Hospital Fleet/Repairs	Works	4,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
17	District General Hospital, Nawalapitiya	Maintenance / Service Agreements-Plant, Machinery and Equipment	Non-consultancy services	9,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
18	District General Hospital, Nawalapitiya	Maintenance / Hospital Fleet Insurance	Non-consultancy services	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
19	District General Hospital, Nawalapitiya	Maintenacnce / Repairs of Plant, Machinery and Equipment	Works	26,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
20	District General Hospital, Nawalapitiya	Services / Security Services	Non-consultancy services	34,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	District General Hospital, Nawalapitiya	Services / Hospital Kitchen	Non-consultancy services	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-01-01			2027-12-31	
22	District General Hospital, Nawalapitiya	Services / Cleaning Services	Non-consultancy services	54,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-01-01			2027-12-31	