

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Portable Sucker-01	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
2	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Complete Dental Chair and Unit-02	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
3	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Light Cure Machine-01	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
4	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Ultrasonic Scaler-01	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
5	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Holter Monitor with recorder with patient cable-01	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
6	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / ECG Machine-01	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
7	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Patient Warmer-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / DVT Pump-02	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
9	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / NG Feeding Pump-01	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
10	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Auto Stainer-01	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
11	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Centrifuge-01	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
12	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / LED Phototherapy Machine-01	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
13	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Portable Ventilator-01	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
14	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Hand Therapy Rehabilitation Glove-02	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / CO2 Laser Machine-01	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
16	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Ambulatory Blood Pressure Meter-01	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
17	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Oxygen Regulator-01	Goods	25,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
18	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Annual Service & Maintenance Agreement	Works	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
19	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Repair & Spare Parts	Works	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
20	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Six storied accident & Emergency Unit - Stage-II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Ashraf Memorial Hospital, Kalmunai	Constructions / Constructon of 5 Storied Surgical Wards complex (Stage - II) including OT	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
22	Ashraf Memorial Hospital, Kalmunai	Constructions / Constructon of 5 Storied Medical Wards complex (Stage - II)	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
23	Ashraf Memorial Hospital, Kalmunai	Constructions / Constructon of 5 Storied Store complex (Stage - II)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
24	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Consultants Quarters (Stage-II)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
25	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Medical Officers Quarters(Stage-II)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
26	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Quarters for Nursing Officers (stage-II)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	Ashraf Memorial Hospital, Kalmunai	Constructions / Paramedical Staff Quarters (Stage-II)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
28	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Minor Staff and Drivers Quarters (Stage-II)	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
29	Ashraf Memorial Hospital, Kalmunai	Constructions / Renovation of the existing Buildings	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
30	Ashraf Memorial Hospital, Kalmunai	Constructions / Extension of Surgical Building Complex - Stage-II	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
31	Ashraf Memorial Hospital, Kalmunai	Constructions / Extension of Consultants Quarters-Stage-III	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
32	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Staff Training	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
33	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Quality improvement Programme	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Maintenance Expenditure	Works	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
35	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Rehabilitation and Improvement of Vehicles (2003)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
36	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Office Furnitures and Household Equipments (2102)	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
37	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Book and Journals	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
38	Ashraf Memorial Hospital, Kalmunai	Master Procurement Plan / Urgent Drugs and Consumable	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC			2027-01-01			2027-12-31	365
39	Ashraf Memorial Hospital, Kalmunai	Pharmaceutical / Medical Air gas	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
40	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Multipara Monitor - 10 Nos	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Nebulizer-02Nos	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
42	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Pulse Oxymeter-05	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
43	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / BP Apparator-08 Nos	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
44	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Oxygen Regulator-02 Nos	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
45	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Infant Wormer-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
46	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Infusion Pump-01	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
47	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Syringe Pump-03	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
48	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Spot Lamp-01	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
49	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Sucker Machine-01	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
50	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Transport Monitor-02	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
51	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Portable Sucker-02	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
52	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Complete Dental Chair and Unit-02	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
53	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Light Cure Machine-01	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
54	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Ultrasonic Scaler-02	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Holter Monitor with recorder with patient cable-01	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
56	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / ECG Machine-02	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
57	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Ambulatory Blood Pressure Meter-02	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
58	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Patient Warmer-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
59	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / DVT Pump-02	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
60	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / NG Feeding Pump-01	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
61	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / LED Phototherapy Machine-01	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
62	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Head Lamp-01	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
63	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Neuro Muscular Stimulator-01	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
64	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Traction Machine-01	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
65	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Hand Therapy Rehabilitation Glove-02	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
66	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Iontoporosis Machine-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
67	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Electrocautey Machine-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
68	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Portable Ultrasound Machine-01	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
69	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Annual Service & Maintenance Agreement	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
70	Ashraf Memorial Hospital, Kalmunai	Medical Equipments / Repair & Spare Parts	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
71	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Six storied accident & Emergency Unit - Stage-III	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
72	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of 5 Storied Surgical Wards complex (Stage - III) including OT	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
73	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of 5 Storied Medical Wards complex (Stage - III)	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
74	Ashraf Memorial Hospital, Kalmunai	Constructions / Constructon of 5 Storied Store complex (Stage - III)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Consultants Quarters (Stage-III)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
76	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Medical Officers Quarters (Stage-III)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
77	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Quarters for Nursing Officers (stage-III)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
78	Ashraf Memorial Hospital, Kalmunai	Constructions / Paramedical Staff Quarters (Stage-III)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
79	Ashraf Memorial Hospital, Kalmunai	Constructions / Construction of Minor Staff and Drivers Quarters (Stage-III)	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
80	Ashraf Memorial Hospital, Kalmunai	Constructions / Renovation of the existing Buildings	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
81	Ashraf Memorial Hospital, Kalmunai	Constructions / Extension of Surgical Building Complex -Stage - III	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
82	Ashraf Memorial Hospital, Kalmunai	Constructions / Extension of Consultants Quarters-Stage-IV	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
83	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Staff Training	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
84	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Quality improvement Programme	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
85	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Maintenance Expenditure	Works	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
86	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Rehabilitation and Improvement of Vehicles (2003)	Works	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365
87	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Book and Journals	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ashraf Memorial Hospital, Kalmunai																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
88	Ashraf Memorial Hospital, Kalmunai	Other Procurements / Office Furniture and House Hold Equipment's	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	365