

| <div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Anuradapura</div> </div> | | | | | | | | | | | | | | | | |
|---|---|--|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 1 | Teaching Hospital, Anuradapura | Biomedical Equipment / Suction apparatus (Infant) | Goods | 500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 2 | Teaching Hospital, Anuradapura | Biomedical Equipment / Dental Micromotor | Goods | 200,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 3 | Teaching Hospital, Anuradapura | Biomedical Equipment / Dental Scaler Machine | Goods | 500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 4 | Teaching Hospital, Anuradapura | Biomedical Equipment / Mini Autoclave - Table tap | Goods | 1,500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 5 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Binocular Microscope - 4 | Goods | 2,600,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 6 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Capillary Electrophosis Analyzer | Goods | 10,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 7 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Electric Centrituge Electro | Goods | 6,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|--|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 8 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Dual Head Microscope | Goods | 2,200,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 9 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Spectrophotometer | Goods | 7,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 10 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Rotem Machine | Goods | 8,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 11 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Deep Freezer (-20) | Goods | 8,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 12 | Teaching Hospital, Anuradapura | Lab Equipment - Haematology / Fully Automated Coagulometer | Goods | 6,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 13 | Teaching Hospital, Anuradapura | Lab Equipment - Chemical Pathology / Binocular Microscope - 1 | Goods | 650,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 14 | Teaching Hospital, Anuradapura | Lab Equipment - Chemical Pathology / Pharmaceutical Refrigerator 2 | Goods | 6,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|--|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 15 | Teaching Hospital, Anuradapura | Lab Equipment - Chemical Pathology / Laboratory Information System | Goods | 1,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 16 | Teaching Hospital, Anuradapura | Lab Equipment - Chemical Pathology / Electric Centrifuge 02 | Goods | 12,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 17 | Teaching Hospital, Anuradapura | Lab Equipment - Chemical Pathology / Hormon Analyzer Fully Automated | Goods | 20,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 18 | Teaching Hospital, Anuradapura | Lab Equipment - Histopathology / IHC Analyzer | Goods | 20,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 19 | Teaching Hospital, Anuradapura | Lab Equipment - Histopathology / Wax Block Storing Cabinet | Goods | 1,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 20 | Teaching Hospital, Anuradapura | Lab Equipment - Histopathology / Slide & Cassete Printer | Goods | 3,500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 21 | Teaching Hospital, Anuradapura | Lab Equipment - Histopathology / Digital Pathology Solution | Goods | 10,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|---|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 22 | Teaching Hospital, Anuradapura | Lab Equipment - Microbiology / Blood Culture Machine BD BACTECT F*200 | Goods | 5,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 23 | Teaching Hospital, Anuradapura | Lab Equipment - Microbiology / Laboratory Hot Air Oven 250L | Goods | 800,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 24 | Teaching Hospital, Anuradapura | Lab Equipment - Microbiology / Pharmaceutical Refrigerator 1000L | Goods | 3,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 25 | Teaching Hospital, Anuradapura | Lab Equipment - Other (OPD) / Electric Centrifuge 1 | Goods | 6,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 26 | Teaching Hospital, Anuradapura | Lab Equipment - Other (OPD) / Pharmaceutical Refrigerator | Goods | 3,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 27 | Teaching Hospital, Anuradapura | Lab Equipment - Other (OPD) / Water Bath With Digital Indicator 1 | Goods | 3,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 28 | Teaching Hospital, Anuradapura | Lab Equipment - Other (OPD) / 7 Part Hematology Analyzer | Goods | 15,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|---|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 29 | Teaching Hospital, Anuradapura | Lab Equipment - Virology Lab / ELISA Reader | Goods | 2,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 30 | Teaching Hospital, Anuradapura | Lab Equipment - Virology Lab / ELISA Washer | Goods | 1,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 31 | Teaching Hospital, Anuradapura | Lab Equipment - Virology Lab / Laboratory Refrigerator 1 (+4) | Goods | 5,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 32 | Teaching Hospital, Anuradapura | Lab Equipment - Virology Lab / Laboratory Refrigerator (-20) | Goods | 8,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 33 | Teaching Hospital, Anuradapura | Lab Equipment - Microbiology / Laboratory Autoclave 80L | Goods | 600,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 34 | Teaching Hospital, Anuradapura | Lab Equipment - Virology Lab / PCR Round Tube Warmer | Goods | 1,500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 35 | Teaching Hospital, Anuradapura | Lab Equipment - Renal Lab / 7 Part Heamatology Analyzer 1 | Goods | 15,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| <div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Anuradapura</div> </div> | | | | | | | | | | | | | | | | |
|---|---|---|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|---|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status ofProcurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 36 | Teaching Hospital, Anuradapura | Lab Equipment - Renal Lab / Electric Centrifuge 1 | Goods | 6,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 37 | Teaching Hospital, Anuradapura | Lab Equipment - Renal Lab / Refractometer 1 | Goods | 500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 38 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Repairing ceiling in Mortuary (Post mortem area) | Goods | 4,770,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 39 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Renovation of Ward 22 | Goods | 5,840,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 40 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Balance work of Simulation Center | Works | 19,880,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 41 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Renovation of Ward 63 | Works | 1,310,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 42 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Renovation of Minor Staff rest room at food Quality Laboratory Building | Works | 5,030,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|---|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|---|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status ofProcurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 43 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Proposed on call Rooms Building for Iodine therapy | Works | 22,030,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 44 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Renovation of Doctor's Quarters Right Side – MC 01(Three Storied Building) | Works | 42,270,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 45 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Labor room A | Works | 7,230,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 46 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Renovation of Renal building (Tentative Estimate) | Works | 182,550,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | MPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 47 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Aluminum Mesh around the Professorial Unit | Works | 32,810,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 48 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Cool Room – Hematology Lab | Works | 31,760,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|---|----------------------|----------------------|---|---|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 49 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Renovation of Ward 21 | Works | 45,590,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 50 | Teaching Hospital, Anuradapura | Repair of Quarters/ Renovation of Wards / Preparing car park | Works | 10,060,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 51 | Teaching Hospital, Anuradapura | General Equipment / Mattress - Air, 6" x 2 1/2" , 6" x 3" | Goods | 12,300,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 52 | Teaching Hospital, Anuradapura | General Equipment / Almirah (6" x 3") | Goods | 10,150,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Urgent | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 53 | Teaching Hospital, Anuradapura | General Equipment / Back Rest | Goods | 1,196,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 54 | Teaching Hospital, Anuradapura | General Equipment / Bar bed | Goods | 1,872,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 55 | Teaching Hospital, Anuradapura | General Equipment / Table - Bed Head | Goods | 2,880,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Anuradapura

| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
|------------|---|---|----------------------|----------------------|---|---|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 56 | Teaching Hospital, Anuradapura | General Equipment / Bed side Locker | Goods | 10,563,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 57 | Teaching Hospital, Anuradapura | General Equipment / Bed Side Screen | Goods | 2,394,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 58 | Teaching Hospital, Anuradapura | General Equipment / Beds (ward) - 6" x 2 1/2" , 6" x 3", bunk bed | Goods | 10,500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 59 | Teaching Hospital, Anuradapura | General Equipment / Boiler - 20L | Goods | 722,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 60 | Teaching Hospital, Anuradapura | General Equipment / Book Rack (6" x 3") | Goods | 630,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 61 | Teaching Hospital, Anuradapura | General Equipment / Chairs - Low back, Executive, without arms , Dining, plastic, other chair | Goods | 29,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 62 | Teaching Hospital, Anuradapura | General Equipment / Computer (Monitor/Key Board/ Mouse/CPU) | Goods | 7,450,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|---|----------------------|----------------------|---|---|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 63 | Teaching Hospital, Anuradapura | General Equipment / Trolly- Defibillator Trolley, Dressing Trolley ,Drug, Food ,Instrument Trolley, other trolley | Goods | 22,164,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 64 | Teaching Hospital, Anuradapura | General Equipment / Dressing Table | Goods | 1,320,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 65 | Teaching Hospital, Anuradapura | General Equipment / Cupboard - Drugs | Goods | 1,980,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 66 | Teaching Hospital, Anuradapura | General Equipment / Dryers - Electric | Goods | 539,400.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 67 | Teaching Hospital, Anuradapura | General Equipment / Kettle - Electric 2L | Goods | 782,100.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 68 | Teaching Hospital, Anuradapura | General Equipment / Scale - Electric | Goods | 4,446,400.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 69 | Teaching Hospital, Anuradapura | General Equipment / Food Buckets (10L) | Goods | 44,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|--|----------------------|----------------------|---|---|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 70 | Teaching Hospital, Anuradapura | General Equipment / Table - Food Serving Table | Goods | 216,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 71 | Teaching Hospital, Anuradapura | General Equipment / Kettle(ss) - Large 5L | Goods | 145,600.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 72 | Teaching Hospital, Anuradapura | General Equipment / Stand (Small) - Oxygen | Goods | 551,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 73 | Teaching Hospital, Anuradapura | General Equipment / Rack (Wood) | Goods | 980,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 74 | Teaching Hospital, Anuradapura | General Equipment / Torch - Rechargebale | Goods | 774,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 75 | Teaching Hospital, Anuradapura | General Equipment / Refrigerator | Goods | 10,500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 76 | Teaching Hospital, Anuradapura | General Equipment / Saline Stand | Goods | 1,334,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|---|----------------------|----------------------|---|---|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 77 | Teaching Hospital, Anuradapura | General Equipment / Shoe Rack (Plastic) | Goods | 360,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 78 | Teaching Hospital, Anuradapura | General Equipment / Cabinet - Slide Storing | Goods | 550,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 79 | Teaching Hospital, Anuradapura | General Equipment / Table (4" x 2 1/2" ,Dining , Reception, Computer Table, other table | Goods | 8,930,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 80 | Teaching Hospital, Anuradapura | General Equipment / Television 42 | Goods | 6,180,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 81 | Teaching Hospital, Anuradapura | General Equipment / Wheel Chair - Adult, child, fully functional (Adult) | Goods | 7,870,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 82 | Teaching Hospital, Anuradapura | General Equipment / Projector | Goods | 520,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 83 | Teaching Hospital, Anuradapura | General Equipment / Photocopy machine | Goods | 2,080,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Anuradapura | | | | | | | | | | | | | | | | |
|---|---|--|----------------------|----------------------|---|---|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 84 | Teaching Hospital, Anuradapura | General Equipment / Duplo machine | Goods | 2,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 85 | Teaching Hospital, Anuradapura | General Equipment / Mini microvawe Oven | Goods | 700,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 86 | Teaching Hospital, Anuradapura | General Equipment / Laptop | Goods | 6,900,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 87 | Teaching Hospital, Anuradapura | General Equipment / Kettle - Large 3L | Goods | 60,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 88 | Teaching Hospital, Anuradapura | General Equipment / Racks - Stcre Room Racks | Goods | 360,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 89 | Teaching Hospital, Anuradapura | General Equipment / Washing Machine and Dryer Machine | Goods | 4,615,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 90 | Teaching Hospital, Anuradapura | General Equipment / Cupboard - Stainless Steel Hospital Cupboard | Goods | 9,000,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Anuradapura

| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
|------------|---|--|----------------------|----------------------|---|---|--------------------|-----------------|--|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 91 | Teaching Hospital, Anuradapura | General Equipment / Drawer Cupboard | Goods | 920,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 92 | Teaching Hospital, Anuradapura | General Equipment / Water Filter (RO) | Goods | 7,750,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 93 | Teaching Hospital, Anuradapura | General Equipment / Cupboard - Instrument store | Goods | 990,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 94 | Teaching Hospital, Anuradapura | General Equipment / Walkers | Goods | 330,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 95 | Teaching Hospital, Anuradapura | General Equipment / Vacuumed Machine | Goods | 1,160,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 96 | Teaching Hospital, Anuradapura | General Equipment / Stands - Jumbo Oxygen | Goods | 360,000.00 | Domestic Funds / GoSL | National Shopping / Request for Quotation | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 97 | Teaching Hospital, Anuradapura | General Equipment / Locker 1 1/2*1 1/2 (with locker 12 or 16) | Goods | 3,750,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |

| <div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Anuradapura</div> </div> | | | | | | | | | | | | | | | | |
|---|---|----------------------------------|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|---|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No. | Department/ Line Agency/ Ministry | Description | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method | Level of Authority | Priority Status | Current Status ofProcurement Preparedness Activities* | Scheduled Date of Commencement | | | Scheduled Date of Completion | | | Contract Period |
| | | | | | | | | | | 2025 | 2026 | 2027 | 2025 | 2026 | 2027 | |
| 98 | Teaching Hospital, Anuradapura | General Equipment / Wall hangers | Goods | 3,500,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 99 | Teaching Hospital, Anuradapura | General Equipment / Towel Rack | Goods | 1,800,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |
| 100 | Teaching Hospital, Anuradapura | General Equipment / A/C Machine | Goods | 29,200,000.00 | Domestic Funds / GoSL | NCB - National Competitive Bidding | RPC | Priority | | | 2026-03-02 | | | 2026-07-21 | | 60 |