

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Ministry of Buddha Sasana, Religious and Cultural Affairs	stationery & office requirement / stationery & office requirement	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-01-20			2025-12-15			14
2	Ministry of Buddha Sasana, Religious and Cultural Affairs	furniture & office equipment / cupboard, office chair, off table, visitor chair, Executive chair	Goods	2,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-02-17			2025-12-15			21
3	Ministry of Buddha Sasana, Religious and Cultural Affairs	plant, Machinery & equipment / Photocopy machines, printers, desktop computers, laptop computers, Fax machines & multimedia projector	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-01-20			2025-12-10			
4	Ministry of Buddha Sasana, Religious and Cultural Affairs	software development / Zoom meeting video conference system	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-01-10			2025-10-10			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Ministry of Buddha Sasana, Religious and Cultural Affairs	Building Structuer / Slab repairing & miner repair , partition	Works	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-05-01			2025-12-25			120
6	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance of Vehicle / After identifying the needs of vehicle repairing	Works	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-01-06			2025-10-28			
7	Ministry of Buddha Sasana, Religious and Cultural Affairs	Plant and machinery repairing / AC Machines, computer & printer repair, Camera Repair and others	Works	7,700,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-15			2025-12-15			
8	Ministry of Buddha Sasana, Religious and Cultural Affairs	Vehicle insurance / Vehicle insurance	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-02-03			2025-08-20			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
9	Ministry of Buddha Sasana, Religious and Cultural Affairs	miscellaneous service expenditure / Photocopy machine, printers, AC machine ,Lift & other service Agreement	Works	3,500,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Priority		2025-01-20			2025-12-15			
10	Ministry of Buddha Sasana, Religious and Cultural Affairs	cleaning &Janitorial services / cleaning &Janitorial services	Non-consultancy services	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-08-18			2025-09-30			365
11	Ministry of Buddha Sasana, Religious and Cultural Affairs	Security Services / Security Services	Non-consultancy services	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-08-11			2025-09-02			365
12	Ministry of Buddha Sasana, Religious and Cultural Affairs	software maintenance / purchasing vires guard	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-11-17			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Ministry of Buddha Sasana, Religious and Cultural Affairs	building and structure / construction of an office complex for the ministry	Works	52,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-06-10			2025-11-18			180
14	Ministry of Buddha Sasana, Religious and Cultural Affairs	upliftment of religious activities / According to the identified cases	Non-consultancy services	26,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-05-05			2025-12-15			
15	Ministry of Buddha Sasana, Religious and Cultural Affairs	Machinery & Office Equipment Agreement / photocopy, lift and others	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal		2025-01-01			2025-12-29			
16	Ministry of Buddha Sasana, Religious and Cultural Affairs	development Activities / Vidyalankara International Buddhist Center - Kalaniya	Works	137,110,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-09-15			2025-12-15			90
17	Ministry of Buddha Sasana, Religious and Cultural Affairs	development Activities / Solar Facilitation for Religious places	Works	1,040,000,000.00	Foreign Grants	ICB - International Competitive Bidding	HLPC	Normal		2025-02-10			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
18	Ministry of Buddha Sasana, Religious and Cultural Affairs	supplies / stationery & office Requisitis	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-01-27			2026-11-30		
19	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance Expenditure / vehicle Repairs	Works	24,350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent			2026-01-12			2026-12-15		
20	Ministry of Buddha Sasana, Religious and Cultural Affairs	Maintenance expenditure / Plant machinery & equipment repairs	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent			2026-01-20			2026-12-15		
21	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance expenditure / Building structure Repairs	Works	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-01-20			2026-11-30		
22	Ministry of Buddha Sasana, Religious and Cultural Affairs	Services / Machinery & office equipment Service Agreement	Works	3,700,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal			2026-01-19			2026-12-15		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
23	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / Vehicle Insurance	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-03-02			2026-05-25		
24	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / miscellaneous services	Non-consultancy services	3,500,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Priority			2026-01-12			2026-12-22		
25	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & Improvement of capital Assets / Rehabilitation of Building Structure	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-02-10			2026-10-30		
26	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & Improvement of Capital Assets / Plant, Machinery & Equipment Repairs	Works	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2026-01-20			2026-12-15		
27	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & Improvement of Capital Assets / Vehicles Repairs	Works	18,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent			2026-01-20			2026-12-15		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of Capital Assets / Purchasing of Furniture & Office Equipment	Goods	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-01-20			2026-11-16		
29	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of Capital Assets / purchasing of Plant & Machinery	Goods	12,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-01-13			2026-10-30		
30	Ministry of Buddha Sasana, Religious and Cultural Affairs	Maintenance / Software Maintenance-purchasing vires guard	Goods	930,620.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-01-20			2026-11-30		
31	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / cleaning service	Non-consultancy services	7,462,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-07-01			2026-08-31		
32	Ministry of Buddha Sasana, Religious and Cultural Affairs	Services / Security Services	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-07-01			2026-11-30		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	Ministry of Buddha Sasana, Religious and Cultural Affairs	rehabilitaion / new office complex	Works	1,810,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2026-02-02			2026-11-30		
34	Ministry of Buddha Sasana, Religious and Cultural Affairs	Development Activities / Solar facilitation of Religious places	Works	1,208,351.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Priority			2026-01-20			2026-11-30		
35	Ministry of Buddha Sasana, Religious and Cultural Affairs	supplies / stationery & office Requisiits	Goods	8,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2027-02-01			2027-11-30	
36	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance of vehicle / after identify the need of vehicle repaire	Works	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated			2027-01-27			2027-12-15	
37	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance / Repairing of pant & machinery	Works	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated			2027-01-26			2027-12-15	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
38	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance / building & structure	Works	800,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated			2027-01-26			2027-12-15	
39	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / vehicle Insurance	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated			2027-02-25			2027-03-15	
40	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / cleaning & janitorial services	Non-consultancy services	7,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated			2027-07-15			2027-09-30	
41	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / security service	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated			2027-07-15			2027-09-30	
42	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / machinery & office equipment service agreement	Non-consultancy services	3,500,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated			2027-01-18			2027-12-24	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	Ministry of Buddha Sasana, Religious and Cultural Affairs	rehabilitation and improvement of capital assets / repairing of building & strucure	Works	5,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2027-02-15			2027-11-30	
44	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & improvement of capital Assets / repairing of plant machinery	Works	5,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent	Not Initiated			2027-01-18			2027-12-22	
45	Ministry of Buddha Sasana, Religious and Cultural Affairs	rehabilitation & improvement of capital assets / after identify of need of vehicle repairing	Works	16,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated			2027-01-18			2027-12-15	
46	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of capital assets / Furniture & office equipment	Goods	2,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-02-25			2027-11-30	
47	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of capital assets / purchasing plant machinery and equipment	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-02-25			2027-11-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
48	Ministry of Buddha Sasana, Religious and Cultural Affairs	development activities / Solar Facilitation for Religious places	Works	1,440,000,000.00	Foreign Grants	LIB - Limited International Bidding	HLPC	Priority	Preparation of Procurement Documents			2027-01-15			2027-11-30	