

| Master Procurement Plan for Year 2025 - 2027        |                                         |                                                                                               |                      |                      |                                           |                                           |                    |                 |                                                        |                                |      |      |                              |      |      |                 |
|-----------------------------------------------------|-----------------------------------------|-----------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Name of the Procuring Entity : Family Health Bureau |                                         |                                                                                               |                      |                      |                                           |                                           |                    |                 |                                                        |                                |      |      |                              |      |      |                 |
| Serial No.                                          | Department/<br>Line Agency/<br>Ministry | Description                                                                                   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                     |                                         |                                                                                               |                      |                      |                                           |                                           |                    |                 |                                                        | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 1                                                   | Family Health Bureau                    | D.P.X. mountant (250 ml bottles) / D.P.X. mountant (250 ml bottles)                           | Goods                | 700,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                   | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 2                                                   | Family Health Bureau                    | Rectang. trays ss 300 x 500mm, 50mmdep / Rectang. trays ss 300 x 500mm, 50mmdep               | Goods                | 150,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                   | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 3                                                   | Family Health Bureau                    | Staining glass trough for 20 slides with rack / Staining glass trough for 20 slides with rack | Goods                | 600,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                   | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 4                                                   | Family Health Bureau                    | Specula vaginal Cusco 100mm x30mm / Specula vaginal Cusco 100mm x30mm                         | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                   | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 5                                                   | Family Health Bureau                    | Ethyl alcohol (96%)- 25 L cans / Ethyl alcohol (96%)- 25 L cans                               | Goods                | 78,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                   | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 6                                                   | Family Health Bureau                    | Microsc. cover slip square size 22x 40 mm / Microsc. cover slip square size 22x 40 mm         | Goods                | 3,800,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                   | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 7                                                   | Family Health Bureau                    | Solution Orange G (500ml bots) / Solution Orange G (500ml bots)                               | Goods                | 2,400,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                   | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| Master Procurement Plan for Year 2025 - 2027<br>Name of the Procuring Entity : Family Health Bureau |                                        |                                                                                                     |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-----------------------------------------------------------------------------------------------------|----------------------------------------|-----------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                          | Department/<br>LineAgency/<br>Ministry | Description                                                                                         | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                     |                                        |                                                                                                     |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 8                                                                                                   | Family Health Bureau                   | Solution EA 50 (500ml bots) / Solution EA 50 (500ml bots)                                           | Goods                | 2,400,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 9                                                                                                   | Family Health Bureau                   | Harris Hematoxinilin-Mercury free (500 ml) / Harris Hematoxinilin-Mercury free (500 ml)             | Goods                | 2,400,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 10                                                                                                  | Family Health Bureau                   | Micros. slides (plain) thick 1mm, size 76mmx26mm / Micros. slides (plain) thick 1mm, size 76mmx26mm | Goods                | 2,200,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 11                                                                                                  | Family Health Bureau                   | Staining jar, coplin, glasswith lid / Staining jar, coplin, glasswith lid                           | Goods                | 280,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 12                                                                                                  | Family Health Bureau                   | Wooden spatula / Wooden spatula                                                                     | Goods                | 4,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 13                                                                                                  | Family Health Bureau                   | Slide box wooden for 50 slides / Slide box wooden for 50 slides                                     | Goods                | 70,000.00            | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 14                                                                                                  | Family Health Bureau                   | Plastic cans (25/1/ 0.5 litre) / Plastic cans (25/1/ 0.5 litre)                                     | Goods                | 35,000.00            | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                     |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                         | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                     |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 15                                                                                                                | Family Health Bureau                   | HPV DNA Test kits for cobas 4800 / HPV DNA Test kits for cobas 4800 | Goods                | 112,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 16                                                                                                                | Family Health Bureau                   | Microscopes / Microscopes                                           | Goods                | 2,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 17                                                                                                                | Family Health Bureau                   | Equipment for LBC machine / Equipment for LBC machine               | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 18                                                                                                                | Family Health Bureau                   | Fissure sealant packs - 800 / Fissure sealant packs - 800           | Goods                | 17,600,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 19                                                                                                                | Family Health Bureau                   | Fluoride varnish packs - 1500 / Fluoride varnish packs - 1500       | Goods                | 13,500,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 20                                                                                                                | Family Health Bureau                   | Pumice powder (500g) - 50packs / Pumice powder (500g) - 50packs     | Goods                | 500,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 21                                                                                                                | Family Health Bureau                   | GIC - 400 packs / GIC - 400 packs                                   | Goods                | 8,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                 | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 22                                                                                                                | Family Health Bureau                   | Zno- Eugenol - 400 packs / Zno- Eugenol - 400 packs                                                                                                                                         | Goods                | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 23                                                                                                                | Family Health Bureau                   | Vaseline - 400 packs / Vaseline - 400 packs                                                                                                                                                 | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 24                                                                                                                | Family Health Bureau                   | Procurement of equipment (20 Micromotor units) ( Rs. 300000 * 20) / Procurement of equipment (20 Micromotor units) ( Rs. 300000 * 20)                                                       | Goods                | 6,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 25                                                                                                                | Family Health Bureau                   | Purchase of portable light source for outreach programmes for SDTT/DSS (Rs. !50,000.00 x 40) / Purchase of portable light source for outreach programmes for SDTT/DSS (Rs. !50,000.00 x 40) | Goods                | 6,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                                                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                                                                                                                 | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                                                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 26                                                                                                                | Family Health Bureau                   | Procurement of equipment (6 table top autoclaves and 6 complete school dental chairs and 6 portable dental units ) for school dental clinics / Procurement of equipment (6 table top autoclaves and 6 complete school dental chairs and 6 portable dental units ) for school dental clinics | Goods                | 15,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 27                                                                                                                | Family Health Bureau                   | Polishing brushes for micromotors / Polishing brushes for micromotors                                                                                                                                                                                                                       | Goods                | 200,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 28                                                                                                                | Family Health Bureau                   | Micromotor burs / Micromotor burs                                                                                                                                                                                                                                                           | Goods                | 400,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 29                                                                                                                | Family Health Bureau                   | Mouth Mirrors / Mouth Mirrors                                                                                                                                                                                                                                                               | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 30                                                                                                                | Family Health Bureau                   | 10 sets of furniture for 10 Mithuru Piyasa centres / 10 sets of furniture for 10 Mithuru Piyasa centres                                                                                                                                                                                     | Goods                | 5,450,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                 | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 31                                                                                                                | Family Health Bureau                   | 10 Bill Boards for 10 Mithuru Piyasa centres / 10 Bill Boards for 10 Mithuru Piyasa centres                                 | Goods                | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 32                                                                                                                | Family Health Bureau                   | 10 electric Kettles and 10 clocks for Mithuru Piyasa centres / 10 electric Kettles and 10 clocks for Mithuru Piyasa centres | Goods                | 50,000.00            | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 33                                                                                                                | Family Health Bureau                   | Furniture for 10 Yowun Piyasa centres / Furniture for 10 Yowun Piyasa centres                                               | Goods                | 25,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 34                                                                                                                | Family Health Bureau                   | Office tables for Cytoscreeners (30) / Office tables for Cytoscreeners (30)                                                 | Goods                | 500,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 35                                                                                                                | Family Health Bureau                   | Office chairs for Cytoscreeners (30) / Office chairs for Cytoscreeners (30)                                                 | Goods                | 400,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 36                                                                                                                | Family Health Bureau                   | Laptops for selected Cytoscreeners (20) / Laptops for selected Cytoscreeners (20)                                           | Goods                | 4,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 37                                                                                                                | Family Health Bureau                   | Vehical Insurance / Vehical Insurance                                                                                       | Works                | 480,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                 |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                     | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                 |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 38                                                                                                                | Family Health Bureau                   | Vehical Service / Vehical Service                                                                                                               | Works                | 2,560,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 39                                                                                                                | Family Health Bureau                   | tyre, Tube, tape / tyre, Tube, tape                                                                                                             | Works                | 750,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 40                                                                                                                | Family Health Bureau                   | vehical repaires / vehical repaires                                                                                                             | Works                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 41                                                                                                                | Family Health Bureau                   | Painting Work & Other Minor Work of New Building / Painting Work & Other Minor Work of New Building                                             | Works                | 4,899,925.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 42                                                                                                                | Family Health Bureau                   | Construction of Security Hut and Partition Works at Mulleriyawa Stores / Construction of Security Hut and Partition Works at Mulleriyawa Stores | Works                | 3,100,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 43                                                                                                                | Family Health Bureau                   | Water Leak at Mini Conference Room / Water Leak at Mini Conference Room                                                                         | Works                | 4,688,313.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| Master Procurement Plan for Year 2025 - 2027        |                                        |                                                                                                                                                                                                       |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-----------------------------------------------------|----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Name of the Procuring Entity : Family Health Bureau |                                        |                                                                                                                                                                                                       |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
| Serial No.                                          | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                           | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                     |                                        |                                                                                                                                                                                                       |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 44                                                  | Family Health Bureau                   | Renovation of Roof of Mulleriyawa Stores / Renovation of Roof of Mulleriyawa Stores                                                                                                                   | Works                | 2,887,866.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 45                                                  | Family Health Bureau                   | Structural Repairs, Painting Works and Other Minor Repair Works / Structural Repairs, Painting Works and Other Minor Repair Works                                                                     | Works                | 16,645,032.50        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 46                                                  | Family Health Bureau                   | Rectification of Water Seepage through Exposed Rubble Wall and Internal Painting for Office Areas / Rectification of Water Seepage through Exposed Rubble Wall and Internal Painting for Office Areas | Works                | 2,017,856.60         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 47                                                  | Family Health Bureau                   | Renovation of Roof of Old Building / Renovation of Roof of Old Building                                                                                                                               | Works                | 4,191,180.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 48                                                  | Family Health Bureau                   | ???????? ????????????<br>?? ??? ??????????<br>???????????????? ?? ?????<br>???????????????? / ?????????<br>???????????????? ?? ???<br>???????????? ??????????????<br>?? ????? ???????????????         | Works                | 690,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Family Health Bureau**

| Serial No. | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                                                                                                                        | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|------------|----------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
|            |                                        |                                                                                                                                                                                                                                                                                                    |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 49         | Family Health Bureau                   | ??????????<br>?????????????? ??<br>?????????, ??????,<br>????????? ?????? ????<br>?????? / ???????????<br>???????????????? ??<br>?????????, ??????,<br>????????? ?????? ????<br>??????                                                                                                             | Works                | 1,175,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 50         | Family Health Bureau                   | ??? ?????? ?????? ?????<br>????????????<br>?????????????? ??<br>?????????????? ???????<br>????????? ?????? ????<br>????? ?????????????<br>?????? / ??? ??????<br>????? ?????? ???????????<br>?????????????? ??<br>?????????????? ???????<br>????????? ?????? ????<br>????? ?????????????<br>?????? | Works                | 3,250,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 51         | Family Health Bureau                   | Supply, Installation, Testing and Commissioning of CCTV System to Family Health Bureau / Supply, Installation, Testing and Commissioning of CCTV System to Family Health Bureau                                                                                                                    | Works                | 636,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                               |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                               |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 52                                                                                                                | Family Health Bureau                   | Supply & Fixing of Barbed Wire for infront of Boundary Wall / Supply & Fixing of Barbed Wire for infront of Boundary Wall                                     | Works                | 453,894.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 53                                                                                                                | Family Health Bureau                   | Supply and Fixing of Roller Door for Drug Store / Supply and Fixing of Roller Door for Drug Store                                                             | Works                | 215,697.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 54                                                                                                                | Family Health Bureau                   | Repairing Roof & Minor Repairing Works / Repairing Roof & Minor Repairing Works                                                                               | Works                | 376,632.50           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 55                                                                                                                | Family Health Bureau                   | 2 AC machines / 2 AC machines                                                                                                                                 | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 56                                                                                                                | Family Health Bureau                   | National Youth Health servey / National Youth Health servey                                                                                                   | Consultancy services | 25,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 57                                                                                                                | Family Health Bureau                   | IEC to enhance the awareness of clients and general public on maternal health / IEC to enhance the awareness of clients and general public on maternal health | Consultancy services | 1,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                                                                                                 |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                                                     | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                                                                                                 |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 58                                                                                                                | Family Health Bureau                   | Drafting of strategic plan for maternal care / Drafting of strategic plan for maternal care                                                                                                                                     | Consultancy services | 2,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 59                                                                                                                | Family Health Bureau                   | Develop video on Life Skills / Develop video on Life Skills                                                                                                                                                                     | Works                | 5,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 60                                                                                                                | Family Health Bureau                   | Establish a elevator to improve FHB for disability access / Establish a elevator to improve FHB for disability access                                                                                                           | Works                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 61                                                                                                                | Family Health Bureau                   | Extension of existing stores at Mulleriyawa in order to increase storage facilities for drugs and commodities. / Extension of existing stores at Mulleriyawa in order to increase storage facilities for drugs and commodities. | Works                | 150,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 62                                                                                                                | Family Health Bureau                   | Building renovation of FHB / Building renovation of FHB                                                                                                                                                                         | Works                | 5,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                         |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                             | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                         |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 63                                                                                                                | Family Health Bureau                   | Purchasing electrical equipment for the institution / electrical equipment for the institution          | Goods                | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 64                                                                                                                | Family Health Bureau                   | Computers and accessories / Computers and accessories                                                   | Goods                | 5,600,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 65                                                                                                                | Family Health Bureau                   | Purchasing ICT equipment for the institution / ICT equipment for the institution                        | Goods                | 6,205,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 66                                                                                                                | Family Health Bureau                   | Office Furniture for FHB / Office Furniture for FHB                                                     | Goods                | 6,100,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 67                                                                                                                | Family Health Bureau                   | Printing IEC materials for Birth Defect Prevention / Printing IEC materials for Birth Defect Prevention | Goods                | 500,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 68                                                                                                                | Family Health Bureau                   | Printing IEC materials for childhood morbidities. / Printing IEC materials for childhood morbidities.   | Goods                | 500,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                 | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                                             |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 69                                                                                                                | Family Health Bureau                   | Dissamination report printing of surveillance data / Dissamination report printing of surveillance data                                                                     | Goods                | 500,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 70                                                                                                                | Family Health Bureau                   | Printing of IEC matrerials for Aramb parenting programme (Books and Cards) / Printing of IEC matrerials for Aramb parenting programme (Books and Cards)                     | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 71                                                                                                                | Family Health Bureau                   | Printing of IEC matrerials for CFC programme (Books and Cards) / Printing of IEC matrerials for CFC programme (Books and Cards)                                             | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 72                                                                                                                | Family Health Bureau                   | Posters (Mithuru Piyasa / Pre conception care /Interpregnancy care- Sinhala & Tamil) / Posters (Mithuru Piyasa / Pre conception care /Interpregnancy care- Sinhala & Tamil) | Goods                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 73                                                                                                                | Family Health Bureau                   | Printing of Child Health and Development Record / Printing of Child Health and Development Record                                                                           | Goods                | 82,500,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                       |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|-----------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                           | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                       |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 74                                                                                                                | Family Health Bureau                   | Nutrition Rehabilitation Programme card / Nutrition Rehabilitation Programme card                                     | Goods                | 700,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 75                                                                                                                | Family Health Bureau                   | Pre Term Growth Charts / Pre Term Growth Charts                                                                       | Goods                | 900,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 76                                                                                                                | Family Health Bureau                   | Growth Monitoring and Promotion Register / Growth Monitoring and Promotion Register                                   | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 77                                                                                                                | Family Health Bureau                   | Nutrition Clinic Register / Nutrition Clinic Register                                                                 | Goods                | 675,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 78                                                                                                                | Family Health Bureau                   | Nutrition Rehabilitation Programme Register / Nutrition Rehabilitation Programme Register                             | Goods                | 750,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 79                                                                                                                | Family Health Bureau                   | Revision and printing of training manuals (IYCF, GMP etc) / Revision and printing of training manuals (IYCF, GMP etc) | Goods                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 80                                                                                                                | Family Health Bureau                   | IEC on IYCF / IEC on IYCF                                                                                             | Goods                | 19,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                                                                                   |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                                       | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                                                                                   |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 81                                                                                                                | Family Health Bureau                   | H1153 format (250,000) / H1153 format (250,000)                                                                                                                                                                   | Goods                | 1,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 82                                                                                                                | Family Health Bureau                   | H1155 format (250,000) / H1155 format (250,000)                                                                                                                                                                   | Goods                | 1,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 83                                                                                                                | Family Health Bureau                   | Yowun Piyasa Register(700 English) / Yowun Piyasa Register(700 English)                                                                                                                                           | Goods                | 800,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 84                                                                                                                | Family Health Bureau                   | Guideline on Minimum Care Package for Institutionalised Children &Adolescents in Sri Lanka(500 English) / Guideline on Minimum Care Package for Institutionalised Children &Adolescents in Sri Lanka(500 English) | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 85                                                                                                                | Family Health Bureau                   | Re printing of Teenage pregnancy-Leaflet 1-2(200,000 Sinhala & 25,000 Tamil ) / Re printing of Teenage pregnancy-Leaflet 1-2(200,000 Sinhala & 25,000 Tamil )                                                     | Goods                | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                                                                 |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                     | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                                                                 |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 86                                                                                                                | Family Health Bureau                   | Re printing of Yowun piyasa-Leaflet(120,000 Sinhala & 80,000 Tamil) / Re printing of Yowun piyasa-Leaflet(120,000 Sinhala & 80,000 Tamil)                                                       | Goods                | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 87                                                                                                                | Family Health Bureau                   | Bookmarks on adolescent and youth-friendly health information(120,000 Sinhala & 80,000 Tamil ) / Bookmarks on adolescent and youth-friendly health information(120,000 Sinhala & 80,000 Tamil ) | Goods                | 400,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 88                                                                                                                | Family Health Bureau                   | Printing of National Strategy Plan for Adolescent and Youth Health(500 English) / Printing of National Strategy Plan for Adolescent and Youth Health(500 English)                               | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 89                                                                                                                | Family Health Bureau                   | yowun piyasa Client Report & Reference care ) / yowun piyasa Client Report & Reference care )                                                                                                   | Goods                | 2,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2025 - 2027</b><br><b>Name of the Procuring Entity : Family Health Bureau</b> |                                        |                                                                                                                                                                                                                           |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                        | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                                               | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                   |                                        |                                                                                                                                                                                                                           |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 90                                                                                                                | Family Health Bureau                   | Making Yowun Piyasa web site more interactive and other e health options update and upgrade every two years / Making Yowun Piyasa web site more interactive and other e health options update and upgrade every two years | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 91                                                                                                                | Family Health Bureau                   | Printing of Trainer Manual on Adolescent & Youth Health - English/Sinhala/Tamil) / Printing of Trainer Manual on Adolescent & Youth Health - English/Sinhala/Tamil)                                                       | Goods                | 1,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 92                                                                                                                | Family Health Bureau                   | Maternal care formats / Maternal care formats                                                                                                                                                                             | Goods                | 25,400,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 93                                                                                                                | Family Health Bureau                   | Obstetric BHTs / Obstetric BHTs                                                                                                                                                                                           | Goods                | 10,900,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 94                                                                                                                | Family Health Bureau                   | Maternal care clinical guidelines / Maternal care clinical guidelines                                                                                                                                                     | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Family Health Bureau**

| Serial No. | Department/<br>LineAgency/<br>Ministry | Description                                                                                                                                                                                             | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
|            |                                        |                                                                                                                                                                                                         |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 95         | Family Health Bureau                   | Posters to Pramote Psychosocial wellbeing and Obesity (IEC materials) Anger meter 1,2,3 ( 100 X 3) / Posters to Pramote Psychosocial wellbeing and Obesity (IEC materials) Anger meter 1,2,3 ( 100 X 3) | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 96         | Family Health Bureau                   | Snellan Charts - 15000 / Snellan Charts - 15000                                                                                                                                                         | Goods                | 1,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 97         | Family Health Bureau                   | Canteen Format Sin - 5000 , Tam 1500 / Canteen Format Sin - 5000 , Tam 1500                                                                                                                             | Goods                | 100,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 98         | Family Health Bureau                   | Psychosocial wellbeing questionnaire -100000 / Psychosocial wellbeing questionnaire -100000                                                                                                             | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |
| 99         | Family Health Bureau                   | Age appopriate SRH Books (MOE) - S-4000 x 3 books T-1500 x 3 books / Age appopriate SRH Books (MOE) - S-4000 x 3 books T-1500 x 3 books                                                                 | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |

| Master Procurement Plan for Year 2025 - 2027<br>Name of the Procuring Entity : Family Health Bureau |                                        |                                                               |                      |                      |                                           |                                           |                    |                 |                                                       |                                |      |      |                              |      |      |                 |
|-----------------------------------------------------------------------------------------------------|----------------------------------------|---------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|-------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                          | Department/<br>LineAgency/<br>Ministry | Description                                                   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                     |                                        |                                                               |                      |                      |                                           |                                           |                    |                 |                                                       | 2025                           | 2026 | 2027 | 2025                         | 2026 | 2027 |                 |
| 100                                                                                                 | Family Health Bureau                   | School Health Programe - 3000 / School Health Programe - 3000 | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Normal          | Preparation of Procurement Documents                  | 2025-01-01                     |      |      | 2025-12-15                   |      |      |                 |