

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Castle Street Hospital for Women

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Castle Street Hospital for Women	Renovation / Landscaping and interloke paving for area between the naurses Quarters and story nurses quarters	Works	9,526,180.23	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			
2	Castle Street Hospital for Women	Renovation / Renovation of Patient Bathroom Complex ward Number 1 & 2	Works	17,203,692.64	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			
3	Castle Street Hospital for Women	Renovation / Renovation of Patient Bathroom Complex ward Number 3 & 4	Works	14,573,761.84	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			
4	Castle Street Hospital for Women	Renovation / Renovation of Patient Bathroom Complex ward Number 5 & 6	Works	14,195,537.81	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			
5	Castle Street Hospital for Women	Renovation / Renovation of Patient Bathroom Complex ward Number 7 & 8	Works	17,517,153.73	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Castle Street Hospital for Women	Renovation / Renovation of Patient Bathroom Complex ward Number 9 & 10	Works	17,258,851.28	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			
7	Castle Street Hospital for Women	Renovation / Construction of new Bathroom and Renovation of Deputy Director.s office Room	Works	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-15			2025-03-17			
8	Castle Street Hospital for Women	Renovation / Roof Repairing Works of Main Nurses Quarters Dining Room Area	Works	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			
9	Castle Street Hospital for Women	Renovation / Supplying and fixing canopyies for new OPD building	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-08-15			2025-12-15			
10	Castle Street Hospital for Women	Renovation / Supplying and installation of dehamidfiers for theater C	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-15			2025-03-17			
11	Castle Street Hospital for Women	Renovation / Colour wash of ward 3 & 4	Works	4,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-10-15			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	Castle Street Hospital for Women	Purchasing / Supply of AC machine	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-11-17			
13	Castle Street Hospital for Women	Purchasing / Supply of Laptop ,Printers,Mini PCs and Monitors	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-12-15			
14	Castle Street Hospital for Women	Purchasing / Supply of furniture Items	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-15			2025-10-15			
15	Castle Street Hospital for Women	Purchasing / Purchasing Other Medical Equipment	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-08-15			2025-12-31			
16	Castle Street Hospital for Women	Purchasing / Purchasing of Lab equipment	Goods	31,221,248.71	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-08-15			2025-12-31			
17	Castle Street Hospital for Women	Servicers / Supply of security Service	Non-consultancy services	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-10-15			2025-12-31			
18	Castle Street Hospital for Women	Servicers / supply of dry foods	Consultancy services	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-10-15			2025-12-31			

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Thearter A,B	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
20	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Thearter	Non-consultancy services	1,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
21	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Cool Room	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
22	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Mortuary	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
23	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC system At OT C	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			

<p align="center">Master Procurement Plan for Year 2025 - 2027</p> <p align="center">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
24	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Photocopy Machine & printer	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
25	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Generator	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
26	Castle Street Hospital for Women	Service & Maintenance / Insurance of ambulance & other vehicles	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
27	Castle Street Hospital for Women	Service & Maintenance / Maintenance of Medical Gas System	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-02-17			2025-04-15			
28	Castle Street Hospital for Women	New Construction / Work top for nurses station and supply & fixing cupboards for ward 7&8	Works	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-03-03			2026-05-15		

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Castle Street Hospital for Women</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Castle Street Hospital for Women	New Construction / Supplying, Fabricating &Fixing floor standing Aluminium cupboards for male & female health care assistant's resr room in Theatre complex.	Works	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-08-17		
30	Castle Street Hospital for Women	New Construction / Supplying, Fabricating &Fixing floor standing Aluminium cupboards for nurse's resr room in Theatre complex.	Works	1,950,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-03-03			2026-05-15		
31	Castle Street Hospital for Women	New Construction / Establishment of New Mother New Born care Unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-05-15			2026-08-17		
32	Castle Street Hospital for Women	New Construction / Supplying, Fabricating &Fixing Aluminium doors & windows for Labour room D at ward 7&8	Works	2,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-03-03			2026-04-15		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	Castle Street Hospital for Women	New Construction / Boundary wall near Office aid's quarters	Works	9,010,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-07-15		
34	Castle Street Hospital for Women	New Construction / Supply & Installation of DX Air conditioning system for ICU	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-07-01			2026-12-15		
35	Castle Street Hospital for Women	Renovation / Renovation of Patients bathroom complex at ward 3&4	Works	14,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-06-15		
36	Castle Street Hospital for Women	Renovation / Colour wash of ward 1&2	Works	5,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-06-15		
37	Castle Street Hospital for Women	Renovation / Colour wash of ward 5&6	Works	5,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-06-15		
38	Castle Street Hospital for Women	Renovation / Colour wash of ward 7&8	Works	5,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-06-15		
39	Castle Street Hospital for Women	Renovation / Colour wash of ward 9&10	Works	5,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-06-15		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
40	Castle Street Hospital for Women	Renovation / Painting all the beds in ward 7&8	Works	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-06-15		
41	Castle Street Hospital for Women	Renovation / Repairing Valance Board and Gutter of Directorate Healthcare Quality and Safety	Works	2,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		
42	Castle Street Hospital for Women	Renovation / Repairing roof & ceiling of consultant's rest room	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		
43	Castle Street Hospital for Women	Renovation / Repairing works of Dirty Linen Handing over center of CSSD unit	Works	2,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		
44	Castle Street Hospital for Women	Renovation / Renovation of Sister's Duty room	Works	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		
45	Castle Street Hospital for Women	Renovation / Renovation of Quarters No.7 at Family Quarters Building	Works	4,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
46	Castle Street Hospital for Women	Renovation / Renovation of quartersNo.3 at Family Quarters Building	Works	4,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		
47	Castle Street Hospital for Women	Renovation / Renovation of Main Kitchen	Works	9,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		
48	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Thearter A,B	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-16			2026-02-16		
49	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Thearter	Non-consultancy services	1,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-16			2026-02-16		
50	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Cool Room	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-03-16			2026-05-15		

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Mortuary	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-16			2026-02-16		
52	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC system At OT C	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-16			2026-02-16		
53	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Photocopy Machine & printer	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-03-16			2026-07-15		
54	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Generator	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		
55	Castle Street Hospital for Women	Service & Maintenance / Insurance of ambulance & other vehicles	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-06-01			2026-08-03		

<p align="center">Master Procurement Plan for Year 2025 - 2027</p> <p align="center">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
56	Castle Street Hospital for Women	Service & Maintenance / Maintenance of Medical Gas System	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-03-03			2026-06-01		
57	Castle Street Hospital for Women	Purchasing / Establish new central AC machine for theatre & ICU	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-06-01			2026-09-15		
58	Castle Street Hospital for Women	Purchasing / Establish new compressor system for the central AC system of new building	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-06-01			2026-09-15		
59	Castle Street Hospital for Women	Purchasing / Purchasing new 20 AC machines	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-03-03			2026-12-15		
60	Castle Street Hospital for Women	Purchasing / Purchasing of Lab equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-08-31		
61	Castle Street Hospital for Women	Purchasing / Purchasing Other Medical Equipment	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-05-04			2026-09-15		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
62	Castle Street Hospital for Women	Purchasing / Purchasing office furniture and Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-07-15		
63	Castle Street Hospital for Women	Purchasing / Purchasing Drugs & Reagent	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-16			2026-12-15		
64	Castle Street Hospital for Women	Purchasing / Purchasing hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-03-03			2026-11-30		
65	Castle Street Hospital for Women	Purchasing / Supplying new server system	Information system	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-07-15		
66	Castle Street Hospital for Women	Purchasing / Supplying other computer equipment	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-07-15		
67	Castle Street Hospital for Women	Purchasing / Medical & Nursing educational books	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-05-15		
68	Castle Street Hospital for Women	Improvement of Existing Services / Electricity Maintenance & Service	Non-consultancy services	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-04-15		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
69	Castle Street Hospital for Women	Improvement of Existing Services / Intercom Maintenance & Service	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-02-24		
70	Castle Street Hospital for Women	Improvement of Existing Services / Maintenance & service of computer and data base system	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-16			2026-04-15		
71	Castle Street Hospital for Women	Health Education / Training Programs	Consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-07-01			2026-09-15		
72	Castle Street Hospital for Women	Renovation / Renovation of hospital's building	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-12-15	
73	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Thearter A,B	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	
74	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Thearter	Non-consultancy services	1,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Cool Room	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	
76	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC at Mortuary	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	
77	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC system At OT C	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	
78	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Photocopy Machine & printer	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	
79	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Generator	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
80	Castle Street Hospital for Women	Service & Maintenance / Insurance of ambulance & other vehicles	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	
81	Castle Street Hospital for Women	Service & Maintenance / Maintenance of Medical Gas System	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-05-17	
82	Castle Street Hospital for Women	Purchasing / Purchasing new 20 AC machines	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-09-15	
83	Castle Street Hospital for Women	Purchasing / Purchasing of Lab equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-05-03			2027-10-15	
84	Castle Street Hospital for Women	Purchasing / Purchasing Other Medical Equipment	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-05-03			2027-10-15	
85	Castle Street Hospital for Women	Purchasing / Purchasing office furniture and Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-02-15			2027-07-15	
86	Castle Street Hospital for Women	Purchasing / Purchasing Drugs & Reagent	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-02-15			2027-12-15	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Castle Street Hospital for Women

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
87	Castle Street Hospital for Women	Purchasing / Purchasing hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-06-15	
88	Castle Street Hospital for Women	Purchasing / Supplying other computer equipment	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-06-15	
89	Castle Street Hospital for Women	Servicers / Supply of security Service	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-10-15			2027-12-15	
90	Castle Street Hospital for Women	Servicers / supply of dry foods	Non-consultancy services	39,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-10-15			2027-12-15	
91	Castle Street Hospital for Women	Improvement of Existing Services / Electricity Maintenance & Service	Non-consultancy services	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-15	
92	Castle Street Hospital for Women	Improvement of Existing Services / Intercom Maintenance & Service	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-15	

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Castle Street Hospital for Women</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
93	Castle Street Hospital for Women	Improvement of Existing Services / Maintenance & service of computer and data base system	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-15	
94	Castle Street Hospital for Women	Health Education / Training Programs	Consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-09-15	