

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Office Equipment	Goods	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
2	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Washing Machine & Dryer for the Laundry	Goods	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
3	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Supply of New A/C	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
4	Lady Ridgeway Hospital, Colombo 08	Other Procurements / HHIMS Infrastructure Management & Development	Information system	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
5	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Minor Repair & Maintenance (A/C & Photocopy Machines, Printers)	Non-consultancy services	31,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Major Repair & Maintenance (Central A/C, Generator, Lifts)	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
7	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Training Programs (Doctors, Nurses, Other Staff)	Consultancy services	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority			2026-01-01			2026-12-31		
8	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Recycling of Water Used in CSSD	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
9	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Medical Gas Supply	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
10	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Water Supply	Non-consultancy services	176,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
11	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals and Dressing - Local Purchases	Goods	179,080,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items from MSD	Goods	58,597,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority				2027-01-01			2027-12-31	
13	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of BME Equipment	Goods	469,050,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
14	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Lab Equipment	Goods	159,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2027-01-01			2027-12-31	
15	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Dental Equipment	Goods	146,698,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2027-01-01			2027-12-31	
16	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Lab Equipment	Goods	57,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent				2027-01-01			2027-12-31	
17	Lady Ridgeway Hospital, Colombo 08	Constraction / Maintenance of Buildings and Units of LRH	Works	224,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2027-01-01			2027-12-31	
18	Lady Ridgeway Hospital, Colombo 08	Constraction / Two-Storey Building for 2nd MRI Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	Lady Ridgeway Hospital, Colombo 08	Constraction / Construction of Cardiology Complex Phase II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	
20	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Buildings and Units of LRH	Works	350,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority				2027-01-01			2027-12-31	
21	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Office Equipment	Goods	14,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
22	Lady Ridgeway Hospital, Colombo 08	Other Procurements / HHIMS Infrastructure Management & Development	Information system	17,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
23	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Minor Repair & Maintenance (A/C & Photocopy Machines, Printers)	Non-consultancy services	34,595,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
24	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Major Repair & Maintenance (Central A/C, Generator, Lifts)	Non-consultancy services	55,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
25	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Training Programs (Doctors, Nurses, Other Staff)	Consultancy services	3,850,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2027-01-01			2027-12-31	
26	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Telephone Maintenance	Non-consultancy services	29,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
27	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Medical Gas Supply	Non-consultancy services	13,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
28	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Surgical Equipment Maintenance and Repairs	Non-consultancy services	165,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Water Supply	Non-consultancy services	100,100,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
30	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Electricity Service	Non-consultancy services	352,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority				2027-01-01			2027-12-31	
31	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Non-Consumable / MSD	Goods	789,580,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	
32	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Hospital Cleaning Service	Non-consultancy services	160,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority				2027-01-01			2027-12-31	
33	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Construction of Autism Centre	Works	68,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
34	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Construction of Canopy Roof and Interlocking of the Floor at the Rear Side of the Main Kitchen	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
35	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Continuation Works from 2024 to 2025	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
36	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Buildings and Units of LRH	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
37	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Renovation of Sports Medical Unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-01-01			2025-12-31			
38	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Construction of Autism Centre	Works	68,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
39	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Construction of Canopy Roof and Interlocking of the Floor at the Rear Side of the Main Kitchen	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
40	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Indoor Dispensary Repair	Works	4,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
41	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Rainwater Drainage System	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
42	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Repair of Ceiling of Physiotherapy Room	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
43	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Repair of Ceiling of PBU	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
44	Lady Ridgeway Hospital, Colombo 08	Construction / Construction of Cardiothoracic (Cardiac & Critical Care) Complex Phase III	Works	1,300,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-01-01			2025-12-31			
45	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Lift Maintenance	Non-consultancy services	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
46	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Minor Maintenance	Works	1,300,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2025-01-01			2025-12-31			
47	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Water	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2025-01-01			2025-12-31			
48	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Laundry Services	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2025-01-01			2025-12-31			
49	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Renovation of Main Theatre	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2025-01-01			2025-12-31			
50	Lady Ridgeway Hospital, Colombo 08	Other Procurements / A/C Service & Maintenance	Non-consultancy services	60,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2025-01-01			2025-12-31			
51	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Hospital Cleaning Service	Non-consultancy services	130,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-01-01			2025-12-31			
52	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items from MSD	Goods	53,275,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
53	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Lab Equipment	Goods	104,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Normal			2026-01-01			2026-12-31		
54	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Lab Equipment	Goods	72,300,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		
55	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Security Service	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		
56	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Consumable / Dental & Dressing from MSD	Goods	1,666,140,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	
57	Lady Ridgeway Hospital, Colombo 08	Construction / Extension of the Existing 9-Storey Surgical Complex	Works	1,409,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent		2025-01-01			2025-12-31			
58	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Renovation of Kitchen Ceiling	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
59	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Surgical Maintenance and Repairs	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
60	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items (Local Purchases)	Goods	256,890,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		
61	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Vehicle Maintenance	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
62	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Pilot Project for Solar Power Supply	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2026-01-01			2026-12-31		
63	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Surgical Equipment Maintenance and Repairs	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		
64	Lady Ridgeway Hospital, Colombo 08	Constraction / Extension of the Existing 9-Storey Surgical Complex	Works	1,409,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	
65	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Laundry Services	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
66	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Cleaning Service	Non-consultancy services	176,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	
67	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Renovation of ENT On-Call in Doctors' Quarters	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
68	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Equipment - Normal	Goods	690,770,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-01-01			2025-12-31			
69	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Lab Equipment	Goods	157,350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
70	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items	Goods	87,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
71	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Radiology Equipment	Goods	684,650,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
72	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals - From MSD	Goods	2,703,300,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority	Appointment of PC/BEC		2026-01-01			2026-12-31		
73	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Consumable / Dental & Dressing from MSD	Goods	1,514,680,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority	Appointment of PC/BEC		2026-01-01			2026-12-31		