

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Consumable / Dental & Dressing from MSD	Goods	1,514,680,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2026-01-01			2026-12-31			
2	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Non-Consumable / MSD	Goods	717,800,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority		2026-01-01			2026-12-31			
3	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals - From MSD	Goods	2,703,300,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority		2026-01-01			2026-12-31			
4	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals and Dressing - Local Purchases	Goods	162,800,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
5	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Local Purchase	Goods	458,400,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
6	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Medical Gases	Goods	27,650,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
7	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items from MSD	Goods	53,275,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items (Local Purchases)	Goods	256,890,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
9	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of BME Equipment	Goods	1,128,850,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2026-01-01			2026-12-31			
10	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Neurosurgical Lab Equipment	Goods	394,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
11	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Radiology Equipment	Goods	743,550,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
12	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Dental Equipment	Goods	133,349,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
13	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Lab Equipment	Goods	104,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Normal		2026-01-01			2026-12-31			
14	Lady Ridgeway Hospital, Colombo 08	Bio Medical Equipment / Procurement of Lab Equipment	Goods	72,300,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Lady Ridgeway Hospital, Colombo 08	Construction Works / Construction of Cardiothoracic (Cardiac & Critical Care) Complex Phase III	Works	500,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	HLPC	Priority		2026-01-01			2026-06-30			
16	Lady Ridgeway Hospital, Colombo 08	Construction Works / Expansion & Development of Fully Equipped Autism & Neurodevelopment Center	Works	369,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
17	Lady Ridgeway Hospital, Colombo 08	Construction Works / Two-Storey Building for 2nd MRI Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
18	Lady Ridgeway Hospital, Colombo 08	Construction Works / Construction of Cardiology Complex Phase II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
19	Lady Ridgeway Hospital, Colombo 08	Construction Works / Extension of the Existing 9-Storey Surgical Complex	Works	1,409,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
20	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Buildings and Units of LRH	Works	350,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Hospital Equipment	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
22	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Office Equipment	Goods	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
23	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Washing Machine & Dryer for the Laundry	Goods	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
24	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Supply of New A/C	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
25	Lady Ridgeway Hospital, Colombo 08	Other Procurements / HHIMS Infrastructure Management & Development	Information system	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
26	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Minor Repair & Maintenance (A/C & Photocopy Machines, Printers)	Non-consultancy services	31,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
27	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Major Repair & Maintenance (Central A/C, Generator, Lifts)	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
28	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Training Programs (Doctors, Nurses, Other Staff)	Consultancy services	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority		2026-01-01			2026-12-31			
29	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Recycling of Water Used in CSSD	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
30	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Pilot Project for Solar Power Supply	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
31	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Main Theatre Renovation	Works	60,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
32	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Telephone Maintenance	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
33	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Medical Gas Supply	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
34	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Surgical Equipment Maintenance and Repairs	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
35	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Hospital Cleaning Services & Consumables	Non-consultancy services	160,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
36	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Electricity Service	Non-consultancy services	320,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
37	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Water Supply	Non-consultancy services	176,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
38	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Laundry Services & Chemicals	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
39	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Security Service	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
40	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Vehicle Maintenance	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
41	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Consumable / Dental & Dressing from MSD	Goods	1,666,140,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
42	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Non-Consumable / MSD	Goods	789,580,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
43	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals - From MSD	Goods	2,973,630,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
44	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals and Dressing - Local Purchases	Goods	179,080,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
45	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Medical Gases	Goods	30,420,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
46	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items from MSD	Goods	58,597,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority			2027-01-01			2027-12-31		
47	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items (Local Purchases)	Goods	282,579,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2027-01-01			2027-12-31		
48	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of BME Equipment	Goods	469,050,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
49	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Radiological Equipment	Goods	58,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2027-01-01			2027-12-31		
50	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Lab Equipment	Goods	159,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2027-01-01			2027-12-31		
51	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Dental Equipment	Goods	146,698,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2027-01-01			2027-12-31		
52	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Lab Equipment	Goods	57,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	Lady Ridgeway Hospital, Colombo 08	Constraction / Maintenance of Buildings and Units of LRH	Works	224,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2027-01-01			2027-12-31		
54	Lady Ridgeway Hospital, Colombo 08	Constraction / Two-Storey Building for 2nd MRI Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
55	Lady Ridgeway Hospital, Colombo 08	Constraction / Construction of Cardiology Complex Phase II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
56	Lady Ridgeway Hospital, Colombo 08	Constraction / Extension of the Existing 9-Storey Surgical Complex	Works	1,409,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
57	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Buildings and Units of LRH	Works	350,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority			2027-01-01			2027-12-31		
58	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Hospital Equipment	Goods	8,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
59	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Office Equipment	Goods	14,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Supply of New A/C	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
61	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Washing Machine & Dryer for the Laundry	Goods	26,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
62	Lady Ridgeway Hospital, Colombo 08	Other Procurements / HHIMS Infrastructure Management & Development	Information system	17,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
63	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Minor Repair & Maintenance (A/C & Photocopy Machines, Printers)	Non-consultancy services	34,595,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
64	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Major Repair & Maintenance (Central A/C, Generator, Lifts)	Non-consultancy services	55,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Training Programs (Doctors, Nurses, Other Staff)	Consultancy services	3,850,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2027-01-01			2027-12-31		
66	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Telephone Maintenance	Non-consultancy services	29,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
67	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Medical Gas Supply	Non-consultancy services	13,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
68	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Surgical Equipment Maintenance and Repairs	Non-consultancy services	165,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
69	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Water Supply	Non-consultancy services	100,100,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
70	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Electricity Service	Non-consultancy services	352,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Security Service	Non-consultancy services	44,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
72	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Vehicle Maintenance	Non-consultancy services	9,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
73	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Hospital Cleaning Service	Non-consultancy services	160,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority			2027-01-01			2027-12-31		
74	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Laundry Services	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		
75	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Cleaning Service	Non-consultancy services	176,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
76	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Consumable / Dental & Dressing from MSD	Goods	1,666,140,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
77	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Non-Consumable / MSD	Goods	789,580,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals - From MSD	Goods	2,973,630,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
79	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Pharmaceuticals and Dressing - Local Purchases	Goods	179,080,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
80	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Medical Gases	Goods	30,420,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
81	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items from MSD	Goods	58,597,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority				2028-01-03			2028-12-29	
82	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items (Local Purchases)	Goods	282,579,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	
83	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of BME Equipment	Goods	469,050,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
84	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Radiological Equipment	Goods	58,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Lab Equipment	Goods	159,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	
86	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Dental Equipment	Goods	146,698,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	
87	Lady Ridgeway Hospital, Colombo 08	Medical Equipment / Procurement of Lab Equipment	Goods	57,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent				2028-01-03			2028-12-29	
88	Lady Ridgeway Hospital, Colombo 08	Constraction / Maintenance of Buildings and Units of LRH	Works	224,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	
89	Lady Ridgeway Hospital, Colombo 08	Constraction / Two-Storey Building for 2nd MRI Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
90	Lady Ridgeway Hospital, Colombo 08	Constraction / Construction of Cardiology Complex Phase II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
91	Lady Ridgeway Hospital, Colombo 08	Constraction / Extension of the Existing 9-Storey Surgical Complex	Works	1,409,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
92	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Buildings and Units of LRH	Works	350,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority				2028-01-03			2028-12-29	
93	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Hospital Equipment	Goods	8,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
94	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Office Equipment	Goods	14,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
95	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Supply of New A/C	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
96	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Washing Machine & Dryer for the Laundry	Goods	26,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
97	Lady Ridgeway Hospital, Colombo 08	Other Procurements / HHIMS Infrastructure Management & Development	Information system	17,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Minor Repair & Maintenance (A/C & Photocopy Machines, Printers)	Non-consultancy services	34,595,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
99	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Major Repair & Maintenance (Central A/C, Generator, Lifts)	Non-consultancy services	55,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
100	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Training Programs (Doctors, Nurses, Other Staff)	Consultancy services	3,850,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	