

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Lady Ridgeway Hospital, Colombo 08	Constraction / Two-Storey Building for 2nd MRI Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
2	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Surgical Items - Consumable / Dental & Dressing from MSD	Goods	1,514,680,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority		2026-01-01			2026-12-31			
3	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Washing Machine & Dryer for the Laundry	Goods	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
4	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Supply of New A/C	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
5	Lady Ridgeway Hospital, Colombo 08	Constraction / Two-Storey Building for 2nd MRI Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
6	Lady Ridgeway Hospital, Colombo 08	Constraction / Extension of the Existing 9-Storey Surgical Complex	Works	1,409,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Lady Ridgeway Hospital, Colombo 08

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Maintenance of Buildings and Units of LRH	Works	350,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority				2028-01-03			2028-12-29	
8	Lady Ridgeway Hospital, Colombo 08	Other Procurements / Procurement of Office Equipment	Goods	14,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
9	Lady Ridgeway Hospital, Colombo 08	Pharmaceuticals / Laboratory Items (Local Purchases)	Goods	282,579,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	
10	Lady Ridgeway Hospital, Colombo 08	Construction Works / Construction of Cardiothoracic (Cardiac & Critical Care) Complex Phase III	Works	500,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	HLPC	Priority		2026-01-01			2026-06-30			