

Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Medical Equipment's	Goods	77,671,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
2	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / General Equipment's	Goods	89,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
3	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Capital & Recurrent ICT Requirement	Goods	17,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
4	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / Medical Equipment Service & Repair	Works	50,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
5	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Battery for ICU	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
6	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / Central AC System Service & Maintance	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			
7	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Fire System Re-Establishment	Works	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2026-02-02			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / CCTV System replacement & extension	Works	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2026-02-02			2026-12-31			
9	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / CAT 5 Cabling system extension & Network configuration and expansion of HHIMS	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
10	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Installation of the solar system	Non-consultancy services	106,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
11	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Establishment of car park	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Extension of the public addressing system	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
13	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Established Health management System (Fleet,mgt,fuel)	Information system	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
14	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Established 3 story complex	Works	369,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-02-02			2026-12-31			
15	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Established a Ash pit for waste management	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-02-02			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
16	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Installation of the LIS system	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-02-02			2026-12-31			
17	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Purchase - Hospital Equipment	Goods	83,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
18	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Purchase - Office Equipment	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
19	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Purchase - Machinery Equipment	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
20	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Vehicle Repair	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
21	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Stationery	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
22	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Consumable Item	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
23	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Meals	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Clinical Waste	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			
25	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Vehicle Repair	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
26	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Machinery Repair	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
27	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Building Repair	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / Cleaning Service	Non-consultancy services	72,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			
29	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / Security Service	Non-consultancy services	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
30	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Medical Consumble Item	Goods	140,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			
31	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Medical Equipment's	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
32	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / General Equipment's	Goods	95,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
33	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Capital & Recurrent ICT Requirement	Information system	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
34	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / Medical Equipment Service & Repair	Non-consultancy services	55,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
35	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / General Equipment Service & Repair	Non-consultancy services	3,800,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Purchase - Hospital Equipment	Goods	16,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
37	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Purchase - Office Equipment	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
38	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Purchase - Machinery Equipment	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
39	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Vehicle Repair	Works	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
40	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Stationery	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
41	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Meals	Goods	65,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
42	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Consumable Item	Non-consultancy services	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
43	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Clinical Waste	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01		2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
44	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Vehicle Repair	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
45	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Machinery Repair	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
46	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / Cleaning Service	Non-consultancy services	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
47	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Works / Building Repair	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Services / Security Service	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
49	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Procurement of Medical Consumble Item	Goods	150,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		
50	China – Sri Lanka Friendship national nephrology specialized hospital, Polonnaruwa	Purchasing / Stationery Item	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study			2028-01-03			2028-12-29	