

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Family Health Bureau	Refresher training for Mithuru Piyasa staff / 2509	Works	1,600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
2	Family Health Bureau	Public Health staff trainings on SOP (3 programmes) / 2509	Works	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
3	Family Health Bureau	no	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
4	Family Health Bureau	minor repairs FHB / 1409	Works	400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
5	Family Health Bureau	Key box setup, broken cushion chair repair, and other repair work FHB / 1303	Works	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
6	Family Health Bureau	Establishing a parking stall in front of the institution FHB / 2001	Works	900,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Family Health Bureau	Repair of the medicine store's roof FHB / 2001	Works	700,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
8	Family Health Bureau	Installation of 2 elevators Disability access /stores FHB / 2001	Works	50,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
9	Family Health Bureau	no	Works	0.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
10	Family Health Bureau	Electricity maintennce FHB / 1409	Non-consultancy services	2,700,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
11	Family Health Bureau	Repair and maintenance of 3/K.V.A 250 Generator FHB / 1409	Non-consultancy services	2,550,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
12	Family Health Bureau	AC machine repair/ maintenance of FHB / 1409	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
13	Family Health Bureau	Photocopy machine repair and maintenace FHB / 1409	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Family Health Bureau	Installation of new Intercom Line for FHB / 2001	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
15	Family Health Bureau	Computer Maintenance Agreement FHB / 1409	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
16	Family Health Bureau	Installation of new Public Addressing System for FHB / 2001	Non-consultancy services	700,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
17	Family Health Bureau	Machine repair and maintenance of Printers and fax FHB / 1302	Non-consultancy services	800,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
18	Family Health Bureau	Clinical Waste disposal FHB / 1205	Non-consultancy services	400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
19	Family Health Bureau	Maintenance for medical Equipment FHB / 1302	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
20	Family Health Bureau	Minor Maintenance FHB / 1303	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Family Health Bureau	Cleaning service FHB / 1405	Non-consultancy services	4,750,715.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
22	Family Health Bureau	Security service FHB / 1407	Non-consultancy services	5,058,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
23	Family Health Bureau	Laundry of FHB / 1405	Non-consultancy services	187,800.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
24	Family Health Bureau	Eight file cupboards with lock / 2102	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
25	Family Health Bureau	no	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
26	Family Health Bureau	no	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
27	Family Health Bureau	no	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Family Health Bureau	Making FHB Disability friendly (an elevator) / 2103	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
29	Family Health Bureau	Insuarance Vehicles of FHB / 1409	Non-consultancy services	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
30	Family Health Bureau	Vehicle Tyres FHB / 1301	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
31	Family Health Bureau	Vehicle Batteries FHB / 1301	Goods	525,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
32	Family Health Bureau	Vehicle Services FHB / 1301	Non-consultancy services	620,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
33	Family Health Bureau	Other maintanance of vehicles of FHB / 1301	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
34	Family Health Bureau	printing of Guideline Youth Group Activities (Sinhala - 600,Tamil -200 and English 600) / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-16			2026-12-15			

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	Family Health Bureau	Printing of maternal care formats / 1409	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-04-03			2026-12-31			
36	Family Health Bureau	Training of Trainer Programmes and consultative meetings / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
37	Family Health Bureau	Training of Trainer programmes & conference Meetings / 111-02-26-014-2509(13)	Goods	1,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-03-10			2026-09-30			
38	Family Health Bureau	Print Pregnant Mother's Registers ( H – 513) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
39	Family Health Bureau	Print Birth & Immunization Register / 1409	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
40	Family Health Bureau	Print Clinic Immunization Register (H 1216) / 1409	Goods	3,360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Family Health Bureau	Print Clinic Attendance Register (H 517) / 1409	Goods	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
42	Family Health Bureau	Print Eligible Family Register ( H 526) / 1409	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
43	Family Health Bureau	Print Expected date of Delivery Register / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
44	Family Health Bureau	Print PHM Diary ( H 511 ) (new) / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
45	Family Health Bureau	Print Clinic Summary (H - 518) / 1409	Goods	3,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
46	Family Health Bureau	Print PHM Monthly Record (H -524) / 1409	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
47	Family Health Bureau	Print PHM Daily Record (H -523) / 1409	Goods	5,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Family Health Bureau	Print Quarterly MCH Clinic Return (H –527) / 1409	Goods	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
49	Family Health Bureau	Print SH Examination Record (H -456 ) / 1409	Goods	6,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
50	Family Health Bureau	Print Summary of SH Inspection ( H -1247) / 1409	Goods	180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
51	Family Health Bureau	Print School Health Referral Card ( H -606 ) / 1409	Goods	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
52	Family Health Bureau	Print School Health Survey Report ( H -1015 A) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
53	Family Health Bureau	Print School Health Advance Program (H 1016 Annually /Quarterly) / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
54	Family Health Bureau	Print Monthly Statement of SH Activities ( H - 1014) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		



**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
55	Family Health Bureau	Print of Annual Report FHB / 1409	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
56	Family Health Bureau	Print Red Book / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
57	Family Health Bureau	Training Program & MCH reviews with Field viits / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
58	Family Health Bureau	Review work shops ( MOMCH WS & RSPHNO WS) / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
59	Family Health Bureau	Venue, Accomodation, food, stationsry for Two Work Shops / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
60	Family Health Bureau	Procure Emergency preparedness kits to be used for an Emergency (Directly supplied by UNFPA in the time of a disaster / 1409	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
61	Family Health Bureau	program planning workshop one / 1409	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
62	Family Health Bureau	Purchasing vehicles for FHB / 1409	Goods	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
63	Family Health Bureau	Construction of a store complex for FHB / 2001	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
64	Family Health Bureau	MISP TOT - four / 1409	Goods	2,100,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
65	Family Health Bureau	Print MPDSR TOT guide / 2103	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
66	Family Health Bureau	ToT on psychosocial health interventions / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
67	Family Health Bureau	Training on life skills, psychosocial well being, HP schools, nutrition / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
68	Family Health Bureau	Develop a training module on Life Skills & conduct nine TOTs / 1409	Goods	30,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
69	Family Health Bureau	Print 15000 snellen charts - vision screening / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
70	Family Health Bureau	Develop and Print other school health-related materials based on emerging needs / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
71	Family Health Bureau	Amendment and printing of School Health Programme Guideline- 3000 / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
72	Family Health Bureau	Bathroom Scales Digital(550) / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
73	Family Health Bureau	Bathroom Scales Manual (50) / 2103	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
74	Family Health Bureau	Height Measuring Scales: Portable Stadiometer (600) / 2103	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
75	Family Health Bureau	Height Measuring Scales: Portable Stadiometer (600) / 2103	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
76	Family Health Bureau	Procure Iron folate blister packs and vitamin C for WIFS programme / 2102	Goods	1,503,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
77	Family Health Bureau	Print 10,100 school evaluation formats for HPS supervision. / 1409	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
78	Family Health Bureau	Printing of labour care guide and IEC material for labourrooms / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
79	Family Health Bureau	Printing and dissemination of updated intrapartum care guide and related charts / 1409	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
80	Family Health Bureau	Conference, Venue, rooms and stationary for INBU trainings / 1409	Goods	6,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
81	Family Health Bureau	TOT Neonatal life support (10) / 1409	Goods	6,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
82	Family Health Bureau	TOT for NICU training (4) / 1409	Goods	6,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
83	Family Health Bureau	TOT for Neonatal retrieval (6) / 1409	Goods	6,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
84	Family Health Bureau	Translation of trainer guides and training on Field newborn care (30 participant training) / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
85	Family Health Bureau	Conference, Venue, rooms and stationary for NICU training (8) / 1409	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
86	Family Health Bureau	Conference, Venue, rooms and stationary for Essential Newborn Care (15) / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
87	Family Health Bureau	Printing of MOEWS charts / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
88	Family Health Bureau	Print Neonatal Formats, NICU diagnosis card / 1409	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
89	Family Health Bureau	Five day trainings (6x5) INBU / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
90	Family Health Bureau	Purchasing of special envelopes TSH blood test / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
91	Family Health Bureau	Printing of IEC material on newborn screening / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
92	Family Health Bureau	Fissure sealant packs (9930 pks) / 1204	Goods	66,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
93	Family Health Bureau	Fluoride varnish packs (474422/50 pks) / 1204	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
94	Family Health Bureau	Pumice powder 500g (200 pks) / 1204	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
95	Family Health Bureau	Emergency bulk phachase of GIC (500 pks) / 1204	Goods	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
96	Family Health Bureau	Zno powder 60g - 120g bottle (500 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
97	Family Health Bureau	Eugenol 15ml-30ml bottles (500 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
98	Family Health Bureau	Silver Diamine Fluoride 3-5ml (200 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
99	Family Health Bureau	Brushes for dental prophylactic work (800 pks) / 1204	Goods	240,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
100	Family Health Bureau	Micromotor burs (Round burs) / 1204	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		