

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Family Health Bureau	Micromotor burs (Fissure burs) / 1204	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
2	Family Health Bureau	Micromotor units 20 / 2103	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
3	Family Health Bureau	Portable light source (Rs. 180,000.00*40) / 2103	Goods	21,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
4	Family Health Bureau	Tabletop autoclaves 6 / 2103	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
5	Family Health Bureau	Accomodation-OHU TOT / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
6	Family Health Bureau	Conference facility -OHU TOT / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
7	Family Health Bureau	Stationary TOT-OHU / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Family Health Bureau	Printing dental formats / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
9	Family Health Bureau	Printing guideline books 2018 / 1409	Goods	3,027,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
10	Family Health Bureau	Printing Fluoride varnish cards 474422 / 1409	Goods	28,465,320.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
11	Family Health Bureau	Printing leaflets for fluoride varnish 474422 / 1409	Goods	28,465,320.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
12	Family Health Bureau	Printing leaflets for Fissure Sealant (Grade one) 297922 / 1409	Goods	17,875,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
13	Family Health Bureau	Printing Diet Diary for FV 474422, program (For each child, Grade one) 297922 / 1409	Goods	44,688,300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
14	Family Health Bureau	register / 1409	Goods	367,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Family Health Bureau	Printing Guideline book for well women program / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
16	Family Health Bureau	Bookmarks on adolescent and youth-friendly health information / 1409	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
17	Family Health Bureau	Yowun piyasa Client Report & Reference care / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
18	Family Health Bureau	Print AYFHS posters for schools, Yowun Piyasa centers & MOH Offices. (S 15,000/ E 4000 /T 600) / 1409	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
19	Family Health Bureau	Procuring furniture for five Yowun Piyasa centres / 2102	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
20	Family Health Bureau	Bill boards and name boards for Yowun Piyasa centers (15 centers) / 2102	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Family Health Bureau	Print IEC materials for a community-based parenting program / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
22	Family Health Bureau	Print of IEC materials for CFC program / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
23	Family Health Bureau	Capacity building of MOs & NOs at CDIC TOT / 1409	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
24	Family Health Bureau	Printing H1153 FP Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
25	Family Health Bureau	Printing H1155 FP Client Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
26	Family Health Bureau	Printing Flash cards (2000 nos/year x 2) / 1409	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
27	Family Health Bureau	Print FP flashcards (S 2000 and T 1000) and other printed materials / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Family Health Bureau	Print Guidelines on Contraceptive Technology (500 nos for 2026) / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
29	Family Health Bureau	Purchasing Ready-to-use Therapeutic Food (BP 100) / 2103	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
30	Family Health Bureau	Vitamin and Mineral Powder (Multiple Micro Nutrient powder-MMN) / 1204	Goods	345,660,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
31	Family Health Bureau	TOT on IYCF and GMP for CCPs, MOMCHs, MOOH, RSPHNOs & PHNS / 1204	Goods	2,084,550,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
32	Family Health Bureau	Print Child Health and Development Record (CHDR) / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
33	Family Health Bureau	Print Child Health and Development Record (CHDR) / 1409	Goods	75,000,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	Family Health Bureau	Print of IEC materials / 1409	Goods	26,250,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
35	Family Health Bureau	Procurement of anthropometric equipment for GMP < 5 children / 2103	Goods	54,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
36	Family Health Bureau	Print Field /Hospital Case Review notification & Investigation Format for <5 Child Deaths / 1409	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
37	Family Health Bureau	Specula vaginal Cusco 100mm x30mm / 1204	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
38	Family Health Bureau	Plastic cans (25/1/ 0.5 litre) / 1409	Goods	1,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
39	Family Health Bureau	HPV DNA Test kits for cobas 4800 / 1204	Goods	405,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
40	Family Health Bureau	Equipment for LBC machine / 2103	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
41	Family Health Bureau	Slide storage cabinets / 2103	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
42	Family Health Bureau	lab / 1409	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
43	Family Health Bureau	Print WWC register (50 pgs) / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
44	Family Health Bureau	Print PAP smear referral & reporting pad (100 sheets/ pad) / 1409	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
45	Family Health Bureau	Print Cervical cytology lab register (200 pgs) / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
46	Family Health Bureau	Print WWC follow-up register (50 pgs) / 1409	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	Family Health Bureau	Print of Obata 35/45 Tamil (@50x1500 packs) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
48	Family Health Bureau	Print Obata 35/45 Tamil (@50x1500 packs) / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
49	Family Health Bureau	Print Leaflets - Sinhala / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
50	Family Health Bureau	Print Leaflets - Tamil / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
51	Family Health Bureau	Cytoscreener refresher training programme (1) / 1409	Goods	2,250,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
52	Family Health Bureau	Printing book for Interpregnancy care package / 1409	Goods	750,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
53	Family Health Bureau	Launching of book for Interpregnancy care package / 1409	Goods	1,430,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
54	Family Health Bureau	Pilot study for Introducing Interpregnancy care package / 1409	Goods	3,177,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
55	Family Health Bureau	Provincial trainings for Interpregnancy care package(3 programs) / 1409	Goods	3,800,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
56	Family Health Bureau	Printing IEC & registers related to Interpregnancy care programme / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
57	Family Health Bureau	Printmaterial of Preconception care package for Newly Married couples / 1409	Goods	13,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
58	Family Health Bureau	Print IEC Preconception care package for Newly Married couples / 1409	Goods	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
59	Family Health Bureau	Print IEC to Health sector response to GBV -Mithuru Piyasa / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	Family Health Bureau	Furniture for 8 Mithuru Piyasa centres / 2102	Goods	600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
61	Family Health Bureau	Procurement of 8 Bill boards for 8 Mithuru Piyasa centres / 2102	Goods	2,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
62	Family Health Bureau	Training Health staff on Health sector response to GBV / 1409	Works	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
63	Family Health Bureau	five workshops for Mithuru Piyasa staff on Health sector Response to GBV / 1409	Works	3,600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
64	Family Health Bureau	Refresher training for Mithuru Piyasa staff / 1409	Works	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
65	Family Health Bureau	Public Health staff trainings on SOP (3 programmes) / 1409	Works	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
66	Family Health Bureau	Minor repairs, FHB / 1409	Works	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
67	Family Health Bureau	Electricity maintenace FHB / 1409	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
68	Family Health Bureau	Repair and maintenance of 3/K.V.A 250 Generator FHB / 1409	Non-consultancy services	2,550,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
69	Family Health Bureau	AC machine repair/ maintenance of FHB / 1409	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
70	Family Health Bureau	Photocopy machine repair and maintenance FHB / 1409	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
71	Family Health Bureau	Computer Maintenance Agreement FHB / 1409	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
72	Family Health Bureau	Machine repair and maintenance of Printers and fax FHB / 1302	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
73	Family Health Bureau	Clinical Waste disposal FHB / 1205	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
74	Family Health Bureau	Maintenance for medical Equipment FHB / 1302	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
75	Family Health Bureau	Minor Maintenance FHB / 1303	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
76	Family Health Bureau	Cleaning service FHB / 1405	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
77	Family Health Bureau	Security service FHB / 1407	Non-consultancy services	15,180,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
78	Family Health Bureau	Laundry FHB / 1405	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
79	Family Health Bureau	Insuarance Vehicles of FHB / 1409	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
80	Family Health Bureau	Vehicle Tyres FHB / 1301	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
81	Family Health Bureau	Vehicle Batteries FHB / 1301	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
82	Family Health Bureau	Vehicle Services FHB / 1301	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
83	Family Health Bureau	Other maintainance of vehicles of FHB / 1301	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
84	Family Health Bureau	Print Pregnant Mother's Registers (H – 513) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
85	Family Health Bureau	Print Birth & Immunization Register / 1409	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
86	Family Health Bureau	Print Clinic Immunization Register (H 1216) / 1409	Goods	3,360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
87	Family Health Bureau	Print Clinic Attendance Register (H 517) / 1409	Goods	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
88	Family Health Bureau	Print Expected date of Delivery Register / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
89	Family Health Bureau	Print Clinic Summary (H - 518) / 1409	Goods	3,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
90	Family Health Bureau	Print PHM Monthly Record (H -524) / 1409	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
91	Family Health Bureau	Print PHM Daily Record (H -523) / 1409	Goods	5,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
92	Family Health Bureau	Print Quarterly MCH Clinic Return (H –527) / 1409	Goods	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
93	Family Health Bureau	Print SH Examination Record (H -456) / 1409	Goods	6,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
94	Family Health Bureau	Print Summary of SH Inspection (H -1247) / 1409	Goods	180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
95	Family Health Bureau	Print School Health Referral Card (H -606) / 1409	Goods	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
96	Family Health Bureau	Print School Health Survey Report (H -1015 A) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
97	Family Health Bureau	Print School Health Advance Program (H 1016 Annually /Quarterly) / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
98	Family Health Bureau	Print Monthly Statement of SH Activities (H - 1014) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
99	Family Health Bureau	Print of Annual Report FHB / 1409	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
100	Family Health Bureau	Print Red Book / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	