

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Family Health Bureau</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Family Health Bureau	Training Program & MCH reviews with Field viits / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
2	Family Health Bureau	Review work shops (MOMCH WS & RSPHNO WS) / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
3	Family Health Bureau	Venue, Accomodation, food, stationsry for Two Work Shops / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
4	Family Health Bureau	Emergency preparedness kits in disaster / 1409	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
5	Family Health Bureau	program planning workshop one / 1409	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
6	Family Health Bureau	Purchasing vehicles for FHB / 1409	Goods	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
7	Family Health Bureau	Construction of a store complex for FHB / 2001	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Family Health Bureau	MISP TOT - four / 1409	Goods	2,100,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
9	Family Health Bureau	Print MPDSR TOT guide / 2103	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
10	Family Health Bureau	ToT on psychosocial health interventions / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
11	Family Health Bureau	Training on life skills, psychosocial well being, HP schools, nutrition / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
12	Family Health Bureau	Develop a training module on Life Skills & conduct nine TOTs / 1409	Goods	30,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
13	Family Health Bureau	Print 15000 snellen charts -vision screening / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
14	Family Health Bureau	4.3.1. Develop and Print other school health-related materials based on emerging needs / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Family Health Bureau	4.3.2 Amendment and printing of School Health Programe Guideline- 3000 / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
16	Family Health Bureau	5.1.1 Bathroom Scales Digital(550) / 2103	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
17	Family Health Bureau	5.1.2 Bathroom Scales Manual (50) / 2103	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
18	Family Health Bureau	5.2.2 Height Measuring Scales: Portable Stadiometer (600) / 2103	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
19	Family Health Bureau	6.1.1 Procure Iron folate blister packs and vitamin C for school health Weekly Iron supplementation (WIFS) programme / 2102	Goods	1,503,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
20	Family Health Bureau	9.2.1 Print 10,100 school evaluation formats for HPS supervision. / 1409	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Family Health Bureau	Printing of labour care guide and IEC material for labourrooms / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
22	Family Health Bureau	Printing and dissemination of updated intrapartum care guide and related charts / 1409	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
23	Family Health Bureau	Conference, Venue, rooms and stationary for INBU trainings / 1409	Goods	36,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
24	Family Health Bureau	Translation of trainer guides and training on Field newborn care (30 participant training) / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
25	Family Health Bureau	TOT for NICU training (8) / 1409	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
26	Family Health Bureau	TOT for Essential Newborn Care (15) / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
27	Family Health Bureau	Printing of MOEWS charts / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
28	Family Health Bureau	Print Neonatal Formats, NICU diagnosis card / 1409	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
29	Family Health Bureau	Five day trainings (6x5) INBU / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
30	Family Health Bureau	Purchasing of special envelopes TSH test / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
31	Family Health Bureau	Fissure sealant packs (9930 pks) / 1204	Goods	66,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
32	Family Health Bureau	Fluoride varnish packs (474422/50 pks) / 1204	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
33	Family Health Bureau	Pumice powder 500g (200 pks) / 1204	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	Family Health Bureau	Emergency bulk phachase of GIC (500 pks) / 1204	Goods	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
35	Family Health Bureau	Zno powder 60g - 120g bottle (500 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
36	Family Health Bureau	Eugenol 15ml-30ml bottles (500 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
37	Family Health Bureau	Silver Diamine Fluoride 3-5ml (200 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
38	Family Health Bureau	Brushes for dental prophylactic work (800 pks) / 1204	Goods	240,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
39	Family Health Bureau	Micromotor burs (Round burs) / 1204	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
40	Family Health Bureau	Micromotor burs (Fissure burs) / 1204	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Family Health Bureau	Micromotor units 20 / 2103	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
42	Family Health Bureau	Portable light source (Rs. 180,000.00*40) / 2103	Goods	21,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
43	Family Health Bureau	Tabletop autoclaves 6 / 2103	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
44	Family Health Bureau	Accommodation- OHU TOT / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
45	Family Health Bureau	Conference facility - OHU TOT / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
46	Family Health Bureau	Stationary TOT- OHU / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
47	Family Health Bureau	Printing dental formats / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Family Health Bureau	Guide for Intraoral Brushing SDTT / 1409	Goods	367,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
49	Family Health Bureau	Printing Guideline book for well women program / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
50	Family Health Bureau	Procuring furniture for five Yowun Piyasa centres / 2102	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
51	Family Health Bureau	Bill boards and name boards for Yowun Piyasa centers (15 centers) / 2102	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
52	Family Health Bureau	Print IEC materials for a community-based parenting program / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
53	Family Health Bureau	Capacity building of MOs & NOs at CDIC TOT / 1409	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
54	Family Health Bureau	Print H1153 FP Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
55	Family Health Bureau	Print H1155 FP Client Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
56	Family Health Bureau	Print FP flashcards (S 2000 and T 1000) and other printed materials / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
57	Family Health Bureau	Print Guidelines on Contraceptive Technology (500 nos for 2026) / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
58	Family Health Bureau	Purchasing Ready-to-use Therapeutic Food (BP 100) / 1204	Goods	345,660,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
59	Family Health Bureau	Vitamin and Mineral Powder (Multiple Micro Nutrient powder- MMN) / 1204	Goods	2,084,550,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
60	Family Health Bureau	TOT on IYCF and GMP for CCPs, MOMCHs, MOOH, RSPHNOs & PHNS / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
61	Family Health Bureau	Print Child Health and Development Record (CHDR) / 1409	Goods	75,000,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
62	Family Health Bureau	Procurement of anthropometric equipment for GMP < 5 children / 2103	Goods	54,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
63	Family Health Bureau	Print Field /Hospital Case Review notification & Investigation Format for <5 Child Deaths / 1409	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
64	Family Health Bureau	Specula vaginal Cusco 100mm x30mm / 1204	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
65	Family Health Bureau	Plastic cans (25/1/ 0.5 litre) / 1409	Goods	1,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
66	Family Health Bureau	HPV DNA Test kits for cobas 4800 / 1204	Goods	405,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
67	Family Health Bureau	Equipment for LBC machine / 2103	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
68	Family Health Bureau	Print WWC Client record (8 pg doc) / 1409	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
69	Family Health Bureau	Print WWC register (50 pgs) / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
70	Family Health Bureau	Print PAP smear referral & reporting pad (100 sheets/ pad) / 1409	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
71	Family Health Bureau	Print Cervical cytology lab register (200 pgs) / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
72	Family Health Bureau	Print WWC follow-up register (50 pgs) / 1409	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
73	Family Health Bureau	Print of Obata 35/45 Tamil (@50x1500 packs) / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
74	Family Health Bureau	Cytoscreener refresher training programme (1) / 1409	Goods	2,250,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
75	Family Health Bureau	Printing book for Interpregnancy care package / 1409	Goods	750,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
76	Family Health Bureau	Launching of book for Interpregnancy care package / 1409	Goods	1,430,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
77	Family Health Bureau	Pilot study for Introducing Interpregnancy care package / 1409	Goods	3,177,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
78	Family Health Bureau	Provincial trainings for Interpregnancy care package(3 programs) / 1409	Goods	3,800,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
79	Family Health Bureau	Print IEC Preconception care package for Newly Married couples / 1409	Goods	13,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
80	Family Health Bureau	Print IEC to Health sector response to GBV -Mithuru Piyasa / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
81	Family Health Bureau	Furniture for 8 Mithuru Piyasa centres / 2102	Goods	600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
82	Family Health Bureau	Procurement of 8 Bill boards for 8 Mithuru Piyasa centres / 2102	Goods	2,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
83	Family Health Bureau	Training Health staff on Health sector response to GBV / 1409	Works	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
84	Family Health Bureau	five workshops for Mithuru Piyasa staff on Health sector Response to GBV / 1409	Works	3,600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
85	Family Health Bureau	Refresher training for Mithuru Piyasa staff / 1409	Works	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
86	Family Health Bureau	Public Health staff trainings on SOP (3 programmes) / 1409	Works	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
87	Family Health Bureau	Minor repairs, FHB / 1409	Works	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
88	Family Health Bureau	Electricity maintenace FHB / 1409	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
89	Family Health Bureau	Repair and maintenance of 3/K.V.A 250 Generator FHB / 1409	Non-consultancy services	2,550,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
90	Family Health Bureau	AC machine repair/ maintenance of FHB / 1409	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
91	Family Health Bureau	Photocopy machine repair and maintenance FHB / 1409	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
92	Family Health Bureau	Computer Maintenance Agreement FHB / 1409	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
93	Family Health Bureau	Machine repair and maintenance of Printers and fax FHB / 1302	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
94	Family Health Bureau	Clinical Waste disposal FHB / 1205	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
95	Family Health Bureau	Maintenance for medical Equipment FHB / 1302	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
96	Family Health Bureau	Minor Maintenance FHB / 1303	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
97	Family Health Bureau	Cleaning service FHB / 1405	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	Family Health Bureau	Security service FHB / 1407	Non-consultancy services	15,180,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
99	Family Health Bureau	Laundry FHB / 1405	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
100	Family Health Bureau	Insuarance Vehicles of FHB / 1409	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	