

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Family Health Bureau	Installation of new Intercom Line for FHB / 2001	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
2	Family Health Bureau	Computer Maintenance Agreement FHB / 1409	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
3	Family Health Bureau	Installation of new Public Addressing System for FHB / 2001	Non-consultancy services	700,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
4	Family Health Bureau	Machine repair and maintenance of Printers and fax FHB / 1302	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
5	Family Health Bureau	Clinical Waste disposal FHB / 1205	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
6	Family Health Bureau	Minor Maintenance FHB / 1303	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
7	Family Health Bureau	Cleaning service FHB / 1405	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Family Health Bureau	Security service FHB / 1407	Non-consultancy services	15,180,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
9	Family Health Bureau	Laundry of FHB / 1405	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
10	Family Health Bureau	five steel racks / 2102	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
11	Family Health Bureau	Five desktop computer / 2102	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
12	Family Health Bureau	Two laptops / 2102	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
13	Family Health Bureau	Cash counter machine / 2102	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
14	Family Health Bureau	Insuarance Vehicles of FHB / 1409	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Family Health Bureau	Vehicle Tyres FHB / 1301	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
16	Family Health Bureau	Vehicle Batteries FHB / 1301	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
17	Family Health Bureau	Vehicle Services FHB / 1301	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-16			2026-12-15			
18	Family Health Bureau	Brushes for dental prophylactic work (800 pks) / 1204	Goods	240,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
19	Family Health Bureau	Micromotor burs (Round burs) / 1204	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
20	Family Health Bureau	Micromotor units 20 / 2103	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
21	Family Health Bureau	Portable light source (Rs. 180,000.00*40) / 2103	Goods	21,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Family Health Bureau	Tabletop autoclaves 6 / 2103	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
23	Family Health Bureau	Accomodation-OHU TOT / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
24	Family Health Bureau	Stationary TOT-OHU / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
25	Family Health Bureau	Printing dental formats / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
26	Family Health Bureau	Printing guideline books 2018 / 1409	Goods	3,027,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
27	Family Health Bureau	Printing Fluoride varnish cards 474422 / 1409	Goods	28,465,320.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
28	Family Health Bureau	Printing Diet Diary for FV 474422, program (For each child, Grade one) 297922 / 1409	Goods	44,688,300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Family Health Bureau	register / 1409	Goods	367,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
30	Family Health Bureau	Printing Guideline book for well women program / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
31	Family Health Bureau	Bookmarks on adolescent and youth-friendly health information / 1409	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
32	Family Health Bureau	Yowun piyasa Client Report & Reference care / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
33	Family Health Bureau	Procuring furniture for five Yowun Piyasa centres / 2102	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
34	Family Health Bureau	Bill boards and name boards for Yowun Piyasa centers (15 centers) / 2102	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	Family Health Bureau	Print IEC materials for a community-based parenting program / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
36	Family Health Bureau	Print of IEC materials for CFC program / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
37	Family Health Bureau	Printing H1153 FP Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
38	Family Health Bureau	Printing H1155 FP Client Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
39	Family Health Bureau	Printing Flash cards (2000 nos/year x 2) / 1409	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
40	Family Health Bureau	Print FP flashcards (S 2000 and T 1000) and other printed materials / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Family Health Bureau	Emergency bulk phachase of GIC (500 pks) / 1204	Goods	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
42	Family Health Bureau	Print Quarterly MCH Clinic Return (H –527) / 1409	Goods	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
43	Family Health Bureau	Print SH Examination Record (H -456) / 1409	Goods	6,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
44	Family Health Bureau	Print Clinic Summary (H - 518) / 1409	Goods	3,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
45	Family Health Bureau	Print Clinic Attendance Register (H 517) / 1409	Goods	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
46	Family Health Bureau	Print PHM Monthly Record (H -524) / 1409	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
47	Family Health Bureau	Print PHM Daily Record (H -523) / 1409	Goods	5,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Family Health Bureau	Print SH Examination Record (H -456) / 1409	Goods	6,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
49	Family Health Bureau	Print Summary of SH Inspection (H -1247) / 1409	Goods	180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
50	Family Health Bureau	Print School Health Referral Card (H -606) / 1409	Goods	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
51	Family Health Bureau	Print School Health Survey Report (H -1015 A) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
52	Family Health Bureau	Print Monthly Statement of SH Activities (H - 1014) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
53	Family Health Bureau	Print of Annual Report FHB / 1409	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
54	Family Health Bureau	Print Red Book / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
55	Family Health Bureau	Training Program & MCH reviews with Field viits / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
56	Family Health Bureau	Review work shops (MOMCH WS & RSPHNO WS) / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
57	Family Health Bureau	Print Birth & Immunization Register / 1409	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
58	Family Health Bureau	Construction of a store complex for FHB / 2001	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
59	Family Health Bureau	MISP TOT - four / 1409	Goods	2,100,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
60	Family Health Bureau	Print MPDSR TOT guide / 2103	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
61	Family Health Bureau	Training on life skills, psychosocial well being, HP schools, nutrition / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
62	Family Health Bureau	Print 15000 snellen charts - vision screening / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
63	Family Health Bureau	Develop and Print other school health-related materials based on emerging needs / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
64	Family Health Bureau	Amendment and printing of School Health Programe Guideline- 3000 / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
65	Family Health Bureau	Bathroom Scales Digital(550) / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
66	Family Health Bureau	Bathroom Scales Manual (50) / 2103	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
67	Family Health Bureau	Height Measuring Scales: Portable Stadiometer (600) / 2103	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
68	Family Health Bureau	Height Measuring Scales: Portable Stadiometer (600) / 2103	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
69	Family Health Bureau	Procure Iron folate blister packs and vitamin C for WIFS programme / 2102	Goods	1,503,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
70	Family Health Bureau	Print 10,100 school evaluation formats for HPS supervision. / 1409	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
71	Family Health Bureau	Printing of labour care guide and IEC material for labourrooms / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
72	Family Health Bureau	TOT for Neonatal retrieval (6) / 1409	Goods	6,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
73	Family Health Bureau	Translation of trainer guides and training on Field newborn care (30 participant training) / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
74	Family Health Bureau	Conference, Venue, rooms and stationary for NICU training (8) / 1409	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
75	Family Health Bureau	Conference, Venue, rooms and stationary for Essential Newborn Care (15) / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
76	Family Health Bureau	Printing of MOEWS charts / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
77	Family Health Bureau	Print Neonatal Formats, NICU diagnosis card / 1409	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
78	Family Health Bureau	Five day trainings (6x5) INBU / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
79	Family Health Bureau	Purchasing of special envelopes TSH blood test / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
80	Family Health Bureau	Fissure sealant packs (9930 pks) / 1204	Goods	66,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
81	Family Health Bureau	program planning workshop one / 1409	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
82	Family Health Bureau	TOT on IYCF and GMP for CCPs, MOMCHs, MOOH, RSPHNOs & PHNS / 1204	Goods	2,084,550,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
83	Family Health Bureau	Print Child Health and Development Record (CHDR) / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
84	Family Health Bureau	Print Child Health and Development Record (CHDR) / 1409	Goods	75,000,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	Family Health Bureau	Print of IEC materials / 1409	Goods	26,250,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
86	Family Health Bureau	Print Field /Hospital Case Review notification & Investigation Format for <5 Child Deaths / 1409	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
87	Family Health Bureau	Specula vaginal Cusco 100mm x30mm / 1204	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
88	Family Health Bureau	Plastic cans (25/1/ 0.5 litre) / 1409	Goods	1,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
89	Family Health Bureau	HPV DNA Test kits for cobas 4800 / 1204	Goods	405,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
90	Family Health Bureau	Equipment for LBC machine / 2103	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
91	Family Health Bureau	Slide storage cabinets / 2103	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
92	Family Health Bureau	lab / 1409	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
93	Family Health Bureau	Print PAP smear referral & reporting pad (100 sheets/ pad) / 1409	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
94	Family Health Bureau	Print Cervical cytology lab register (200 pgs) / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
95	Family Health Bureau	Print WWC follow-up register (50 pgs) / 1409	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
96	Family Health Bureau	Print Obata 35/45 Tamil (@50x1500 packs) / 1409	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
97	Family Health Bureau	Print Leaflets - Sinhala / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	Family Health Bureau	Print Leaflets - Tamil / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
99	Family Health Bureau	Printing book for Interpregnancy care package / 1409	Goods	750,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
100	Family Health Bureau	Provincial trainings for Interpregnancy care package(3 programs) / 1409	Goods	3,800,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		