

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Family Health Bureau	Printing IEC & registers related to Interpregnancy care programme / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
2	Family Health Bureau	Print IEC Preconception care package for Newly Married couples / 1409	Goods	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
3	Family Health Bureau	Print IEC to Health sector response to GBV -Mithuru Piyasa / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
4	Family Health Bureau	Furniture for 8 Mithuru Piyasa centres / 2102	Goods	600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
5	Family Health Bureau	Procurement of 8 Bill boards for 8 Mithuru Piyasa centres / 2102	Goods	2,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
6	Family Health Bureau	Training Health staff on Health sector response to GBV / 1409	Works	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Family Health Bureau	Purchasing Ready-to-use Therapeutic Food (BP 100) / 2103	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
8	Family Health Bureau	Minor repairs, FHB / 1409	Works	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
9	Family Health Bureau	AC machine repair/ maintenance of FHB / 1409	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
10	Family Health Bureau	Photocopy machine repair and maintenance FHB / 1409	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
11	Family Health Bureau	Computer Maintenance Agreement FHB / 1409	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
12	Family Health Bureau	Machine repair and maintenance of Printers and fax FHB / 1302	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
13	Family Health Bureau	Clinical Waste disposal FHB / 1205	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
14	Family Health Bureau	Maintenance for medical Equipment FHB / 1302	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Family Health Bureau	Minor Maintenance FHB / 1303	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
16	Family Health Bureau	Cleaning service FHB / 1405	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
17	Family Health Bureau	Laundry FHB / 1405	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
18	Family Health Bureau	Insuarance Vehicles of FHB / 1409	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
19	Family Health Bureau	Vehicle Tyres FHB / 1301	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
20	Family Health Bureau	Vehicle Batteries FHB / 1301	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
21	Family Health Bureau	Vehicle Services FHB / 1301	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Family Health Bureau	Print Summary of SH Inspection ( H -1247) / 1409	Goods	180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
23	Family Health Bureau	Print School Health Survey Report ( H -1015 A) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
24	Family Health Bureau	Print School Health Advance Program (H 1016 Annually /Quarterly) / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
25	Family Health Bureau	Print Monthly Statement of SH Activities ( H - 1014) / 1409	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
26	Family Health Bureau	Print of Annual Report FHB / 1409	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
27	Family Health Bureau	Refresher training for Mithuru Piyasa staff / 1409	Works	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-18			2027-12-15		
28	Family Health Bureau	Print Expected date of Delivery Register / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Family Health Bureau	Print Birth & Immunization Register / 1409	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
30	Family Health Bureau	Emergency preparedness kits in disaster / 1409	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
31	Family Health Bureau	Construction of a store complex for FHB / 2001	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
32	Family Health Bureau	MISP TOT - four / 1409	Goods	2,100,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
33	Family Health Bureau	Print MPDSR TOT guide / 2103	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
34	Family Health Bureau	Develop a training module on Life Skills & conduct nine TOTs / 1409	Goods	30,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
35	Family Health Bureau	Print 15000 snellen charts - vision screening / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Family Health Bureau	4.3.1. Develop and Print other school health-related materials based on emerging needs / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
37	Family Health Bureau	4.3.2 Amendment and printing of School Health Programe Guideline- 3000 / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
38	Family Health Bureau	5.1.1 Bathroom Scales Digital(550) / 2103	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
39	Family Health Bureau	5.1.2 Bathroom Scales Manual (50) / 2103	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
40	Family Health Bureau	5.2.2 Height Measuring Scales: Portable Stadiometer (600) / 2103	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
41	Family Health Bureau	Printing of labour care guide and IEC material for labourrooms / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Family Health Bureau	Printing and dissemination of updated intrapartum care guide and related charts / 1409	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
43	Family Health Bureau	Conference, Venue, rooms and stationary for INBU trainings / 1409	Goods	36,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
44	Family Health Bureau	Translation of trainer guides and training on Field newborn care (30 participant training) / 1409	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
45	Family Health Bureau	TOT for NICU training (8) / 1409	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
46	Family Health Bureau	TOT for Essential Newborn Care (15) / 1409	Goods	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
47	Family Health Bureau	Printing of MOEWS charts / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Family Health Bureau	Print Neonatal Formats, NICU diagnosis card / 1409	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
49	Family Health Bureau	Five day trainings (6x5) INBU / 1409	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
50	Family Health Bureau	Purchasing of special envelopes TSH test / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
51	Family Health Bureau	Fissure sealant packs (9930 pks) / 1204	Goods	66,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
52	Family Health Bureau	Fluoride varnish packs (474422/50 pks) / 1204	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
53	Family Health Bureau	Pumice powder 500g (200 pks) / 1204	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
54	Family Health Bureau	Zno powder 60g - 120g bottle (500 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	



<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
55	Family Health Bureau	Review work shops ( MOMCH WS & RSPHNO WS ) / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
56	Family Health Bureau	Tabletop autoclaves 6 / 2103	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
57	Family Health Bureau	Accomodation-OHU TOT / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
58	Family Health Bureau	Conference facility -OHU TOT / 1409	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
59	Family Health Bureau	Printing dental formats / 1409	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
60	Family Health Bureau	Guide for Intraoral Brushing SDTT / 1409	Goods	367,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
61	Family Health Bureau	Procuring furniture for five Yowun Piyasa centres / 2102	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
62	Family Health Bureau	Bill boards and name boards for Yowun Piyasa centers (15 centers ) / 2102	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
63	Family Health Bureau	Print IEC materials for a community-based parenting program / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
64	Family Health Bureau	Capacity building of MOs & NOs at CDIC TOT / 1409	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
65	Family Health Bureau	Print H1153 FP Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
66	Family Health Bureau	Print H1155 FP Client Record format (250,000 nos/year x 3) / 1409	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
67	Family Health Bureau	Print FP flashcards (S 2000 and T 1000) and other printed materials / 1409	Goods	9,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
68	Family Health Bureau	Purchasing Ready-to-use Therapeutic Food (BP 100) / 1204	Goods	345,660,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
69	Family Health Bureau	TOT on IYCF and GMP for CCPs, MOMCHs, MOOH, RSPHNOs & PHNS / 1409	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
70	Family Health Bureau	Print Child Health and Development Record (CHDR) / 1409	Goods	75,000,000.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
71	Family Health Bureau	Procurement of anthropometric equipment for GMP < 5 children / 2103	Goods	54,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
72	Family Health Bureau	Print Field /Hospital Case Review notification & Investigation Format for <5 Child Deaths / 1409	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
73	Family Health Bureau	Specula vaginal Cusco 100mm x30mm / 1204	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
74	Family Health Bureau	Plastic cans (25/1/ 0.5 litre) / 1409	Goods	1,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
75	Family Health Bureau	HPV DNA Test kits for cobas 4800 / 1204	Goods	405,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
76	Family Health Bureau	Equipment for LBC machine / 2103	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
77	Family Health Bureau	Print WWC Client record (8 pg doc) / 1409	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
78	Family Health Bureau	Print WWC register (50 pgs) / 1409	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
79	Family Health Bureau	Silver Diamine Fluoride 3-5ml (200 pks) / 1204	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
80	Family Health Bureau	Cytoscreener refresher training programme (1) / 1409	Goods	2,250,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
81	Family Health Bureau	Printing book for Interpregnancy care package / 1409	Goods	750,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
82	Family Health Bureau	Print IEC Preconception care package for Newly Married couples / 1409	Goods	13,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
83	Family Health Bureau	Procurement of 8 Bill boards for 8 Mithuru Piyasa centres / 2102	Goods	2,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
84	Family Health Bureau	Training Health staff on Health sector response to GBV / 1409	Works	4,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
85	Family Health Bureau	five workshops for Mithuru Piyasa staff on Health sector Response to GBV / 1409	Works	3,600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
86	Family Health Bureau	Refresher training for Mithuru Piyasa staff / 1409	Works	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
87	Family Health Bureau	Public Health staff trainings on SOP (3 programmes) / 1409	Works	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Family Health Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
88	Family Health Bureau	Minor repairs, FHB / 1409	Works	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
89	Family Health Bureau	Electricity maintenace FHB / 1409	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
90	Family Health Bureau	AC machine repair/ maintenance of FHB / 1409	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
91	Family Health Bureau	Photocopy machine repair and maintenace FHB / 1409	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
92	Family Health Bureau	Computer Maintenance Agreement FHB / 1409	Non-consultancy services	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
93	Family Health Bureau	Clinical Waste disposal FHB / 1205	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
94	Family Health Bureau	Maintenance for medical Equipment FHB / 1302	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
95	Family Health Bureau	Minor Maintenance FHB / 1303	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Family Health Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
96	Family Health Bureau	Cleaning service FHB / 1405	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
97	Family Health Bureau	Security service FHB / 1407	Non-consultancy services	15,180,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
98	Family Health Bureau	Laundry FHB / 1405	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
99	Family Health Bureau	Vehicle Tyres FHB / 1301	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	
100	Family Health Bureau	Vehicle Batteries FHB / 1301	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-17			2028-12-15	