

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	Health Promotion Bureau	Purchasing Mirrorless camera / 2102	Goods	4,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
2	Health Promotion Bureau	Security services / 1407	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC							
3	Health Promotion Bureau	Machinery & Office Equipment service agreement / 1409	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
4	Health Promotion Bureau	Vehicle Insurance / 1409	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
5	Health Promotion Bureau	Developing & maintaining the HPB as a model Health Promoting workplace / 2001	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
6	Health Promotion Bureau	Refurbish Director's room,other repairs(Unexpected), Drainage system, Toilets, Electricity / 2001	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC							
7	Health Promotion Bureau	Stationers & Office requities / 1201	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
8	Health Promotion Bureau	Vehicle Repairs / 1301	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
9	Health Promotion Bureau	Plant, Machinery & Equipment Repairs / 1302	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
10	Health Promotion Bureau	Building & Structures / 1303	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
11	Health Promotion Bureau	Cleaning & Janitorial services / 1405	Non-consultancy services	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC							
12	Health Promotion Bureau	Research & Development / 2507	Non-consultancy services	500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
13	Health Promotion Bureau	Media Appreciation Ceremony / 2509	Goods	7,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
14	Health Promotion Bureau	Training of Health, ECD and Estate sector officials on SBCC implementation / 2401	Goods	900,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
15	Health Promotion Bureau	Facilitate districts to conduct preschool teacher training for implementation of SBCC program / 2509	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
16	Health Promotion Bureau	Development of a web based online SBCC course for parents, teachers, health and ECD/ECE sector officials / 2509	Goods	10,000,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents							
17	Health Promotion Bureau	Development and implimentation of e-course on SBCC Training programme / 2509	Non-consultancy services	10,000,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents							
18	Health Promotion Bureau	Conducting Consultative sessions for IEC development with multidisciplinary experts and target audiences / 2509	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
19	Health Promotion Bureau	MOH level training programme to establish HV settings / 2401	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
20	Health Promotion Bureau	Online course on HP / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
21	Health Promotion Bureau	Happy family TOT program for health and non health staff / 2401	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
22	Health Promotion Bureau	Promotion on menstual health and hyagine / 2401	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
23	Health Promotion Bureau	MOH level training programme to establish HV settings / 2401	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
24	Health Promotion Bureau	Development of IEC materials for Hospital Health Promotion Settings / 2509	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
25	Health Promotion Bureau	Advocacy meetings for district level health managers on reactivating the e_HEAPMIS / 2509	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
26	Health Promotion Bureau	Stationers & Office Requities / 1201	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
27	Health Promotion Bureau	Conducting Hospital Health Promotion Trainings for hospital staff / 2401	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
28	Health Promotion Bureau	Training of PMCI/Hospital Staff on Hospital Health Promotion / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
29	Health Promotion Bureau	Printing innovative and previously printed IEC Materials, / 2509	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
30	Health Promotion Bureau	Purchasing CCTV camares / 2103	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
31	Health Promotion Bureau	Model Health Promoting work Place / 2001	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
32	Health Promotion Bureau	MOH level training programme to establish HV settings / 2401	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
33	Health Promotion Bureau	Training of PMCI/Hospital staff on basic skills / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
34	Health Promotion Bureau	Furniture / 2102	Goods	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
35	Health Promotion Bureau	Review programme on ADC/CDC / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
36	Health Promotion Bureau	Other / 2509	Non-consultancy services	47,980,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
37	Health Promotion Bureau	Desktop (Full set) 03 + computer screen 03 + printer 01 + extra ink set 03 / 2102	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
38	Health Promotion Bureau	Purchasing Smart Television 04 + Flight Cases 02 / 2103	Goods	2,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
39	Health Promotion Bureau	Purchasing External Hard Drives(40TB-01 + Potable 2TB- 02) / 2103	Goods	590,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
40	Health Promotion Bureau	Extra accessories for Audio visual unit / 2103	Goods	99,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
41	Health Promotion Bureau	Purchasing Full Frame Cinema Camera BODY C / 2102	Goods	2,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
42	Health Promotion Bureau	Major repairs (Photocopy,Fax,Ronio MC,A/C MC / 2002	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
43	Health Promotion Bureau	Major repairs (Vehicles) / 2003	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
44	Health Promotion Bureau	Purchasing of laptops,Furniture, Portable micriphones, a printer / 2102	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
45	Health Promotion Bureau	Other / 2509	Non-consultancy services	3,300,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
46	Health Promotion Bureau	Other / 2509	Non-consultancy services	500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
47	Health Promotion Bureau	District level resource group development on health promotion / 2401	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
48	Health Promotion Bureau	social media platform managment and boosting / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
49	Health Promotion Bureau	Purchasing Full Frame Cinema Camera BODY C / 2102	Goods	2,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
50	Health Promotion Bureau	Building and structure (Other repairs) / 2001	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
51	Health Promotion Bureau	Risk communication and delivery of targeted health messages / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
52	Health Promotion Bureau	Major repairs(photocopy,Fax,Duplo Ac Machine) / 2002	Non-consultancy services	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
53	Health Promotion Bureau	Conduct of TAC meetings on Risk Communication meetings / 2509	Goods	300,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
54	Health Promotion Bureau	Improve utilization of joggig tracks / 2509	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
55	Health Promotion Bureau	Conduct district level HE&HP reviews / 2509	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
56	Health Promotion Bureau	HV research / 2507	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
57	Health Promotion Bureau	Air Conditions Hostel Room 11 / 2103	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
58	Health Promotion Bureau	Refurbish Directors room, Drainage system, Toilets, Electricity / 2001	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
59	Health Promotion Bureau	Conducting six Training of Trainer's (ToT) programs on life skills / 2401	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
60	Health Promotion Bureau	Purchasing of laptops & Furniture / 2102	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
61	Health Promotion Bureau	Teacher Handbook printing / 2509	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC							
62	Health Promotion Bureau	Other / 2509	Non-consultancy services	5,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
63	Health Promotion Bureau	Other / 2509	Non-consultancy services	10,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
64	Health Promotion Bureau	Other / 2509	Non-consultancy services	8,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
65	Health Promotion Bureau	Other / 2509	Non-consultancy services	1,277,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
66	Health Promotion Bureau	Other / 2509	Non-consultancy services	1,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
67	Health Promotion Bureau	Other / 2509	Non-consultancy services	4,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
68	Health Promotion Bureau	CSE programme / 2509	Non-consultancy services	2,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
69	Health Promotion Bureau	CSE programme / 2509	Non-consultancy services	345,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
70	Health Promotion Bureau	CSE programme / 2509	Non-consultancy services	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
71	Health Promotion Bureau	Happy family training programme / 2509	Non-consultancy services	10,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
72	Health Promotion Bureau	Printing Poster / 2509	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
73	Health Promotion Bureau	Printing Booklet / 2509	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
74	Health Promotion Bureau	Printing Urine colour sticker / 2509	Goods	1,595,360.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC							
75	Health Promotion Bureau	Printing Wellbeing Tool / 2509	Goods	373,087.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
76	Health Promotion Bureau	Training programme for nursing officers attached to different oral health units in the Colombo district on updated oral health messages / 2401	Non-consultancy services	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
77	Health Promotion Bureau	Conducting training for public health staff in establishing and strenthening MSG / 2401	Non-consultancy services	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
78	Health Promotion Bureau	Training of MSG members on nutrition promotion and other health related topics / 2401	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
79	Health Promotion Bureau	Developing a social listening tool and maintaining it / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents							
80	Health Promotion Bureau	Mapping of affected/vulnerable communities / 2509	Goods	125,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
81	Health Promotion Bureau	Basic communication skill development for public health staff training / 2401	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
82	Health Promotion Bureau	Tic Toc platform development / 2106	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
83	Health Promotion Bureau	TOT program for school teachers to delivering CSE (Comprehensive sexuality education (CSE) to school teachers / 2401	Goods	4,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
84	Health Promotion Bureau	Advocacy and TOT program for the staff of the TEVT sector on health promotion setting development / 2401	Goods	1,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
85	Health Promotion Bureau	Training of Health, ECD sector and Plantation Sector officials on Preschool Health Promotion Program / 2401	Goods	700,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
86	Health Promotion Bureau	Development of IEC materials for Hospital Health Promotion Settings / 2509	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
87	Health Promotion Bureau	Develop IEC Materials on Communicable diseases according to needs / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
88	Health Promotion Bureau	Contribute to IEC development by disaster management unit/E & OH/IHR/Epidemiology unit/Quarantine unit / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
89	Health Promotion Bureau	Online course on HP / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
90	Health Promotion Bureau	Conducting orientation training programs on HPB / 2401	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
91	Health Promotion Bureau	Conducting the Basic Training / (Clearship programs) / 2401	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
92	Health Promotion Bureau	Training of PMCI/Hospital Staff on Hospital Health Promotion / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
93	Health Promotion Bureau	Training school Dental therapists on health promotive preschool -9 programmes / 2401	Goods	1,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
94	Health Promotion Bureau	Training of public health staff on oral health promotion-109 programmes / 2401	Goods	1,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
95	Health Promotion Bureau	Training programme for nursing officers / 2401	Non-consultancy services	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
96	Health Promotion Bureau	Conducting training for public health staff in establishing and strenthening MSG / 2401	Non-consultancy services	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
97	Health Promotion Bureau	Training of MSG members on nurition promotion and other health related topics / 2401	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
98	Health Promotion Bureau	Updating and printing the "National Risk Communication Strategic Plan / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
99	Health Promotion Bureau	Developing a social listening tool and maintaining it / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
100	Health Promotion Bureau	Mapping of affected/vulnerable communities / 2509	Goods	125,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	