

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	Health Promotion Bureau	Conducting annual national award ceremony for the best district-level MSGs and field staff / 2509	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
2	Health Promotion Bureau	Capacity bulding of non health staff in promotion of mestual health and hyagine its environmental impact / 2509	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
3	Health Promotion Bureau	Conduct preschool HP reviews (Quarterly and Annually) / 2401	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
4	Health Promotion Bureau	National level review of Happy Village implementation / 2401	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
5	Health Promotion Bureau	Development of Monitoring App for Preschool HP Setting and SBCC monitoring / 2509	Non-consultancy services	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
6	Health Promotion Bureau	Social media research / 2507	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			

<b>Master Procurement Plan for Year 2027 - 2029</b> <b>Name of the Procuring Entity : Health Promotion Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
7	Health Promotion Bureau	Stationers & Office Requisites / 1201	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
8	Health Promotion Bureau	Vehicle Repairs / 1301	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
9	Health Promotion Bureau	Plant ,Machinery & Equipment Repairs / 1302	Non-consultancy services	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
10	Health Promotion Bureau	Building and structure / 1303	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
11	Health Promotion Bureau	Cleaning & janitorial Services / 1405	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
12	Health Promotion Bureau	Security Services / 1407	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
13	Health Promotion Bureau	Vehicle Insurance / 1409	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			

<b>Master Procurement Plan for Year 2027 - 2029</b> <b>Name of the Procuring Entity : Health Promotion Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
14	Health Promotion Bureau	Enhancement of Social media content publicity / 2001	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
15	Health Promotion Bureau	Model Health Promoting work Place / 2001	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
16	Health Promotion Bureau	Building and structure (Other repairs) / 2001	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
17	Health Promotion Bureau	Painting the main Office / 2001	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
18	Health Promotion Bureau	Upgrading day care centre / 2001	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
19	Health Promotion Bureau	Directors Office Expansion for procurement management unit & internal affairs unit / 2001	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
20	Health Promotion Bureau	Repairing the front wall / 2001	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
21	Health Promotion Bureau	Preparing Name Board / 2001	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
22	Health Promotion Bureau	Happy family training programme / 2509	Non-consultancy services	3,183,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
23	Health Promotion Bureau	6 National level TOT on health promotion, social media and advocacy / 2401	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
24	Health Promotion Bureau	Conducting orientation training programs on HPB / 2401	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
25	Health Promotion Bureau	Raising public awareness during special days in relation to oral health (For development of IEC for social media) / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
26	Health Promotion Bureau	Conducting the Basic Training / ( Clearkship programs) / 2401	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

<div> <div>Master Procurement Plan for Year 2027 - 2029</div> <div>Name of the Procuring Entity : Health Promotion Bureau</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
27	Health Promotion Bureau	Contibute to IEC development by disaster management unit/E & OH/IHR/Epidemiology unit/Quarantine unit / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
28	Health Promotion Bureau	Printing innovative IEC Materials on a health promotion setting, physical and mental health development among TEVT sector / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
29	Health Promotion Bureau	Furniture / 2102	Goods	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
30	Health Promotion Bureau	Purchasing Microphone and arms, / 2102	Goods	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
31	Health Promotion Bureau	Purchasing Hand Held FM Moirophone / 2103	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
32	Health Promotion Bureau	Air Conditions Hostel Room 11 / 2103	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
33	Health Promotion Bureau	Facilitating establishment of Health promoting pre-school setting- / 2509	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
34	Health Promotion Bureau	Directors Office Expansion for procuremt management unit & internal affairs unit / 2001	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
35	Health Promotion Bureau	6 National level TOT on health promotion, social media and advocacy / 2401	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
36	Health Promotion Bureau	Development and implimentation of e-course on SBCC Training programme / 2509	Non-consultancy services	10,000,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
37	Health Promotion Bureau	Conduct national pre-school health promotion setting development steering committee and working committee meetings / 2509	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
38	Health Promotion Bureau	HV research / 2507	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
39	Health Promotion Bureau	SBCC behaviour change follow up research in the SUNRISE intervention preschool settings / 2507	Non-consultancy services	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
40	Health Promotion Bureau	Printing Mini bill boards / 2509	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
41	Health Promotion Bureau	CSE programme / 2509	Non-consultancy services	6,750,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
42	Health Promotion Bureau	Printing Work place Guideline / 2509	Goods	600,266.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
43	Health Promotion Bureau	Updating and printing the "National Risk Communication Strategic Plan for Public Health Emergencies, Sri Lanka" for 2026-2027 / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							

<b>Master Procurement Plan for Year 2027 - 2029</b> <b>Name of the Procuring Entity : Health Promotion Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
44	Health Promotion Bureau	Training of PMCI/Hospital staff on basic skills / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
45	Health Promotion Bureau	Conducting sixTraining of Trainer's (ToT) programs on life skills / 2401	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
46	Health Promotion Bureau	Update the guideline and printing the book for newly merried couple . to distribute among married registrar / 2509	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
47	Health Promotion Bureau	Making HPB a model health promoting workplace and maintaining / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
48	Health Promotion Bureau	Printing, compiling AV material for advocacy training package and training / 2509	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
49	Health Promotion Bureau	Desktop (Full set ) 03 + computer screen 03 + printer 01 + extra ink set 03 / 2102	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	



**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
50	Health Promotion Bureau	Monitoring and adaptive enhancements of RCCE / 2509	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
51	Health Promotion Bureau	Facilitating establishment of Health promoting pre-school setting- / 2509	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
52	Health Promotion Bureau	Development of IEC materials for Hospital Health Promotion Settings / 2509	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
53	Health Promotion Bureau	Developing the modules on Preschool teacher wellbeing and communicating to children / 2509 or 2401	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
54	Health Promotion Bureau	Implemetation of SBCC package for child health promotion in all preschools in Sri Lanka / 2509	Goods	600,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
55	Health Promotion Bureau	Conduct quarterly HPB PEN meetings and capacity building / 2401 or 2509	Goods	400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
56	Health Promotion Bureau	Conduct district level HE&HP reviews / 2509	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
57	Health Promotion Bureau	Development of Monitoring App for Preschool HP Setting and SBCC monitoring / 2509	Non-consultancy services	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
58	Health Promotion Bureau	Development of a web based online SBCC course / 2509	Goods	10,000,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
59	Health Promotion Bureau	Printing innovative IEC Materials on a health promotion setting, physical and mental health development among TEVT sector / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
60	Health Promotion Bureau	Conduct of TAC meetings on Risk Communication meetings / 2509	Goods	300,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
61	Health Promotion Bureau	Purchasing Microphone and arms, / 2102	Goods	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			

<b>Master Procurement Plan for Year 2027 - 2029</b> <b>Name of the Procuring Entity : Health Promotion Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
62	Health Promotion Bureau	Health Promotive hospital / 2509	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
63	Health Promotion Bureau	Monitoring and adaptive enhancements of RCCE / 2509	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
64	Health Promotion Bureau	SBCC behaviour change follow up research in the SUNRISE intervention preschool settings / 2507	Non-consultancy services	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
65	Health Promotion Bureau	Refurbish Directors room, Drainage system, Toilets, Electricity / 2001	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
66	Health Promotion Bureau	Purchasing of Air conditioners / 2102	Goods	51,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
67	Health Promotion Bureau	Conducting Hospital Health Promotion Trainings for hospital staff / 2401	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
68	Health Promotion Bureau	Other / 2509	Non-consultancy services	840,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
69	Health Promotion Bureau	Other / 2509	Non-consultancy services	600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC							
70	Health Promotion Bureau	Printing Menstrual Health & Hygiene Flashcards / 2509	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC							
71	Health Promotion Bureau	Conducting six Training of Trainer's (ToT) programs on life skills to build capacity of the health staff – 06 Programmes / 2401	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents							
72	Health Promotion Bureau	6 National level TOT on health promotion, social media and advocacy / 2401	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		0
73	Health Promotion Bureau	Development of Training Module for Hospital health Staff / 2401	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
74	Health Promotion Bureau	TOT program for school teachers to delivering CSE / 2401	Goods	4,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

<b>Master Procurement Plan for Year 2027 - 2029</b> <b>Name of the Procuring Entity : Health Promotion Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
75	Health Promotion Bureau	"Lets Lern life" and "Suwanari" social media platform - content writing / 2509	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
76	Health Promotion Bureau	Printing innovative IEC Materials on a health promotion setting, physical and mental health development among TEVT sector / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
77	Health Promotion Bureau	Strengthen and maintaing HPB- FB, HPB - twitter, HPB instagram platforms / 2509	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
78	Health Promotion Bureau	Purchasing Microphone and arms, / 2102	Goods	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
79	Health Promotion Bureau	Purchasing Hand Held FM Moirophone / 2103	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
80	Health Promotion Bureau	Capacity bulding of non health staff in promotion of mestual health and hyagine its environmental impact / 2509	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
81	Health Promotion Bureau	Model Health Promoting work Place / 2001	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
82	Health Promotion Bureau	Training school Dental therapists on health promotive preschool - 9 programmes / 2401	Goods	1,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
83	Health Promotion Bureau	Training of Health, ECD and Estate sector officials on SBCC implementation / 2401	Goods	900,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
84	Health Promotion Bureau	Development and printing of IEC materials on oral health promotion / 2509	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
85	Health Promotion Bureau	Establishing model MSG groups in Western province for teaching and training activites / 2401	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
86	Health Promotion Bureau	Advocacy meetings for district level health managers on reactivating the e_HEAPMIS / 2509	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

<b>Master Procurement Plan for Year 2027 - 2029</b> <b>Name of the Procuring Entity : Health Promotion Bureau</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
87	Health Promotion Bureau	Develop and maintain the SBCC SM platform / 2509 or 2401	Non-consultancy services	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
88	Health Promotion Bureau	Conducting annual national award ceremony for the best district-level MSGs and field staff / 2509	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
89	Health Promotion Bureau	Conduct preschool HP reviews (Quarterly and Annually) / 2401	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
90	Health Promotion Bureau	Enhancement of Social media content publicity / 2509	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
91	Health Promotion Bureau	Conducting Hospital Health Promotion Trainings for hospital staff / 2401	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
92	Health Promotion Bureau	Annual service appreciation ceromony for media personal / 2509	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
93	Health Promotion Bureau	Conduct advocacy programmes for PHC staff on MSG / 2401	Non-consultancy services	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : Health Promotion Bureau**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
94	Health Promotion Bureau	Facilitating establishment of Health promoting pre-school setting- / 2509	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
95	Health Promotion Bureau	Maintain the HPB WebSite, e-HEAPMIS and Preschool MIS / 2509 or 2401	Non-consultancy services	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
96	Health Promotion Bureau	Updating health promotion policy / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
97	Health Promotion Bureau	Conducting regular reviews on MSG at district level / 2401	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
98	Health Promotion Bureau	Machinery & Office Equipment Service agreement / 1409	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
99	Health Promotion Bureau	Development of Training Module for Hospital health Staff / 2401	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			
100	Health Promotion Bureau	Making HPB a model health promoting workplace and maintaining / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2027-01-01			2027-12-31			