

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Castle Street Hospital for Women	New Construction / Establishment of New Mother New Born care Unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-05-15			2026-10-15			
2	Castle Street Hospital for Women	New Construction / Supply & Installation of DX Air conditioning system for ICU	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-07-01			2026-12-15			
3	Castle Street Hospital for Women	Renovation / Renovation of Hospital Buildings	Works	89,060,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-04-01			2026-12-15			
4	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC Machines	Non-consultancy services	5,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-15			2026-05-15			
5	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Photocopy Machine & printer	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-03-16			2026-07-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Generator	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			
7	Castle Street Hospital for Women	Service & Maintenance / Insurance of ambulance & other vehicles	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-06-01			2026-08-03			
8	Castle Street Hospital for Women	Service & Maintenance / Maintenance of Medical Gas System	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-03-02			2026-05-29			
9	Castle Street Hospital for Women	Service & Maintenance / Supply of Security Services	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-08-17			2026-12-15			
10	Castle Street Hospital for Women	Service & Maintenance / Supply of the dry Foods	Goods	39,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-08-17			2026-12-15			
11	Castle Street Hospital for Women	Purchasing / Establish new central AC machine for theatre & ICU	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-06-01			2026-09-15			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Castle Street Hospital for Women</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	Castle Street Hospital for Women	Purchasing / Establish new compressor system for the central AC system of new building	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-06-01			2026-09-15			
13	Castle Street Hospital for Women	Purchasing / Purchasing new 20 AC machines	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-03-03			2026-12-15			
14	Castle Street Hospital for Women	Purchasing / Purchasing of Lab equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-05-01			2026-08-31			
15	Castle Street Hospital for Women	Purchasing / Purchasing Other Medical Equipment	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-05-01			2026-09-15			
16	Castle Street Hospital for Women	Purchasing / Purchasing office furniture and Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-04-01			2026-07-15			
17	Castle Street Hospital for Women	Purchasing / Purchasing Drugs & Reagent	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-15			2026-12-15			
18	Castle Street Hospital for Women	Purchasing / Purchasing hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-03-03			2026-11-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Castle Street Hospital for Women	Purchasing / Supplying new server system	Information system	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-04-01			2026-07-15			
20	Castle Street Hospital for Women	Purchasing / Supplying other computer equipment	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-04-01			2026-07-15			
21	Castle Street Hospital for Women	Purchasing / Medical & Nursing educational books	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-04-01			2026-07-01			
22	Castle Street Hospital for Women	Purchasing / Purchasing of Consumable	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-15			2026-12-15			
23	Castle Street Hospital for Women	Improvement of Existing Services / Electricity Maintenance & Service	Non-consultancy services	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-04-15			
24	Castle Street Hospital for Women	Improvement of Existing Services / Intercom Maintenance & Service	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-02-24			

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
25	Castle Street Hospital for Women	Improvement of Existing Services / Maintenance & service of computer and data base system	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-04-15			
26	Castle Street Hospital for Women	Health Education / Training Programs	Consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-07-01			2026-09-15			
27	Castle Street Hospital for Women	Renovation / Renovation of hospital's building	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-12-15		
28	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC machines	Non-consultancy services	5,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-03-15		
29	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Generator	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-03-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
30	Castle Street Hospital for Women	Service & Maintenance / Insurance of ambulance & other vehicles	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-03-15		
31	Castle Street Hospital for Women	Service & Maintenance / Maintenance of Medical Gas System	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-05-17		
32	Castle Street Hospital for Women	Purchasing / Purchasing new 20 AC machines	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-09-15		
33	Castle Street Hospital for Women	Purchasing / Purchasing of Lab equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-05-03			2027-10-15		
34	Castle Street Hospital for Women	Purchasing / Purchasing Other Medical Equipment	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-05-03			2027-10-15		
35	Castle Street Hospital for Women	Purchasing / Purchasing office furniture and Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-02-15			2027-07-15		
36	Castle Street Hospital for Women	Purchasing / Purchasing Drugs & Reagent	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-02-15			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
37	Castle Street Hospital for Women	Purchasing / Purchasing hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-03-15			2027-06-15		
38	Castle Street Hospital for Women	Purchasing / Supplying other computer equipment	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-03-15			2027-06-15		
39	Castle Street Hospital for Women	Servicers / Supply of securiry Service	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-10-15			2027-12-15		
40	Castle Street Hospital for Women	Services / supply of dry foods	Non-consultancy services	39,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-10-15			2027-12-15		
41	Castle Street Hospital for Women	Improvement of Existing Services / Electricity Maintenance & Service	Non-consultancy services	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-04-15		
42	Castle Street Hospital for Women	Improvement of Existing Services / Intercom Maintenance & Service	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-04-15		

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Castle Street Hospital for Women	Improvement of Existing Services / Maintenance & service of computer and data base system	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-04-15		
44	Castle Street Hospital for Women	Health Education / Training Programs	Consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-03-15			2027-09-15		
45	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Photocopy Machine & printer	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-03-15		
46	Castle Street Hospital for Women	Purchasing / Purchasing of Consumable	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-12-15		
47	Castle Street Hospital for Women	Renovation / Renovation of hospital's building	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of central AC Machines	Non-consultancy services	5,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-03-15	
49	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Photocopy Machine & printer	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-03-15	
50	Castle Street Hospital for Women	Service & Maintenance / Service & Maintenance of Generator	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-03-15	
51	Castle Street Hospital for Women	Service & Maintenance / Insurance of ambulance & other vehicles	Non-consultancy services	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-03-15	
52	Castle Street Hospital for Women	Service & Maintenance / Maintenance of Medical Gas System	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-05-17	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	Castle Street Hospital for Women	Purchasing / Purchasing new 20 AC machines	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-09-15	
54	Castle Street Hospital for Women	Purchasing / Purchasing of Lab equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-05-03			2028-10-16	
55	Castle Street Hospital for Women	Purchasing / Purchasing Other Medical Equipment	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-05-03			2028-10-16	
56	Castle Street Hospital for Women	Purchasing / Purchasing office furniture and Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-02-15			2028-07-14	
57	Castle Street Hospital for Women	Purchasing / Purchasing Drugs & Reagent	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-02-15			2028-12-15	
58	Castle Street Hospital for Women	Purchasing / Purchasing hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-15			2028-06-15	
59	Castle Street Hospital for Women	Purchasing / Supplying other computer equipment	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-15			2028-06-15	

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : Castle Street Hospital for Women</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	Castle Street Hospital for Women	Servicers / Supply of security Service	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-10-16			2028-12-15	
61	Castle Street Hospital for Women	Servicers / supply of dry foods	Non-consultancy services	39,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-10-16			2028-12-15	
62	Castle Street Hospital for Women	Improvement of Existing Services / Electricity Maintenance & Service	Non-consultancy services	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-04-17	
63	Castle Street Hospital for Women	Improvement of Existing Services / Intercom Maintenance & Service	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-04-17	
64	Castle Street Hospital for Women	Improvement of Existing Services / Maintenance & service of computer and data base system	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-04-17	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Castle Street Hospital for Women																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	Castle Street Hospital for Women	Health Education / Training Programs	Consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-15			2028-09-15	
66	Castle Street Hospital for Women	Purchasing / Purchasing the Consumable	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-01-14			2028-12-15	