

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Kuliyapitiya	Establishment of the HDU	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		366
2	Teaching Hospital, Kuliyapitiya	Expansion JMO building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		367
3	Teaching Hospital, Kuliyapitiya	Improvement and expansion of sanitary and waste water disposal system	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		368
4	Teaching Hospital, Kuliyapitiya	Repir of existing chiller at new OT	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		369
5	Teaching Hospital, Kuliyapitiya	Lift for admin building	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		370
6	Teaching Hospital, Kuliyapitiya	AC, Sound system for JMO Auditorium	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		371
7	Teaching Hospital, Kuliyapitiya	Mortury cooler	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		372



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Kuliyapitiya	Split AC for drug stores and ON Call rooms	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		373
9	Teaching Hospital, Kuliyapitiya	Lift for front clinic building	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		374
10	Teaching Hospital, Kuliyapitiya	Purchasing of laborotary Equipments	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		375
11	Teaching Hospital, Kuliyapitiya	Water Treatment plant repair & Maintence	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		376
12	Teaching Hospital, Kuliyapitiya	Security service agreement	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		377
13	Teaching Hospital, Kuliyapitiya	Swege system maintenance ( Motor Repair)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		378
14	Teaching Hospital, Kuliyapitiya	Improving Hospital Lighting system	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		379



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Kuliyaipitiya	Lift for CT bulding	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		380
16	Teaching Hospital, Kuliyaipitiya	Spit AC for drug stores and on call rooms	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		381
17	Teaching Hospital, Kuliyaipitiya	Expanantion Admin building step II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		383
18	Teaching Hospital, Kuliyaipitiya	Repairing water leaks of a five-story building roof top	Works	1,943,082.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		384
19	Teaching Hospital, Kuliyaipitiya	Renovation of Auditorium & Sound System	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		385
20	Teaching Hospital, Kuliyaipitiya	Renovation of WD 06	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		386
21	Teaching Hospital, Kuliyaipitiya	Expantion of Oxygen Building	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		387



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Teaching Hospital, Kuliyapitiya	Gym for Physiotherapy Unit	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		388
23	Teaching Hospital, Kuliyapitiya	Renovation of all drainage systems of Toilets Hospital Premises	Works	9,515,099.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		389
24	Teaching Hospital, Kuliyapitiya	Improvement of Electicity System and Supplying Generator	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		390
25	Teaching Hospital, Kuliyapitiya	Purchasing water bowser	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
26	Teaching Hospital, Kuliyapitiya	Hospital land acquisition phase 01	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
27	Teaching Hospital, Kuliyapitiya	HHIMS expansion to NCD, VP OPD Clinic, OMF, ENT, Dermatology and Psychiatric	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
28	Teaching Hospital, Kuliyapitiya	Patient Toilet for L Building	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Teaching Hospital, Kuliyapitiya	Exption ward 16	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
30	Teaching Hospital, Kuliyapitiya	Construction of a rest room with bathrooms for junior staff working in relief work	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
31	Teaching Hospital, Kuliyapitiya	Optical Coherence Tomography (OTC machine)-1	Goods	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
32	Teaching Hospital, Kuliyapitiya	Endoscopy System-1	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
33	Teaching Hospital, Kuliyapitiya	High-end ultrasound machine-2	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
34	Teaching Hospital, Kuliyapitiya	Portable ultrasound scan-2	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
35	Teaching Hospital, Kuliyapitiya	ICU Ventilator machine-1	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	Teaching Hospital, Kuliyapitiya	OT head lamp-2	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
37	Teaching Hospital, Kuliyapitiya	Lazer machine (ophthalmic)-1	Goods	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
38	Teaching Hospital, Kuliyapitiya	Orthopedic operating theatre table1(Wilson frame	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
39	Teaching Hospital, Kuliyapitiya	Monitors with capno arterial pressure-4	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
40	Teaching Hospital, Kuliyapitiya	Monitors with gas analysis -1	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
41	Teaching Hospital, Kuliyapitiya	Triple photo therapy machine-1	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
42	Teaching Hospital, Kuliyapitiya	Ambulatory BP monitors-2	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	Teaching Hospital, Kuliyapitiya	High-end Eco machine -1	Goods	625,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
44	Teaching Hospital, Kuliyapitiya	Exercise Machine (Treadmill)-1	Goods	5,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
45	Teaching Hospital, Kuliyapitiya	BP Apparatus (Android)-25	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
46	Teaching Hospital, Kuliyapitiya	Syring pump-35	Goods	5,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
47	Teaching Hospital, Kuliyapitiya	Hysteroscope (1)	Goods	1,225,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
48	Teaching Hospital, Kuliyapitiya	Infusion pump-30	Goods	42,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
49	Teaching Hospital, Kuliyapitiya	Pulse Oximeter-35	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	Teaching Hospital, Kuliyapitiya	Dialysis Machine-6	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
51	Teaching Hospital, Kuliyapitiya	Recline chair for Dialysis-6	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
52	Teaching Hospital, Kuliyapitiya	Procedure Bed-1	Goods	2,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
53	Teaching Hospital, Kuliyapitiya	Nebulizer-10	Goods	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
54	Teaching Hospital, Kuliyapitiya	ICU Beds-7	Goods	2,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
55	Teaching Hospital, Kuliyapitiya	Defibrillator-3	Goods	62,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
56	Teaching Hospital, Kuliyapitiya	Slit Lamp-2	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	Teaching Hospital, Kuliyapitiya	Multipara Monitors(Basic) -25	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
58	Teaching Hospital, Kuliyapitiya	Diathermy Machine-2	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
59	Teaching Hospital, Kuliyapitiya	Microscope for Malaria unit -2	Goods	160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
60	Teaching Hospital, Kuliyapitiya	Dental CR unit ( X-Ray )-1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
61	Teaching Hospital, Kuliyapitiya	Baby warmer-2	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
62	Teaching Hospital, Kuliyapitiya	Spot Lamp -5	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
63	Teaching Hospital, Kuliyapitiya	Ultrasonic Dental Scaler -1	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
64	Teaching Hospital, Kuliyaipitiya	DVT Machine (Deep vein thrombosis)-1	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
65	Teaching Hospital, Kuliyaipitiya	Thribale Phototherapy Machine-1	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
66	Teaching Hospital, Kuliyaipitiya	Infant Incubator-1	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
67	Teaching Hospital, Kuliyaipitiya	CPAP Machine-4	Goods	10,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
68	Teaching Hospital, Kuliyaipitiya	Weighing Machine-10	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
69	Teaching Hospital, Kuliyaipitiya	Stream Inhaler (Steam inhalation device)-1	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
70	Teaching Hospital, Kuliyaipitiya	Pediatric Mannequin-1	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	Teaching Hospital, Kuliyaipitiya	Blood Warmer-1	Goods	80,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
72	Teaching Hospital, Kuliyaipitiya	Electronic balance-1	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
73	Teaching Hospital, Kuliyaipitiya	Vortex Mixture -1	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
74	Teaching Hospital, Kuliyaipitiya	Weighing balance -1	Goods	25,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
75	Teaching Hospital, Kuliyaipitiya	20C°Freezwer -1	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
76	Teaching Hospital, Kuliyaipitiya	5ml Micropipette -1	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
77	Teaching Hospital, Kuliyaipitiya	Fully automated Biochemistry analyzer & ISE-1	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Teaching Hospital, Kuliapitiya	Centrifuge -2	Goods	20,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
79	Teaching Hospital, Kuliapitiya	Autoclave -1	Goods	60,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
80	Teaching Hospital, Kuliapitiya	Bunsen burner for safety cabinet & gas cylinder -1	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
81	Teaching Hospital, Kuliapitiya	pH Meter -1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
82	Teaching Hospital, Kuliapitiya	Fully automated biochemistry analyzer & ISE for OPD /Clinic specimen -1	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
83	Teaching Hospital, Kuliapitiya	Fully automated hematology analyzer-1	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
84	Teaching Hospital, Kuliapitiya	Centrifuge -1	Goods	80,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Teaching Hospital, Kuliyaipitiya	Refrigerator & Freezer -1	Goods	60,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
86	Teaching Hospital, Kuliyaipitiya	Bottle Cooler -1	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
87	Teaching Hospital, Kuliyaipitiya	Slide-storing cabinet -1	Goods	20,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
88	Teaching Hospital, Kuliyaipitiya	Multi headed teaching microscope 1	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
89	Teaching Hospital, Kuliyaipitiya	Infra-red lamp -1	Goods	240,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
90	Teaching Hospital, Kuliyaipitiya	Ultrasound therapy machine-3	Goods	70,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
91	Teaching Hospital, Kuliyaipitiya	Nerve and muscle stimulator machine -3	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	Teaching Hospital, Kuliyapitiya	bed-1	Goods	80,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
93	Teaching Hospital, Kuliyapitiya	Continuous passive motion machine for ul -1	Goods	30,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
94	Teaching Hospital, Kuliyapitiya	Standing frame -1	Goods	16,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
95	Teaching Hospital, Kuliyapitiya	Weigh – measuring Scale (Balance) -1	Goods	8,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
96	Teaching Hospital, Kuliyapitiya	Axillary crutches (adjustable Adult) -2	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
97	Teaching Hospital, Kuliyapitiya	Peadiatric Axillary crutches - 1	Goods	49,040,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
98	Teaching Hospital, Kuliyapitiya	purchasing Surgical Non consumables	Works	15,004,506.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2026-01-01			2026-08-31		240



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	Teaching Hospital, Kuliyaipitiya	Purchasing of other equipment (furniture, IT Equipment, Electric Appliances, Auditorium Sound System, Water Supply Items, Cleaning Items, Medical Other Item Stationary & Other)	Goods	11,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-01-01			2026-12-31		365
100	Teaching Hospital, Kuliyaipitiya	Supply, Installation, and Maintenance of Split Air Conditioners	Goods	95,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority			2026-01-01			2026-12-31		365