

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Kuliyaipitiya	On the job for trainees from government higher education institution	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		365
2	Teaching Hospital, Kuliyaipitiya	Committee meeting & Review Meeting	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		365
3	Teaching Hospital, Kuliyaipitiya	CPM Machine upper limb/ Lower limb-1	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		365
4	Teaching Hospital, Kuliyaipitiya	Expansion and Renovation of X Ray Unit- phase 11	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		365
5	Teaching Hospital, Kuliyaipitiya	expansion of the new CT Building - phase 11	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		365
6	Teaching Hospital, Kuliyaipitiya	Preparation CT Building & covered access road & waiting area - phase 11	Works	15,504,054.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Teaching Hospital, Kuliyapitiya	Expanantion Admin building step II- phase 11	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		365
8	Teaching Hospital, Kuliyapitiya	Expantion of Five Story Building	Works	1,158,899,015.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2027-01-01			2027-12-31		365
9	Teaching Hospital, Kuliyapitiya	Renovation of Plumbing System & water supply master plan - completion	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority					2026-09-14			200
10	Teaching Hospital, Kuliyapitiya	Diathomy machine (2)	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
11	Teaching Hospital, Kuliyapitiya	Mini Autoclave (2)	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
12	Teaching Hospital, Kuliyapitiya	Refrigrator -1	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
13	Teaching Hospital, Kuliyapitiya	Bunsen Burner for Safety Cabinet (i)	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Teaching Hospital, Kuliyapitiya	Vortex Mixture (i)	Goods	28,650,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
15	Teaching Hospital, Kuliyapitiya	Carbon Dioxide Incubator-1	Goods	19,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
16	Teaching Hospital, Kuliyapitiya	Auto Prosseor (1)	Goods	37,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
17	Teaching Hospital, Kuliyapitiya	Microtom (1)	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
18	Teaching Hospital, Kuliyapitiya	Slide storing cabinet -1	Goods	37,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
19	Teaching Hospital, Kuliyapitiya	Casset storing cabinet -1	Goods	17,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
20	Teaching Hospital, Kuliyapitiya	Tussu Embedding System (1)	Goods	28,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Teaching Hospital, Kuliapitiya	shaulder Wheel	Goods	24,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
22	Teaching Hospital, Kuliapitiya	Refrigerator with cryotherapy accessories	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
23	Teaching Hospital, Kuliapitiya	monurk exercise cycle	Goods	640,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	365
24	Teaching Hospital, Kuliapitiya	New 7 -storied ward complex with Orthopedic ward - phase -111	Works	38,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361
25	Teaching Hospital, Kuliapitiya	Construction of A& E Ward complex - phase -111	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361
26	Teaching Hospital, Kuliapitiya	Expantion of Five Story Building- phase -111	Works	1,158,899,015.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361
27	Teaching Hospital, Kuliapitiya	Expansion & Renovation of HO Quarters (Phase111)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Teaching Hospital, Kuliapitiya	Expansion of New CT Buildng - phase -111	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
29	Teaching Hospital, Kuliapitiya	Quarters Renovation ( Consultant, SHO, MO)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	361
30	Teaching Hospital, Kuliapitiya	Renovation of WD 11	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
31	Teaching Hospital, Kuliapitiya	Renovation Main OT	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
32	Teaching Hospital, Kuliapitiya	Expansion of Swerage System	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
33	Teaching Hospital, Kuliapitiya	Construction of Nursing Quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
34	Teaching Hospital, Kuliapitiya	Maintenance unit & Biomedical unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	Teaching Hospital, Kuliyapitiya	Minor Repairs( Essential & Emergency work - Repairing, painting, partitioning, etc. )	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
36	Teaching Hospital, Kuliyapitiya	Roof for the coridoor kichen to Drugs store	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
37	Teaching Hospital, Kuliyapitiya	Hospital land acquisition phase 11	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	361
38	Teaching Hospital, Kuliyapitiya	Installation AC for Drugs store	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	361
39	Teaching Hospital, Kuliyapitiya	Construction of Boundary Wall - 100m	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
40	Teaching Hospital, Kuliyapitiya	HHIMS expansion - installment of PACs system and Join xray, USS, and CT units	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	361
41	Teaching Hospital, Kuliyapitiya	High-end Ultrasound machine-1	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Teaching Hospital, Kuliyapitiya	High-end Echomachine (1)	Goods	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
43	Teaching Hospital, Kuliyapitiya	Defibrillator (3)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
44	Teaching Hospital, Kuliyapitiya	Anesthesia machine (2)	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
45	Teaching Hospital, Kuliyapitiya	Cardiac Monitors with Capnography - 2	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
46	Teaching Hospital, Kuliyapitiya	Syringe Pump (10)	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
47	Teaching Hospital, Kuliyapitiya	Cardiac Monitors(25)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
48	Teaching Hospital, Kuliyapitiya	Ventolators (2)	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	Teaching Hospital, Kuliapitiya	ECG Machine (5)	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
50	Teaching Hospital, Kuliapitiya	CTG Machine (02)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
51	Teaching Hospital, Kuliapitiya	Infusion Pump (10)	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
52	Teaching Hospital, Kuliapitiya	OT table -1	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
53	Teaching Hospital, Kuliapitiya	Ventiltors (2)	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
54	Teaching Hospital, Kuliapitiya	ECG (5)	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
55	Teaching Hospital, Kuliapitiya	High-end ultrasound machine-1	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361



<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
56	Teaching Hospital, Kuliapitiya	Anesthetic Machine-2	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority				2028-01-03			2028-12-29	361
57	Teaching Hospital, Kuliapitiya	Cardiac monitor with capnography(02)	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
58	Teaching Hospital, Kuliapitiya	Syring pump-10	Goods	8,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
59	Teaching Hospital, Kuliapitiya	CTG Machine (2)	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
60	Teaching Hospital, Kuliapitiya	Dental Chair -(02)	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
61	Teaching Hospital, Kuliapitiya	High-end Echomachine (1)	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
62	Teaching Hospital, Kuliapitiya	Defibrulators (03)	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Teaching Hospital, Kuliyapitiya	Cardiac Monitors - (25)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
64	Teaching Hospital, Kuliyapitiya	Spot Lamp -10	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
65	Teaching Hospital, Kuliyapitiya	Slit Lamp(-2)	Goods	30,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
66	Teaching Hospital, Kuliyapitiya	Moochary Cooler (1)	Goods	40,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
67	Teaching Hospital, Kuliyapitiya	Transport Ventilator(-3)	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
68	Teaching Hospital, Kuliyapitiya	ICU Bed( 5)	Goods	40,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
69	Teaching Hospital, Kuliyapitiya	nebulizer (10)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	Teaching Hospital, Kuliyapitiya	Dumble Series(Double Unit)	Goods	49,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
71	Teaching Hospital, Kuliyapitiya	purchasing Surgical Non consumables	Goods	670,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
72	Teaching Hospital, Kuliyapitiya	Purchasing of other equipment (furniture, IT Equipment, Electric Appliances, Water Supply Items, Cleaning Items, medical other items, Stationery & others, etc)	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
73	Teaching Hospital, Kuliyapitiya	Purchasing of Air Condition Machine	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
74	Teaching Hospital, Kuliyapitiya	Purchasing Linan & Other	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
75	Teaching Hospital, Kuliyapitiya	Purchasing LED Bulb	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
76	Teaching Hospital, Kuliapitiya	Medical & surgical equipment repair & maintenance service agreement	Works	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
77	Teaching Hospital, Kuliapitiya	Repair & maintenance & service agreement Lab Equipment	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
78	Teaching Hospital, Kuliapitiya	Cool Room Repairing & Maintenance service agreement	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
79	Teaching Hospital, Kuliapitiya	JMO Cooler Repairing & Maintenance Service Agreement	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
80	Teaching Hospital, Kuliapitiya	Maintenance service agreement of PABX systems	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
81	Teaching Hospital, Kuliapitiya	Repairing & maintenance & Service Agreement RO Plant (Drinking RO System & Water Treatment Plant - Dialysis Unit)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
82	Teaching Hospital, Kuliyapitiya	Fire Safety Equipment Service Agreement	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
83	Teaching Hospital, Kuliyapitiya	Central Air Condition system repair & maintenance service agreement	Works	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	361
84	Teaching Hospital, Kuliyapitiya	Passenger Lift Repair & maintenance service agreement	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
85	Teaching Hospital, Kuliyapitiya	Generator Repair & maintenance service agreement	Works	37,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
86	Teaching Hospital, Kuliyapitiya	Photocopy Machine repair & maintenance service agreement	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
87	Teaching Hospital, Kuliyapitiya	Supply of Row Food service agreement	Works	2,410,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
88	Teaching Hospital, Kuliyapitiya	Service Contract of Washing & Cleaning of Solid Linen	Works	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
89	Teaching Hospital, Kuliapitiya	Procuremnet of Garbage bin	Works	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
90	Teaching Hospital, Kuliapitiya	Procurement of Garbage carts	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
91	Teaching Hospital, Kuliapitiya	Procurement of Garbage bags	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	361
92	Teaching Hospital, Kuliapitiya	Disposing of existing hazardous waste - outsourcing charges final disposal cost for infectious and sharpe waste	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
93	Teaching Hospital, Kuliapitiya	Disposing of genarating hazardous waste	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
94	Teaching Hospital, Kuliapitiya	Designing the hospital local area network	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
95	Teaching Hospital, Kuliapitiya	Inservice Training & Capacity Building	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
96	Teaching Hospital, Kuliapitiya	On the job for trainees from government higher education institution	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
97	Teaching Hospital, Kuliapitiya	Committee meeting & Review Meeting	Works	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361
98	Teaching Hospital, Kuliapitiya	Construction of Bachelor's and Doctor's Quarters Complex -phase 111	Works	13,110,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361
99	Teaching Hospital, Kuliapitiya	Construction of Consultant & MO on call Room Complex-Phase 111	Works	191,829,998.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361
100	Teaching Hospital, Kuliapitiya	Expansion & Renovation of X-Ray Unit - phase111	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	361