

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : De Soysa Maternity Hospital</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	De Soysa Maternity Hospital	CTG machine	Goods	9,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
2	De Soysa Maternity Hospital	Phototherapy machine	Goods	450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
3	De Soysa Maternity Hospital	Neonatal Ventilator	Goods	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
4	De Soysa Maternity Hospital	Incubetor with weight measurable	Goods	8,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
5	De Soysa Maternity Hospital	Multi parameter monitor for OT	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
6	De Soysa Maternity Hospital	Infushion pump	Goods	870,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
7	De Soysa Maternity Hospital	Neonatal ophthalmoscope	Goods	870,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : De Soysa Maternity Hospital</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	De Soysa Maternity Hospital	Adult multi parameter monitor	Goods	1,440,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
9	De Soysa Maternity Hospital	Ultrasound scanner with echo facility	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
10	De Soysa Maternity Hospital	Ultrasound scanner gyn and obs	Goods	3,654,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
11	De Soysa Maternity Hospital	O T table	Goods	1,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
12	De Soysa Maternity Hospital	Anesthitic machine	Goods	8,580,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
13	De Soysa Maternity Hospital	Pediatric laryngoscope with baldes	Goods	90,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142
14	De Soysa Maternity Hospital	High pressure sterilizer	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-25			2026-08-14			142

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : De Soysa Maternity Hospital</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	De Soysa Maternity Hospital	Furniture & Other Equipment	Goods	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
16	De Soysa Maternity Hospital	Service Aggreements	Consultancy services	4,000,000.00	Domestic Funds / GoSL	Individual Consultancy - Competitive	RPC	Urgent		2026-01-01			2026-12-31			
17	De Soysa Maternity Hospital	stationery 7 office equipment	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-01-01			2026-12-31			
18	De Soysa Maternity Hospital	Toilets	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
19	De Soysa Maternity Hospital	Renovation of gully system	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-01			2026-12-31			
20	De Soysa Maternity Hospital	Roof repairs	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
21	De Soysa Maternity Hospital	Corridor & wards paininting	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-01			2026-12-31			

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : De Soysa Maternity Hospital</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	De Soysa Maternity Hospital	Patient waiting area	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-01			2026-12-31			
23	De Soysa Maternity Hospital	Repairing of doors, windows,elec.repair,pluming, tileling	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-01			2026-12-31			
24	De Soysa Maternity Hospital	Replacement of the Central AC System of the theatre OT & ICU	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01			2026-12-31			
25	De Soysa Maternity Hospital	Renvotion of M Q	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01			2026-12-31			
26	De Soysa Maternity Hospital	Remaining works of Nursing Quarters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
27	De Soysa Maternity Hospital	Remaing works of Drugus Stores	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
28	De Soysa Maternity Hospital	Partition of the mother-baby unit	Works	1,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : De Soysa Maternity Hospital</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	De Soysa Maternity Hospital	Doctors Quarters Lounge Repaire	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal				2028-01-03			2028-11-30	
30	De Soysa Maternity Hospital	Refurbishment of Auditorium	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal				2028-01-03			2028-12-29	