

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Institute of Oral Health, Maharagama

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Institute of Oral Health, Maharagama	PURCHASING OF TWO TELEVISIONS FOR IOH MAHARACAMA / PURCHASING OF TWO TELEVISIONS FOR IOH MAHARAGAMA	Goods	180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-24			365
2	Institute of Oral Health, Maharagama	PURCHASING OF DRUGS AND DENTAL MATERIALS WHICH ARE NOT AVAILABAL AT MSD / PURCHASING OF DRUGS AND DENTAL MATERIALS WHICH ARE NOT AVAILABLE IN MSD	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-24			365
3	Institute of Oral Health, Maharagama	PURCHASING OF FURNITURE AND COMPUTER ITEMS FOR IOH / PURCHASING OF FURNITURE AND COMPUTER ITEMS FOR IOH MAHARAGAMA	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
4	Institute of Oral Health, Maharagama	REPAIR AND MAINTENANCE OF COMPUTERS AND ELECTRICAL EQUIPMENT OF IOH MAHARAGAMA / REPAIR AND MAINTENANCE OF COMPUTERS AND ELECTRIC EQUIPMENT FOR IOH MAHARAGAMA	Works	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-01-01			365
5	Institute of Oral Health, Maharagama	SERVICES OF CENTRAL COMPRESSURE SYSTEM / SERVICES OF CENTRAL COMPRESSURE SYSTEM	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-24			365
6	Institute of Oral Health, Maharagama	SERVICES OF GENERATOR / SERVICES OF GENERATOR OF IOH MAHARAGAMA	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-24			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Institute of Oral Health, Maharagama	New compressure system purchase and installation or excisting compressures need to be shifted. / New compressor system purchase and installation or existing compressors need to be shifted.	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-03-30			2026-12-31			365
8	Institute of Oral Health, Maharagama	Renovation of surgery- 2 / Renovation of surgery- 2- Repair of ceiling, door, sealing of windows, colour wash, pantry top, and drainage system	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-02				2027-12-31		730
9	Institute of Oral Health, Maharagama	Construction of room for sisters and Nurses of Infection control unit / Construction of room for sisters and Nurses of Infection control unit	Works	3,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-02			2026-12-31			365

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : Institute of Oral Health, Maharagama</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
10	Institute of Oral Health, Maharagama	Establishment of networking facilities at the IOH Magaragama / Establishment of networking facilities at the IOH Magaragama	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-02			2026-12-31			365
11	Institute of Oral Health, Maharagama	Renovation of Ortho A pantry cupboards / Renovation of Ortho A pantry cupboards	Works	2,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-02			2026-12-31			365
12	Institute of Oral Health, Maharagama	Construction room for External officers to do duties such as Audit, and inquire Investigation / Construction room for External officers to do duties such as Audit, and inquire Investigation	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-02			2026-12-31			365
13	Institute of Oral Health, Maharagama	Renovation of the rare side of the office as a laundry / Renovation of the rare side of the office as a laundry	Works	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-02			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Institute of Oral Health, Maharagama

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Institute of Oral Health, Maharagama	Construction a hut for OPD patient / Construction a hut for OPD patient	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-02			2026-12-31			365
15	Institute of Oral Health, Maharagama	Construction of doctors wash room / Construction of doctors wash room	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
16	Institute of Oral Health, Maharagama	AC Repair and Maintenance / AC Repair and maintenance	Works	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			365
17	Institute of Oral Health, Maharagama	Purchasing of Stationaries and Others / Stationaries and Others	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
18	Institute of Oral Health, Maharagama	Minor repairs / Renovation of 2 washrooms and the front door of the Health Education Unit, Renovation of the boundary wall beside the police station, Construction of a waiting area for DTTS patients	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Institute of Oral Health, Maharagama	CCTV system for Dental therapist hostel / CCTV system for Dental therapist Hostel	Works	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
20	Institute of Oral Health, Maharagama	Security services / Security services	Non-consultancy services	9,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-12-31			365
21	Institute of Oral Health, Maharagama	Cleaning services / Cleaning services	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-12-31			365
22	Institute of Oral Health, Maharagama	Laundry services / Laundry services	Works	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-12-31			365
23	Institute of Oral Health, Maharagama	Medical equipment and equipment for dental lab. / Medical equipment and equipment for dental lab.	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	Institute of Oral Health, Maharagama	New AC Purchase and Installation / AC for Resto unit B, Pharmacy-RMO, OPD-Emergency room, Admin Office, Infection control unit, Nursing staff changing room, X-ray room, DPHU, doctor's common room.	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-12-31			365
25	Institute of Oral Health, Maharagama	Autoclave service	Works	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
26	Institute of Oral Health, Maharagama	Renovation of canteen / Renovation of canteen	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
27	Institute of Oral Health, Maharagama	RENOVATION OF HOSTAL OF DENTAL THERAPITS TRAINING SCHOOL / REPAIR OF HOSTAL OF DENTAL THERAPISTS TRAINING SCHOOL	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-23		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Institute of Oral Health, Maharagama	CCTV system for OPD and all the specialized units / CCTV system for OPD and all the specialized units	Works	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
29	Institute of Oral Health, Maharagama	Security services / Security services	Works	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC		2027-01-01			2027-12-31		365
30	Institute of Oral Health, Maharagama	Minor repair / It includes all the minor repair works that need to be done during the year.	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
31	Institute of Oral Health, Maharagama	Purchasing of Drugs and Dental materials / Purchasing of Drugs and Dental materials	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
32	Institute of Oral Health, Maharagama	Purchasing of Medical equipment and equipment for dental lab. / Medical equipment and equipment for the dental lab.	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
33	Institute of Oral Health, Maharagama	Purchasing of Furniture and computer items / Furniture and computer items	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
34	Institute of Oral Health, Maharagama	Purchasing Stationaries and Others / Stationaries and Others	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
35	Institute of Oral Health, Maharagama	Introduction of queue management system to IOH Magaragama / Introduction of queue management system to IOH Magaragama	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
36	Institute of Oral Health, Maharagama	Renovation of the stage of the main hall of the Dental Therapists training school / Renovation of the stage of the main hall of the Dental Therapists training school	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
37	Institute of Oral Health, Maharagama	Construction of roads with in IOH / Construction of roads with in ioh	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	Institute of Oral Health, Maharagama	Cleaning services / Workers and materials	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC		2027-01-01			2027-12-31		365
39	Institute of Oral Health, Maharagama	Construction of the upstairs of male rest room for auditorium / Construction of the upstairs of male rest room for auditorium	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
40	Institute of Oral Health, Maharagama	Laundry services / Laundry services	Works	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
41	Institute of Oral Health, Maharagama	SERVICES OF CENTRAL COMPRESSURE SYSTEM	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
42	Institute of Oral Health, Maharagama	SERVICES OF GENERATOR	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
43	Institute of Oral Health, Maharagama	REPAIR AND MAINTENANCE OF COMPUTERS AND ELECTRICAL EQUIPMENT	Works	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
44	Institute of Oral Health, Maharagama	AC Repair and Maintenance	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
45	Institute of Oral Health, Maharagama	Autoclave service	Works	880,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
46	Institute of Oral Health, Maharagama	Renovation of surgery 1 / Renovation of surgery 1 (repair of door and door closure, sealing of windows, colour wash, pantry top and cupboards, handwashing area, and drainage system	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
47	Institute of Oral Health, Maharagama	Security services / Security services	Non-consultancy services	11,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC			2028-01-03			2028-12-29	365
48	Institute of Oral Health, Maharagama	Cleaning services / Cleaning services	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC			2028-01-03			2028-12-29	365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	Institute of Oral Health, Maharagama	Laundry services / Laundry services	Works	825,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
50	Institute of Oral Health, Maharagama	Drugs and Dental materials	Goods	8,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	365
51	Institute of Oral Health, Maharagama	Medical equipment and equipment for dental lab.	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
52	Institute of Oral Health, Maharagama	Stationaries and Others	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
53	Institute of Oral Health, Maharagama	Furniture and computer items	Works	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
54	Institute of Oral Health, Maharagama	Minor repair works / Include all minor repair works	Works	11,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
55	Institute of Oral Health, Maharagama	CCTV system for office premises	Works	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
56	Institute of Oral Health, Maharagama	AC Repair and Maintenance	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
57	Institute of Oral Health, Maharagama	SERVICES OF GENERATOR	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	365
58	Institute of Oral Health, Maharagama	SERVICES OF CENTRAL COMPRESSURE SYSTEM	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
59	Institute of Oral Health, Maharagama	REPAIR AND MAINTENANCE OF COMPUTERS AND ELECTRICAL EQUIPMENT	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
60	Institute of Oral Health, Maharagama	Autoclave service	Works	960,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365