

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	National Hospital, Kandy	Machinery & Equipments / Miniautoclave/ Sterilizer - Instrument /Table Top Autoclave	Goods	16,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
2	National Hospital, Kandy	Machinery & Equipments / Nerve Stimulator	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
3	National Hospital, Kandy	Machinery & Equipments / OT Table	Goods	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
4	National Hospital, Kandy	Machinery & Equipments / OT Table Ophthalmic	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
5	National Hospital, Kandy	Machinery & Equipments / Theater Bed - Endoscopy Unit	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
6	National Hospital, Kandy	Machinery & Equipments / PET CT	Goods	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
7	National Hospital, Kandy	Machinery & Equipments / Warmer Blood/Fluid	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
8	National Hospital, Kandy	Machinery & Equipments / Warmer Patient	Goods	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
9	National Hospital, Kandy	Machinery & Equipments / Phototherapy - Single	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
10	National Hospital, Kandy	Machinery & Equipments / Bronchoscopy - Video	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
11	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - Basic	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
12	National Hospital, Kandy	Machinery & Equipments / Multi - Parameter monitor - Cardiac output	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
13	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - ICU	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
14	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - Transport	Goods	65,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
15	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor -OT	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
16	National Hospital, Kandy	Machinery & Equipments / Feeding pump	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
17	National Hospital, Kandy	Machinery & Equipments / Adult CPR Medium Fidelity Manikin	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
18	National Hospital, Kandy	Machinery & Equipments / Labor Delivery Manikin	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
19	National Hospital, Kandy	Machinery & Equipments / Adult Medium Fidelity Manikin	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
20	National Hospital, Kandy	Machinery & Equipments / Emergency Total Trauma Scenario Mannequin	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
21	National Hospital, Kandy	Machinery & Equipments / Advanced Cardiac Life Support (ALS) Manikin with 2 Computers - Full Body ALS Manikin	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
22	National Hospital, Kandy	Machinery & Equipments / Central Venous Cannulation Mannequin	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
23	National Hospital, Kandy	Machinery & Equipments / Baby Trauma Mannequin	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
24	National Hospital, Kandy	Machinery & Equipments / Trauma Patient Manikin	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
25	National Hospital, Kandy	Machinery & Equipments / DVT Pump	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
26	National Hospital, Kandy	Machinery & Equipments / Vitrectomy Machine - Anterior	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
27	National Hospital, Kandy	Machinery & Equipments / Defibrillator - Automated	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
28	National Hospital, Kandy	Machinery & Equipments / Vitrectomy Machine - Laser	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
29	National Hospital, Kandy	Machinery & Equipments / Vitrectomy Machine - Posterior	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
30	National Hospital, Kandy	Machinery & Equipments / Colposcopy	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
31	National Hospital, Kandy	Machinery & Equipments / Defibrillator Byphasic	Goods	27,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
32	National Hospital, Kandy	Machinery & Equipments / Corneal Specular Microscope	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
33	National Hospital, Kandy	Machinery & Equipments / Coblator	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
34	National Hospital, Kandy	Machinery & Equipments / Corneal Topographer with Pachymap	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
35	National Hospital, Kandy	Machinery & Equipments / Emergency Trolley	Goods	15,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
36	National Hospital, Kandy	Machinery & Equipments / Fiberoptic Laryngoscope	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
37	National Hospital, Kandy	Machinery & Equipments / Nebulizer Heavy duty	Goods	360,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
38	National Hospital, Kandy	Machinery & Equipments / Nasal Endoscope	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
39	National Hospital, Kandy	Machinery & Equipments / Laperoscopy system - Gyn & Obs	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
40	National Hospital, Kandy	Machinery & Equipments / CPAP - Adult & Paediatric	Goods	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
41	National Hospital, Kandy	Machinery & Equipments / Doppler detector Vascular	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
42	National Hospital, Kandy	Machinery & Equipments / High flow nasal oxygen therapy	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
43	National Hospital, Kandy	Machinery & Equipments / Digital weighing scale for adults	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
44	National Hospital, Kandy	Machinery & Equipments / CPAP - Neonatal	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
45	National Hospital, Kandy	Machinery & Equipments / ICU Bed	Goods	40,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
46	National Hospital, Kandy	Machinery & Equipments / Laperoscopy System - Surgical	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
47	National Hospital, Kandy	Machinery & Equipments / CTG Machine	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
48	National Hospital, Kandy	Machinery & Equipments / Noninvasive ventilator	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
49	National Hospital, Kandy	Machinery & Equipments / High Frequency Oscillatory Ventilator	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
50	National Hospital, Kandy	Machinery & Equipments / Digital weighing scale for pediatric	Goods	80,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
51	National Hospital, Kandy	Machinery & Equipments / Operating Microscope - ENT Clinic	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
52	National Hospital, Kandy	Machinery & Equipments / Incubator Infant - Transport	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
53	National Hospital, Kandy	Machinery & Equipments / ABR (Auditory Brainstem Response) Machine	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
54	National Hospital, Kandy	Machinery & Equipments / Bi-PAP	Goods	17,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
55	National Hospital, Kandy	Machinery & Equipments / Electro surgical unit	Goods	31,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
56	National Hospital, Kandy	Machinery & Equipments / Blood warmer	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
57	National Hospital, Kandy	Machinery & Equipments / Doppler detector Fetal	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
58	National Hospital, Kandy	Machinery & Equipments / Electro surgical unit with vessel sealing	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
59	National Hospital, Kandy	Machinery & Equipments / Adjustable Patient beds - Trolley Beds	Goods	2,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
60	National Hospital, Kandy	Machinery & Equipments / Infrared therapy machine (IR)	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
61	National Hospital, Kandy	Machinery & Equipments / Bronchoscopy - Portable	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
62	National Hospital, Kandy	Machinery & Equipments / Cystoscope - Flexible	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
63	National Hospital, Kandy	Machinery & Equipments / Central Monitoring System	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
64	National Hospital, Kandy	Machinery & Equipments / Diagnostic Ultrasonic System Scanner Machine	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
65	National Hospital, Kandy	Machinery & Equipments / Coagulation Analyzer - Fully Automated	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
66	National Hospital, Kandy	Machinery & Equipments / Distill water plant	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
67	National Hospital, Kandy	Machinery & Equipments / ECG Machine	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
68	National Hospital, Kandy	Machinery & Equipments / ECO Machine	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
69	National Hospital, Kandy	Machinery & Equipments / Electrolyte Analyzer	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
70	National Hospital, Kandy	Machinery & Equipments / Electronic Balance	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
71	National Hospital, Kandy	Machinery & Equipments / Weight Scalar - Digital	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
72	National Hospital, Kandy	Machinery & Equipments / X-ray C - Arm	Goods	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
73	National Hospital, Kandy	Machinery & Equipments / Incubator Infant	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
74	National Hospital, Kandy	Machinery & Equipments / Muscle stimulator	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
75	National Hospital, Kandy	Machinery & Equipments / OAE Machine (Otoacoustic Emissions)	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
76	National Hospital, Kandy	Machinery & Equipments / Patient Slider	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
77	National Hospital, Kandy	Machinery & Equipments / PCA Pumps (patient-controlled analgesia)	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
78	National Hospital, Kandy	Machinery & Equipments / Phaco emulsification Machine	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
79	National Hospital, Kandy	Machinery & Equipments / Pharmaceutical Refrigerator	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
80	National Hospital, Kandy	Machinery & Equipments / Portable Diagnostic Ultrasonic System Scanner Machine	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
81	National Hospital, Kandy	Machinery & Equipments / Pulse Oximeter	Goods	15,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
82	National Hospital, Kandy	Machinery & Equipments / Short wave Diathermy	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
83	National Hospital, Kandy	Machinery & Equipments / Slide Storing Cabinet	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
84	National Hospital, Kandy	Machinery & Equipments / Slit lamp with Tonometer	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
85	National Hospital, Kandy	Machinery & Equipments / Sphygmomanometer (BP Apparatus)	Goods	720,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
86	National Hospital, Kandy	Machinery & Equipments / Spirometer	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
87	National Hospital, Kandy	Machinery & Equipments / Spot Lamp (Theater Lamp - Mobile)	Goods	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
88	National Hospital, Kandy	Machinery & Equipments / Examination Lamp	Goods	1,050,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
89	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Double jar	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
90	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Neonatal	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
91	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Peadiatric	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
92	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Single Jar	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
93	National Hospital, Kandy	Machinery & Equipments / Table Operating for Neuro Surgical with Complete with standard accessories	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
94	National Hospital, Kandy	Machinery & Equipments / Traction Unit	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
95	National Hospital, Kandy	Machinery & Equipments / Ventilator - ICU - Neonatal	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
96	National Hospital, Kandy	Machinery & Equipments / Ventilator - ICU (Adult and Paediatric)	Goods	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
97	National Hospital, Kandy	Machinery & Equipments / Ventilator - Transport	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
98	National Hospital, Kandy	Machinery & Equipments / US Scanner (High End)	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
99	National Hospital, Kandy	Machinery & Equipments / Water bath	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
100	National Hospital, Kandy	Machinery & Equipments / US Scanner (Portable)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			