

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	National Hospital, Kandy	Machinery & Equipments / Water Distiller	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
2	National Hospital, Kandy	Machinery & Equipments / Warmer with resuscitator	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
3	National Hospital, Kandy	Machinery & Equipments / CT - 128 Slice	Goods	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
4	National Hospital, Kandy	Machinery & Equipments / Video Camera Monitoring System for Endourology	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
5	National Hospital, Kandy	Machinery & Equipments / MRI -1.5	Goods	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
6	National Hospital, Kandy	Machinery & Equipments / Heart Lungs machine	Goods	249,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
7	National Hospital, Kandy	Machinery & Equipments / HDU bed	Goods	8,550,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
8	National Hospital, Kandy	Machinery & Equipments / Infusion Pump	Goods	19,050,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
9	National Hospital, Kandy	Machinery & Equipments / Laryngscopy - Video	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
10	National Hospital, Kandy	Machinery & Equipments / Warmer Infant	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
11	National Hospital, Kandy	Machinery & Equipments / Miniautoclave/ Sterilizer - Instrument /Table Top Autoclave	Goods	37,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
12	National Hospital, Kandy	Machinery & Equipments / X - ray Portable	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
13	National Hospital, Kandy	Machinery & Equipments / OT Table	Goods	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
14	National Hospital, Kandy	Machinery & Equipments / Bronchoscopy - Video	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
15	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - Basic	Goods	63,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
16	National Hospital, Kandy	Machinery & Equipments / Multi - Parameter monitor - Cardiac output	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
17	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - ICU	Goods	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
18	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor - Transport	Goods	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
19	National Hospital, Kandy	Machinery & Equipments / Multi - parameter monitor -OT	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
20	National Hospital, Kandy	Machinery & Equipments / Feeding pump	Goods	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
21	National Hospital, Kandy	Machinery & Equipments / DVT Pump	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
22	National Hospital, Kandy	Machinery & Equipments / Defibrillator - Automated	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
23	National Hospital, Kandy	Machinery & Equipments / Defibrillator Byphasic	Goods	32,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
24	National Hospital, Kandy	Machinery & Equipments / CPAP - Adult & Paediatric	Goods	58,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
25	National Hospital, Kandy	Machinery & Equipments / Doppler detector Vascular	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
26	National Hospital, Kandy	Machinery & Equipments / High flow nasal oxygen therapy	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
27	National Hospital, Kandy	Machinery & Equipments / CTG Machine	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
28	National Hospital, Kandy	Machinery & Equipments / Noninvasive ventilator	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
29	National Hospital, Kandy	Machinery & Equipments / Incubator Infant - Transport	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
30	National Hospital, Kandy	Machinery & Equipments / Bi-PAP	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
31	National Hospital, Kandy	Machinery & Equipments / Electro surgical unit	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
32	National Hospital, Kandy	Machinery & Equipments / Doppler detector Fetal	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
33	National Hospital, Kandy	Machinery & Equipments / Electro surgical unit with vessel sealing	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
34	National Hospital, Kandy	Machinery & Equipments / Coagulation Analyzer - Fully Automated	Goods	240,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
35	National Hospital, Kandy	Machinery & Equipments / X-ray C - Arm	Goods	135,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
36	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Double jar	Goods	8,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
37	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Neonatal	Goods	140,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
38	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Peadiatric	Goods	70,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
39	National Hospital, Kandy	Machinery & Equipments / Suction Apparatus - Single Jar	Goods	640,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
40	National Hospital, Kandy	Machinery & Equipments / Ventilator - Transport	Goods	42,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
41	National Hospital, Kandy	Machinery & Equipments / US Scanner (High End)	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
42	National Hospital, Kandy	Machinery & Equipments / Video Camera Monitoring System for Endourology	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
43	National Hospital, Kandy	Machinery & Equipments / Biodex - Isokinetics testing machine - Sport Medicine	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
44	National Hospital, Kandy	Machinery & Equipments / Phototherapy - Double	Goods	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
45	National Hospital, Kandy	Machinery & Equipments / Portable Suctions unit	Goods	480,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
46	National Hospital, Kandy	Machinery & Equipments / Theater Lamp - Satellite	Goods	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
47	National Hospital, Kandy	Machinery & Equipments / Ultrasound therapy	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
48	National Hospital, Kandy	Machinery & Equipments / USS - Medium Level	Goods	56,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
49	National Hospital, Kandy	Machinery & Equipments / Warming Cabinet	Goods	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
50	National Hospital, Kandy	Machinery & Equipments / X-ray compatible theater beds	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
51	National Hospital, Kandy	Machinery & Equipments / X-ray Eluminator	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
52	National Hospital, Kandy	Machinery & Equipments / Bronchoscopy Simulator Unit	Goods	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
53	National Hospital, Kandy	Machinery & Equipments / Colonoscopy Simulator Unit	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
54	National Hospital, Kandy	Machinery & Equipments / Dialysis Unit	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
55	National Hospital, Kandy	Machinery & Equipments / Endoscopy Simulator Unit	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
56	National Hospital, Kandy	Machinery & Equipments / Syringe pump	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
57	National Hospital, Kandy	Machinery & Equipments / Anaesthetic workstation (Anaesthetic Machine)	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
58	National Hospital, Kandy	Machinery & Equipments / Miniautoclave/ Sterilizer - Instrument /Table Top Autoclave	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
59	National Hospital, Kandy	Machinery & Equipments / Respirometer	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
60	National Hospital, Kandy	Machinery & Equipments / Rapid Trasfuser	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
61	National Hospital, Kandy	Machinery & Equipments / Warmer Blood/Fluid	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
62	National Hospital, Kandy	Machinery & Equipments / Warmer Patient	Goods	4,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
63	National Hospital, Kandy	Machinery & Equipments / Upper GI Simulator Endoscope	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
64	National Hospital, Kandy	Machinery & Equipments / Automated 7 part Haematology Analyzer (Haematology Dept.)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
65	National Hospital, Kandy	Machinery & Equipments / Water Distiller (Microbiology & DU Lab Dept.)	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
66	National Hospital, Kandy	Machinery & Equipments / Immunohistochemistry Analyzer (Histopathology Dept.)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
67	National Hospital, Kandy	Machinery & Equipments / Fully automated Biochemistry analyzer with ISE (Virology Dept.)	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
68	National Hospital, Kandy	Machinery & Equipments / Fully Automated 5 Part Haematology Analyzer (OPD Lab)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
69	National Hospital, Kandy	Machinery & Equipments / Electric Balance (Microbiology Dept.)	Goods	550,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
70	National Hospital, Kandy	Machinery & Equipments / Incubator (37 °C) (Microbiology Dept.)	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
71	National Hospital, Kandy	Machinery & Equipments / Deep freezer (Biochemistry Dept.)	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
72	National Hospital, Kandy	Machinery & Equipments / Pharmaceutical Refrigerator (Haematology Dept.)	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
73	National Hospital, Kandy	Machinery & Equipments / Coagulation Analyzer (for emergency unit)	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
74	National Hospital, Kandy	Machinery & Equipments / Refrigerated centrifuge	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
75	National Hospital, Kandy	Machinery & Equipments / Cassette Printer	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
76	National Hospital, Kandy	Machinery & Equipments / Slide Printer	Goods	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
77	National Hospital, Kandy	Machinery & Equipments / Teaching Microscope	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
78	National Hospital, Kandy	Machinery & Equipments / Digital Pathology solution	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
79	National Hospital, Kandy	Machinery & Equipments / Tissue Processor	Goods	23,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
80	National Hospital, Kandy	Machinery & Equipments / Microtome – Fully Automated	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
81	National Hospital, Kandy	Machinery & Equipments / Multiplex PCR System for infectious diseases	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
82	National Hospital, Kandy	Machinery & Equipments / Autoclave Laboratory	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
83	National Hospital, Kandy	Machinery & Equipments / Hot Air Oven	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
84	National Hospital, Kandy	Machinery & Equipments / Vortex Mixer	Goods	110,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
85	National Hospital, Kandy	Machinery & Equipments / Biosafety Cabinet Class II	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
86	National Hospital, Kandy	Machinery & Equipments / Water distiller	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
87	National Hospital, Kandy	Machinery & Equipments / Refrigerated Centrifuge	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
88	National Hospital, Kandy	Machinery & Equipments / Phase Contrast Microscope	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
89	National Hospital, Kandy	Machinery & Equipments / Hot Air Oven	Goods	1,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
90	National Hospital, Kandy	Machinery & Equipments / Bench Top Centrifuge	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
91	National Hospital, Kandy	Machinery & Equipments / Centrifuge – Bench top	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
92	National Hospital, Kandy	Machinery & Equipments / Water distiller	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
93	National Hospital, Kandy	Machinery & Equipments / Pharmaceutical refrigerator	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
94	National Hospital, Kandy	Machinery & Equipments / Centrifuge table top	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
95	National Hospital, Kandy	Machinery & Equipments / Binocular Microscope	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
96	National Hospital, Kandy	Machinery & Equipments / Hot air oven	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
97	National Hospital, Kandy	Machinery & Equipments / Shakers	Goods	1,240,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
98	National Hospital, Kandy	Machinery & Equipments / Centrifuge – cold	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
99	National Hospital, Kandy	Machinery & Equipments / Vortex Mixer	Goods	330,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
100	National Hospital, Kandy	Machinery & Equipments / OPG (OPT) X-Ray	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			