
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated Cost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

1
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension of a cancer

screening unit

Non-
consultancy

services
40,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

2
Teaching
Hospital,

Polonnaruwa

IT Base solution / Supply
and installation of PABX

System

Information
system

45,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

3
Teaching
Hospital,

Polonnaruwa

IT Base solution /
Establishment of Public

addressing system

Information
system

35,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

4
Teaching
Hospital,

Polonnaruwa

IT Base solution /
Establishment of LIMS

System

Information
system

10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

5
Teaching
Hospital,

Polonnaruwa
Equipment / DSA Marching Goods 400,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

6
Teaching
Hospital,

Polonnaruwa
Equipment / MRI Maching Goods 450,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

7
Teaching
Hospital,

Polonnaruwa

Energy Conservation /
Fixing of Solar Panels over

the building roof
Goods 200,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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8
Teaching
Hospital,

Polonnaruwa

Human Resource
Development / Establishing

two smart classrooms

Non-
consultancy

services
10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

9
Teaching
Hospital,

Polonnaruwa

Human Resource
Development / Establish a

fully furbish simulation
center

Non-
consultancy

services
30,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

10
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Stroke Treatment Center

Non-
consultancy

services
600,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2026-
01-01

2027-
12-31

730

11
Teaching
Hospital,

Polonnaruwa

Building / Construction of
fully equipped cardiology

complex

Non-
consultancy

services
2,800,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2026-
01-01

2027-
12-31

730

12
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension to Medico-legal

complex- Phase -1

Non-
consultancy

services
100,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

13
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Biomedical & Engineering

unit improvement
Works 50,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

14
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation & Upgrading of
central AC system Theatre -

A

Works 80,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365
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15
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension to the operating

theatre -A
Works 45,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

16
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation &

Refurbishment of SICU &
Upgrading to central AC

System

Works 45,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

17
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation & Upgrading of
Central AC system MICU

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

18
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Improving of emergency
services - Purchasing of

emergency trollies,
Transport trolly for the
wards/units and patch

slides

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

19
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension to Service

building

Non-
consultancy

services
27,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

20
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Infrastructure development

of pharmacy
Works 15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365
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21
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Drug stores improvement &

Expansion
Works 100,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

22
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Building extension for

condemn stores
Works 50,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

23
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation and

modification to Laundry
Works 10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

24
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Internal irrigation cannel

improvement
Works 15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

25
Teaching
Hospital,

Polonnaruwa

IT Solution / Software
purchasing and

development of hospital
website

Information
system

15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

26
Teaching
Hospital,

Polonnaruwa

Equipment / New CT
Machine

Goods 300,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

27
Teaching
Hospital,

Polonnaruwa
Equipment / DSA Machine Goods 400,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365
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28
Teaching
Hospital,

Polonnaruwa
Equipment / MRI Machine Goods 450,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

29
Teaching
Hospital,

Polonnaruwa

Vehicle / Purchase of 3
Electric cars

Goods 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

30
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Diagnostic service complex

Non-
consultancy

services
1,600,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

365

31
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Fully equipped Cardiology

Complex

Non-
consultancy

services
2,800,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority
Appointment
of PC/BEC

2025-
01-01

2027-
12-31

1100

32
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Expansion of the Record

room

Non-
consultancy

services
100,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

33
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Biomedical & Engineering

unit improvement

Non-
consultancy

services
50,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2026-
12-31

365

34
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Refurbishment of Major

Buildings

Non-
consultancy

services
100,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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35
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Prevention of water leakage

in the A?&E theatre &
rearrangement of the
theatre structure to

maintain smooth flow of
dirty corridor

Non-
consultancy

services
15,000,000.00

Council
Funds

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

36
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Purchasing of kitchen

equipments

Non-
consultancy

services
32,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

37
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Eye & ENTG unit at the 2nd
& 3rd floors of the A&E unit

complex (A&E Phase- II)

Non-
consultancy

services
1,200,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority
Appointment
of PC/BEC

2025-
01-01

2027-
12-31

1100

38
Teaching
Hospital,

Polonnaruwa

Building / Upgrading to
sewerage system

Non-
consultancy

services
300,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

365

39
Teaching
Hospital,

Polonnaruwa

Equipment / General
Furniture & office furniture

Goods 40,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

365

40
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation & the

refurbishment of roofs/ man
wholes, Sewerage lines of

the wards/Unit

Non-
consultancy

services
30,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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41
Teaching
Hospital,

Polonnaruwa

Building / Construction of
three-story quarters

complex

Non-
consultancy

services
600,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2026-
01-01

2027-
12-31

730

42
Teaching
Hospital,

Polonnaruwa

Energy Conservation /
Fixing of solar panels over

the building roof
Goods 200,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

43
Teaching
Hospital,

Polonnaruwa

Human Resource
Development /

Improvement to the training
unit- Infrastructure

development

Consultancy
services

5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

44
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Modification of the hospital

wastewater drainage
system

Non-
consultancy

services
40,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

45
Teaching
Hospital,

Polonnaruwa

Equipment / Purchasing of
General Equipment

Goods 194,610,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

46
Teaching
Hospital,

Polonnaruwa

Hiuman Resource
Development / Capacity
Building for all staff in

training program

Consultancy
services

40,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

47
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation & Upgrading of
Central AC System MICU

Non-
consultancy

services
30,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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48
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation &

Refurbishment of existing
wards /Units

Non-
consultancy

services
200,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

49
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Improving of Emergency
Services- Purchasing of

Emergency Trollies,
Transport trolly for the
wards/ Units and patch

slides for A&E.

Non-
consultancy

services
15.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

50
Teaching
Hospital,

Polonnaruwa

Renovation & Reparing /
Patient waiting area

improvement

Non-
consultancy

services
20,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

51
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Improvement & enhance
the infrastructure of the

stores (Fixing rack,
Renovation,

Airconditioning)

Non-
consultancy

services
15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

52
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Building extension for

condemn stores

Non-
consultancy

services
50,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

53
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation and

modification to laundry

Non-
consultancy

services
10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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54
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Pharmaceutical

improvements: cool storage
improvement and pharmacy

improvements

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

55
Teaching
Hospital,

Polonnaruwa

Building / Upgrading to
sewerage System

Non-
consultancy

services
300,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2026-
12-31

720

56
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension to the Operating

Theatre- A

Non-
consultancy

services
45,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

57
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation and

modification to control room
AHU/Telephone exchange

Non-
consultancy

services
15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

58
Teaching
Hospital,

Polonnaruwa

Renovation & Reparing /
Upgrade of Fire protection
systems for all buildings

and special units

Non-
consultancy

services
20,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

59
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Upgrading of lightning

conductors

Non-
consultancy

services
10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

60
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation, Refurbishment
& extension of the Quarters

Non-
consultancy

services
15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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61
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation of consultant

Villa

Non-
consultancy

services
27,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

62
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension to road network

of the hospital

Non-
consultancy

services
30,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

63
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension of corridor
systems to the non
connecting areas

Non-
consultancy

services
12,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

64
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Mental Health Ward

Complex

Non-
consultancy

services
1,600,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2025-
01-01

2027-
12-31

1100

65
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Maternity, Neonatology and

Paediatric Complex

Non-
consultancy

services
5,400,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2025-
01-01

2027-
12-31

1100

66
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Flour-Story quarters

complex for grade medical
officers

Non-
consultancy

services
1,700,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2025-
01-01

2027-
12-31

1100

67
Teaching
Hospital,

Polonnaruwa

Renovation & repairing /
Extension to Medico- Legal

Complex

Non-
consultancy

services
100,000,000.00

Council
Funds

NCB -
National

Competitive
Bidding

MPC Priority
Appointment
of PC/BEC

2025-
01-01

2025-
12-31

365



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated Cost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

68
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation & upgrading of
Central AC System Theatre

-A

Non-
consultancy

services
80,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

69
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension to service

building

Non-
consultancy

services
27,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

70
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Improvements/

modifications & Expansion
of the Medical Gas System

to the wards and unit+
Fixing of Oxygen Tank

Non-
consultancy

services
50,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

71
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Infrastructure Development

of Pharmacy

Non-
consultancy

services
15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

72
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Repairing water leakage
from the walls of medical

ward complex building and
repairing the water leakage
from the walls of its elevator

room

Non-
consultancy

services
8,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

73
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Installation of an incinerator

Non-
consultancy

services
50,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365



Master Procurement Plan for Year 2025 - 2027
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Line Agency/

Ministry
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2025 2026 2027 2025 2026 2027

74
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Internal irrigation cannel

improvement

Non-
consultancy

services
15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

75
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Upgrading of master plan

Non-
consultancy

services
10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

76
Teaching
Hospital,

Polonnaruwa

IT Base solution /
Purchasing hardware for

the HHIMS

Information
system

50,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

77
Teaching
Hospital,

Polonnaruwa

IT Base solution /
Establishment of CCTV

surveillance system

Information
system

30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

78
Teaching
Hospital,

Polonnaruwa

IT Base solution / Software
purchasing and

development of Hospital
web site

Information
system

15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

79
Teaching
Hospital,

Polonnaruwa

Equipment's / Purchasing of
Medical Equipment

Goods 1,445,880,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

365

80
Teaching
Hospital,

Polonnaruwa

Equipment's / New CT
Maching

Goods 300,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
Appointment
of PC/BEC

2025-
01-01

2025-
12-31

365
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81
Teaching
Hospital,

Polonnaruwa

Equipment / Purchasing of
Laboratory Equipment

Goods 69,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

82
Teaching
Hospital,

Polonnaruwa

Human Resource
Development /

Improvement to the training
unit- Digital Equipment

purchasing

Goods 12,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

83
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Eye & ENT Unit at the 2nd

& 3rd Floors of the A&E
Unit complex

Non-
consultancy

services
1,200,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2026-
01-01

2027-
12-31

730

84
Teaching
Hospital,

Polonnaruwa

Building / Construction of
Diagnostic Service

Complex

Non-
consultancy

services
1,600,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2026-
01-01

2027-
12-31

730

85
Teaching
Hospital,

Polonnaruwa

Building / Upgrading to
sewerage system upgrade

Non-
consultancy

services
300,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2026-
01-01

2027-
12-31

730

86
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Expansion of the record

room
Works 100,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

87
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation &

Refurbishment of existing
wards/ units

Works 200,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365
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88
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Refurbishment of Major

Buildings
Works 100,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

89
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation and

refurbishment of surgical
complex-A (Roof, washing

area, Electrical &
Mechanical

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

90
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation and

refurbishment of Gym
complex (Roof, washing

area , electrical &
mechanical)

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

91
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Improvements/Modifications
& Expansion of the medical

gas system to the wards
and unit + Fixing of oxygen

Tank

Works 50,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

92
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension to new Kitchen

building
Works 35,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

93
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Patient waiting area

improvement
Works 20,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365
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94
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Improvement & Enhance
the infrastructures of the

stores (Fixing rack,
Renovation ,

Airconditioning)

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

95
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Upgrading of lightning

conductors
Works 10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

96
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Installation of logistic
elevators for the main

pharmaceutical warehouse
and saline warehouse

Works 12,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

97
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation & refurbishment

of Roofs/Man wholes,
sewerage lines of the

wards/unit

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

98
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation, refurbishment
& extension of the quarters

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365

99
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Renovation of consultant

villa
Works 27,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365
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100
Teaching
Hospital,

Polonnaruwa

Renovation & Repairing /
Extension of corridor
systems to the non
connecting areas

Works 12,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority Not Initiated
2026-
01-01

2026-
12-31

365


