
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial
No.

Department/
Line

Agency/
Ministry

Description
Procurement

Category
Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

1

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Extention to

ward 7 and 8 /
Hospital corridor

system - Extention to
ward 7 and 8

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

2

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

HO quarters /
Renovation of

Quarters including
HO quarters

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

3

Colombo
East Base
Hospital,

Mulleriyawa

Construction of wall
oxygen system in

peadiatric ward and
dialysis unit /

Construction of wall
oxygen system in

peadiatric ward and
dialysis unit

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

4

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of theatre
and Relocation of

NICU / Renovation of
theatre and

Relocation of NICU

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

5

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of Kitchen
/ Renovation of

Kitchen
Works 15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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6

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

7

Colombo
East Base
Hospital,

Mulleriyawa

Hospital networking
system to connect

wards and OPD with
supportive services /
Hospital networking
system to connect

wards and OPD with
supportive services

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

8

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

9

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area
for motor bikes and

threewheels /
Construction of a

covered parking area
for motor bikes and

threewheels

Works 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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10

Colombo
East Base
Hospital,

Mulleriyawa

High end scanner for
Radiology unit -02 /

High end scanner for
Radiology unit -01

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

11

Colombo
East Base
Hospital,

Mulleriyawa

Ultrasound scanner-3
(ETU,Clinic, theatre) /
Ultrasound scanner-3
(ETU,Clinic, theatre)

Goods 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

12

Colombo
East Base
Hospital,

Mulleriyawa

Syringe pumps-20
Bed Tables-20

Multipara monitors-6
Pulse Oxymeter 1

DVT Pump 1 Patient
warmer 1 Defebrillator

1 Blood weighing
scale 1 Patient cable

for ECG. / Syringe
pumps-20 Bed

Tables-20 Multipara
monitors-6 Pulse
Oxymeter 1 DVT
Pump 1 Patient

warmer 1 Defebrillator
1 Blood weighing

scale 1 Patient cable
for ECG.

Goods 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

13

Colombo
East Base
Hospital,

Mulleriyawa

Theater Table /
Theater Table

Goods 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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14

Colombo
East Base
Hospital,

Mulleriyawa

Ventilators 03
Portable Ventilator 01

/ Ventilators 03
Portable Ventilator 01

Goods 25,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

15

Colombo
East Base
Hospital,

Mulleriyawa

Tread mill machine
UPS-01 Halter

Monitor / Tread mill
machine UPS-01

Halter Monitor

Goods 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

16

Colombo
East Base
Hospital,

Mulleriyawa

InfraRed machines
02, TENS

02,Dumbells 1kg 02,
500g 02 ,Gym Ball 01
/ InfraRed machines

02, TENS
02,Dumbells 1kg 02,
500g 02 ,Gym Ball 01

Goods 500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

17

Colombo
East Base
Hospital,

Mulleriyawa

Skull Cutter / Skull
Cutter

Goods 500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

18

Colombo
East Base
Hospital,

Mulleriyawa

Gauze Cutter 01,
Overloack machine

01 / Gauze Cutter 01,
Overloack machine

01

Goods 200,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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19

Colombo
East Base
Hospital,

Mulleriyawa

5Part Heamatology
Analyzer

Biochemistry
Analyzer DOT Matrix

Printer 02 / 5Part
Heamatology

Analyzer
Biochemistry

Analyzer DOT Matrix
Printer 02

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

20

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, laboratory
and hospital items

(A/C, Negative
Pressure infection

control systems etc.) /
Annual Services and

maintenance of
medical, laboratory
and hospital items

(A/C, Negative
Pressure infection

control systems etc.)

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

21

Colombo
East Base
Hospital,

Mulleriyawa

Hospital Equipments /
Hospital Equipments

Goods 77,470,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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22

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Connection
between Theatre and

WD 01 / Hospital
corridor system -

Connection between
Theatre and WD 01

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

23

Colombo
East Base
Hospital,

Mulleriyawa

Hospital boundary
wall Phase XII, XIII /
Hospital boundary
wall Phase XII, XIII

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

24

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of ward
roofs / Renovation of

ward roofs
Works 5,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

25

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

toilets and washroom
/ Renovation of

Quarters including
toilets and washroom

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

26

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of CSSD
and rearranging the

space / Renovation of
CSSD and

rearranging the space

Works 8,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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27

Colombo
East Base
Hospital,

Mulleriyawa

Relocation &
renovation of the

pharmacy -Indoor and
Main stores /
Relocation &

renovation of the
pharmacy -Indoor and

Main stores

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

28

Colombo
East Base
Hospital,

Mulleriyawa

Relocation of Dental
clinic & renovation of
old OPD / Relocation

of Dental clinic &
renovation of old OPD

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

29

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of record
room with medical

statistics unit /
Renovation of record

room with medical
statistics unit

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

30

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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31

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of existing
lab building including
waste water, clinical

waste water drain and
diversion /

Renovation of existing
lab building including
waste water, clinical

waste water drain and
diversion

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

32

Colombo
East Base
Hospital,

Mulleriyawa

Anti termite treatment
in hospital buildings /
Anti termite treatment
in hospital buildings

Works 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

33

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

34

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area
for motor bikes and

threewheels /
Construction of a

covered parking area
for motor bikes and

threewheels

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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35

Colombo
East Base
Hospital,

Mulleriyawa

Construction of toilet
facilities at security

posts at visitors area
and triage. /

Construction of toilet
facilities at security

posts at visitors area
and triage.

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

36

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.) /
Annual Services and

maintenance of
medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

37

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of
Hospital Equipments /

Purchasing of
Hospital Equipments

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

38

Colombo
East Base
Hospital,

Mulleriyawa

purchasing of Medical
equipments /

purchasing of Medical
equipments

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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39

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Connection
between ward 8 and
National Stroke Unit /

Hospital corridor
system - Connection
between ward 8 and
National Stroke Unit

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

40

Colombo
East Base
Hospital,

Mulleriyawa

Hospital boundary
wall Phase XIV, XVII /

Hospital boundary
wall Phase XIV, XVII

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

41

Colombo
East Base
Hospital,

Mulleriyawa

Rearrangement of
administraive block

space including
directors

office.(Phase II) /
Rearrangement of
administraive block

space including
directors

office.(Phase II)

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

42

Colombo
East Base
Hospital,

Mulleriyawa

Solar panel system
for medical and

surgical wards / Solar
panel system for

medical and surgical
wards

Works 8,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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43

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of ward
roofs / Renovation of

ward roofs
Works 0.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

44

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

toilets and washroom
/ Renovation of

Quarters including
toilets and washroom

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

45

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

46

Colombo
East Base
Hospital,

Mulleriyawa

Anti termite treatment
in hospital buildings /
Anti termite treatment
in hospital buildings

Works 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

47

Colombo
East Base
Hospital,

Mulleriyawa

Construction of HDU
of ward 4 (obstetrics
and gynecology unit )
/ Construction of HDU
of ward 4 (obstetrics
and gynecology unit )

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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48

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of all
wards with floor tiles
fixing / Renovation of

all wards with floor
tiles fixing

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

49

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of patient
toilets in wards with

disable access /
Renovation of patient
toilets in wards with

disable access

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

50

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

51

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area

for staff vehicles /
Construction of a

covered parking area
for staff vehicles

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

52

Colombo
East Base
Hospital,

Mulleriyawa

Construction of toilet
facilites at security

posts at visitors area
and triage. /

Construction of toilet
facilites at security

posts at visitors area
and triage.

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

53

Colombo
East Base
Hospital,

Mulleriyawa

Upgrading Main hall
for multipurpose
capacity building

program. / Upgrading
Main hall for

multipurpose capacity
building program.

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

54

Colombo
East Base
Hospital,

Mulleriyawa

Improvement of
patient waiting area. /

Improvement of
patient waiting area.

Works 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

55

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.) /
Annual Services and

maintenance of
medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

56

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of
Hospital equipments /

Purchasing of
Hospital equipments

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

57

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of Medical
equipments /

Purchasing of Medical
equipments

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31


