
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial
No.

Department/
Line

Agency/
Ministry

Description
Procurement

Category
Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

1

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of theatre
and Relocation of

NICU / Renovation of
theatre and

Relocation of NICU

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

2

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of Kitchen
/ Renovation of

Kitchen
Works 15,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

3

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of ward
roofs / Renovation of

ward roofs
Works 5,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

4

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

toilets and washroom
/ Renovation of

Quarters including
toilets and washroom

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

5

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of all
wards with floor tiles
fixing / Renovation of

all wards with floor
tiles fixing

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

6

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of patient
toilets in wards with

disable access /
Renovation of patient
toilets in wards with

disable access

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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7

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Extention to

ward 7 and 8 /
Hospital corridor

system - Extention to
ward 7 and 8

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

8

Colombo
East Base
Hospital,

Mulleriyawa

Construction of wall
oxygen system in

peadiatric ward and
dialysis unit /

Construction of wall
oxygen system in

peadiatric ward and
dialysis unit

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

9

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Connection
between Theatre and

WD 01 / Hospital
corridor system -

Connection between
Theatre and WD 01

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

10

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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11

Colombo
East Base
Hospital,

Mulleriyawa

Hospital networking
system to connect

wards and OPD with
supportive services /
Hospital networking
system to connect

wards and OPD with
supportive services

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

12

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

13

Colombo
East Base
Hospital,

Mulleriyawa

High end scanner for
Radiology unit -02 /

High end scanner for
Radiology unit -01

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

14

Colombo
East Base
Hospital,

Mulleriyawa

Hospital Equipments /
Hospital Equipments

Goods 77,470,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

15

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area

for staff vehicles /
Construction of a

covered parking area
for staff vehicles

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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16

Colombo
East Base
Hospital,

Mulleriyawa

Upgrading Main hall
for multipurpose
capacity building

program. / Upgrading
Main hall for

multipurpose capacity
building program.

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

17

Colombo
East Base
Hospital,

Mulleriyawa

Improvement of
patient waiting area. /

Improvement of
patient waiting area.

Works 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

18

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of
Hospital equipments /

Purchasing of
Hospital equipments

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

19

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of Medical
equipments /

Purchasing of Medical
equipments

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

20

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of ward
roofs / Renovation of

ward roofs
Works 0.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

21

Colombo
East Base
Hospital,

Mulleriyawa

Solar panel system
for medical and

surgical wards / Solar
panel system for

medical and surgical
wards

Works 8,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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22

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area
for motor bikes and

threewheels /
Construction of a

covered parking area
for motor bikes and

threewheels

Works 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

23

Colombo
East Base
Hospital,

Mulleriyawa

Ultrasound scanner-3
(ETU,Clinic, theatre) /
Ultrasound scanner-3
(ETU,Clinic, theatre)

Goods 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

24

Colombo
East Base
Hospital,

Mulleriyawa

Theater Table /
Theater Table

Goods 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

25

Colombo
East Base
Hospital,

Mulleriyawa

Ventilators 03
Portable Ventilator 01

/ Ventilators 03
Portable Ventilator 01

Goods 25,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

26

Colombo
East Base
Hospital,

Mulleriyawa

Tread mill machine
UPS-01 Halter

Monitor / Tread mill
machine UPS-01

Halter Monitor

Goods 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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27

Colombo
East Base
Hospital,

Mulleriyawa

InfraRed machines
02, TENS

02,Dumbells 1kg 02,
500g 02 ,Gym Ball 01
/ InfraRed machines

02, TENS
02,Dumbells 1kg 02,
500g 02 ,Gym Ball 01

Goods 500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

28

Colombo
East Base
Hospital,

Mulleriyawa

Skull Cutter / Skull
Cutter

Goods 500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

29

Colombo
East Base
Hospital,

Mulleriyawa

5Part Heamatology
Analyzer

Biochemistry
Analyzer DOT Matrix

Printer 02 / 5Part
Heamatology

Analyzer
Biochemistry

Analyzer DOT Matrix
Printer 02

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31
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30

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, laboratory
and hospital items

(A/C, Negative
Pressure infection

control systems etc.) /
Annual Services and

maintenance of
medical, laboratory
and hospital items

(A/C, Negative
Pressure infection

control systems etc.)

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

31

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

HO quarters /
Renovation of

Quarters including
HO quarters

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

32

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of CSSD
and rearranging the

space / Renovation of
CSSD and

rearranging the space

Works 8,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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33

Colombo
East Base
Hospital,

Mulleriyawa

Relocation &
renovation of the

pharmacy -Indoor and
Main stores /
Relocation &

renovation of the
pharmacy -Indoor and

Main stores

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

34

Colombo
East Base
Hospital,

Mulleriyawa

Relocation of Dental
clinic & renovation of
old OPD / Relocation

of Dental clinic &
renovation of old OPD

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

35

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of record
room with medical

statistics unit /
Renovation of record

room with medical
statistics unit

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

36

Colombo
East Base
Hospital,

Mulleriyawa

Anti termite treatment
in hospital buildings /
Anti termite treatment
in hospital buildings

Works 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

37

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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38

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area
for motor bikes and

threewheels /
Construction of a

covered parking area
for motor bikes and

threewheels

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

39

Colombo
East Base
Hospital,

Mulleriyawa

Construction of toilet
facilities at security

posts at visitors area
and triage. /

Construction of toilet
facilities at security

posts at visitors area
and triage.

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

40

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of
Hospital Equipments /

Purchasing of
Hospital Equipments

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

41

Colombo
East Base
Hospital,

Mulleriyawa

purchasing of Medical
equipments /

purchasing of Medical
equipments

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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42

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Connection
between ward 8 and
National Stroke Unit /

Hospital corridor
system - Connection
between ward 8 and
National Stroke Unit

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

43

Colombo
East Base
Hospital,

Mulleriyawa

Hospital boundary
wall Phase XIV, XVII /

Hospital boundary
wall Phase XIV, XVII

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

44

Colombo
East Base
Hospital,

Mulleriyawa

Rearrangement of
administraive block

space including
directors

office.(Phase II) /
Rearrangement of
administraive block

space including
directors

office.(Phase II)

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

45

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

toilets and washroom
/ Renovation of

Quarters including
toilets and washroom

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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46

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

47

Colombo
East Base
Hospital,

Mulleriyawa

Hospital boundary
wall Phase XII, XIII /
Hospital boundary
wall Phase XII, XIII

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

48

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

49

Colombo
East Base
Hospital,

Mulleriyawa

Construction of HDU
of ward 4 (obstetrics
and gynecology unit )
/ Construction of HDU
of ward 4 (obstetrics
and gynecology unit )

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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50

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of existing
lab building including
waste water, clinical

waste water drain and
diversion /

Renovation of existing
lab building including
waste water, clinical

waste water drain and
diversion

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

51

Colombo
East Base
Hospital,

Mulleriyawa

Anti termite treatment
in hospital buildings /
Anti termite treatment
in hospital buildings

Works 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

52

Colombo
East Base
Hospital,

Mulleriyawa

Construction of toilet
facilites at security

posts at visitors area
and triage. /

Construction of toilet
facilites at security

posts at visitors area
and triage.

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

53

Colombo
East Base
Hospital,

Mulleriyawa

Syringe pumps-20
Bed Tables-20

Multipara monitors-6
Pulse Oxymeter 1

DVT Pump 1 Patient
warmer 1 Defebrillator

1 Blood weighing
scale 1 Patient cable

for ECG. / Syringe
pumps-20 Bed

Tables-20 Multipara
monitors-6 Pulse
Oxymeter 1 DVT
Pump 1 Patient

warmer 1 Defebrillator
1 Blood weighing

scale 1 Patient cable
for ECG.

Goods 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

54

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.) /
Annual Services and

maintenance of
medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

55

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.) /
Annual Services and

maintenance of
medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

56

Colombo
East Base
Hospital,

Mulleriyawa

Gauze Cutter 01,
Overloack machine

01 / Gauze Cutter 01,
Overloack machine

01

Goods 200,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent
Detailed
Design

2025-
04-01

2025-
12-31

57

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31


