Master Procurement Plan for Year 2025 - 2027

Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Scheduled Date of

Scheduled Date of

¢ Current
Source o Status of Commencement Completion
Serial | Department/ Line . Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e Period
the D
€ Donor Activities* 2025 2026 | 2027 [ 2025 2026 | 2027
Purchase of
Medical, ical,
. ical, Surgical _ NCB -
St Laboratory & Domestic National Appointment | 2025 2025
1 Jayewardenepura General Goods 1,000,000,000.00 | Funds/ . DPC Priorit 120
y p. . . Competitive y of PC/BEC | 01-01 12-31
General Hospital | equipmens / List GoSL Biddin
of items appraised 9
by Committee
OPD & A/E
NCB - Preparation
Sri Renovation / Re- Domestic National pof 2095 2025
2 Jayewardenepura | arrange the layout Works 10,000,000.00 Funds / - DPC Priority 120
. Competitive Procurement | 01-01 12-31
General Hospital | of OPD and TEU GoSL g
Bidding Documents
area.
Renovation of old
. . NCB - Preparation
Sri female nurses Domestic National of 2025 2025
3 Jayewardenepura | quarters / Study Works 20,000,000.00 Funds / . DPC Priority 120
. Competitive Procurement | 01-01 12-31
General Hospital | the current status GoSL -
Bidding Documents
and renovate.
Sri Establishment of Domestic NCB - Preparation
Carpark gate / National . of 2025- 2025-
4 Jayewardenepura parkg Works 15,000,000.00 Funds / . DPC Priority 120
. Install a new car Competitive Procurement | 01-01 12-31
General Hospital GoSL -
par system Bidding Documents
Refurbishment of
. . NCB - Preparation
Sri CCTV system / Domestic .
National . of 2025- 2025-
5 Jayewardenepura | Study the current Works 6,000,000.00 Funds / . DPC Priority 120
. Competitive Procurement | 01-01 12-31
General Hospital | CCTV system and GoSL -
Bidding Documents
upgradge.




Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor P —— 2025 | 2026 | 2027 | 2025 | 2026 | 2027
Refurbishment of
Fire protection &
Sri detecfion system / Domestic NCB - Preparation
y National . of 2025- 2025-
6 Jayewardenepura | Study the currenet Works 35,000,000.00 Funds / . DPC Priority 120
. Competitive Procurement | 01-01 12-31
General Hospital system and GoSL -
o Bidding Documents
impliment the re
installation
Renovation and
Refurbishment of .
. . L . NCB - Preparation
Sri Airconditioning Domestic .
. National of 2025- 2025-
7 Jayewardenepura | system / Repair Works 5,500,000.00 Funds / - DPC Urgent 920
. Competitive Procurement | 01-01 12-31
General Hospital and GoSL oy
. Bidding Documents
Rtefurbishment of
DX Plant at CTOT
Renovation and
Refurbishment of
. . L . NCB - Preparation
Sri Airconditioning Domestic .
. National of 2025- 2025-
8 Jayewardenepura | system / Repair & Works 6,800,000.00 Funds / . DPC Urgent 20
. . Competitive Procurement | 01-01 12-31
General Hospital | Refurbishment of GoSL -
. Bidding Documents
Colloing Tower at
OT Complex
Renovation and
Refurbishment of
. Airconditionin . NCB - Preparation
St system / ’ Domestic National pof 2025 2025
9 Jayewardenepura 4 Works 25,000,000.00 Funds / L DPC Urgent 20
. Replacement of Competitive Procurement | 01-01 12-31
General Hospital . GoSL -
Chiller for Bidding Documents
Japanese Building
A/C System




Master Procurement Plan for Year 2025 - 2027

Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Renovation and
. Refurbishment of . NCB - Preparation
St Airconditioning Domestic National of 2025- 2025-
10 | Jayewardenepura . Works 6,300,000.00 Funds / - DPC Urgent 20
. system / Repair of Competitive Procurement | 01-01 12-31
General Hospital . . GoSL -
Air Cooled Chiller Bidding Documents
( Hitachi) at CTOT
Renovation and
Refurbishment of
. Airconditioning . NCB - Preparation
S system / Repair & Domestic National of 2025 2025
11 | Jayewardenepura y P Works 19,000,000.00 Funds / . DPC Urgent 90
General Hospital Replacement of GoSL Competitive Procurement | 01-01 12-31
P A/C system (AHU) Bidding Documents
at Cardiac
Building
Supply &
Installation of S/S
. . . NCB - Preparation
Sri Door for Cardiac Domestic .
National of 2025- 2025-
12 | Jayewardenepura | Thearter. / Install Works 6,000,000.00 Funds / . DPC Urgent 20
. Competitive Procurement | 01-01 12-31
General Hospital a S/S Door - 05 GoSL Biddin Documents
Nos. At Cardiac g
Therter complex
Civil work to
establish of dental
. unit under . NCB - Preparation
St Japanese grant Domestic National of 2025 2025
13 | Jayewardenepura P 9 . Works 25,000,000.00 Funds / L DPC Urgent 180
. Local expenditure Competitive Procurement | 01-01 12-31
General Hospital L GoSL oy
/ Floor finishing, Bidding Documents
Carpeting and
room modification




Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Supply &
Installation of
Cardiac
NCB - Preparation
Sri Catheterization Domestic National pof 2095 2025
14 | Jayewardenepura Laboratory. / Works 250,000,000.00 Funds / - DPC Urgent 120
. . Competitive Procurement | 01-01 12-31
General Hospital | Installation of New GoSL oy
. Bidding Documents
Cardiac
Catheterization
Laboratory
Interior work for
Admin. Buildin
. . . g . NCB - Preparation
Sri including Install a Domestic National of 2095 2025
15 | Jayewardenepura | network system / Works 10,000,000.00 Funds / - DPC Urgent 180
. Competitive Procurement | 01-01 12-31
General Hospital Install a network GoSL .
Bidding Documents
cable system
system
. Renovation of Eye . NCB - Preparation
s Clinic Area. / Domestic |\ ational of 2025 2025
16 | Jayewardenepura ' Works 10,000,000.00 Funds / . DPC Urgent 180
. Rearrange of of Competitive Procurement | 01-01 12-31
General Hospital . GoSL -
Eye Clinic layout Bidding Documents
Supply &
. Installation of . NCB - Preparation
St PABX System / Domestic National of 2025 2025
17 | Jayewardenepura y Works 15,000,000.00 Funds / - DPC Urgent 180
. New PABX Competitive Procurement | 01-01 12-31
General Hospital . GoSL -
System with Bidding Documents
Cabling




Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Scheduled Date of

Current Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Renovation of
Toilet Block in
. . NCB - Preparation
Sri OPD area/ Domestic .
) National of 2025- 2025-
18 | Jayewardenepura Renovation of Works 20,000,000.00 Funds / . DPC Urgent 180
. . . Competitive Procurement | 01-01 12-31
General Hospital Toilet Block in GoSL Biddin Documents
OPD and admin g
area
Purchase of
Medical, Surgical,
Laboratory &
General
. . . NCB -
St equipmens / Domestic National Appointment | 2025 2025
19 | Jayewardenepura Purchase of Goods 40,000,000.00 Funds / - DPC Urgent P 180
. _ Competitive of PC/BEC | 01-01 12-31
General Hospital Defibrillator, GoSL e
. Bidding
Tissue Processor,
Bench Top
Centrifuge,
Sterilizer
Upgrading of
. software, website, . NCB - Preparation
Sri medical record / Domestic National of 2025 2025
20 | Jayewardenepura . Works 10,000,000.00 Funds / . DPC Urgent 180
. Modification and Competitive Procurement | 01-01 12-31
General Hospital . GoSL -
install of new Bidding Documents
modules
Refurbishment of
. Main Pum . NCB -
St station / Stud IOthe Domestic National 2025 2025
21 | Jayewardenepura y Works 20,000,000.00 Funds / . DPC Priority | Not Initiated 120
. current status of Competitive 01-01 12-31
General Hospital GoSL o
the system and Bidding
upgrading




Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Renovation and
Refurbishment of
. Airconditionin . NCB - Preparation
Sri 9 Domestic . P
system / National . of 2026- 2026-
22 | Jayewardenepura . Works 50,000,000.00 Funds / . DPC Priority 180
. Upgrading of Competitive Procurement 02-02 12-31
General Hospital . o GoSL -
Airconditioning Bidding Documents
system at CTOT
& OT
Supply &
Installation of
Cardiac
NCB - Preparation
Sri Catheterization Domestic National pof 2026 2026
23 | Jayewardenepura Laboratory / Works 250,000,000.00 Funds / - DPC Priority 180
. . Competitive Procurement 02-02 12-31
General Hospital | Installation of New GoSL .
. Bidding Documents
Cardiac
Catheterization
Laboratory
Supply &
. Installation of . NCB - Preparation
St PABX System / Domestic National of 2026 2026
24 | Jayewardenepura ¥ Works 15,000,000.00 Funds / » DPC Priority 180
. New PABX Competitive Procurement 02-02 12-31
General Hospital . GoSL -
System with Bidding Documents
Cabling
Renovation of
Toilet Block in NCB Preparation
Sri OPD area/ Domestic . P
. National . of 2026- 2026-
25 | Jayewardenepura Renovation of Works 30,000,000.00 Funds / - DPC Priority 180
. . . Competitive Procurement 02-02 12-31
General Hospital Toilet Block in GoSL oy
. Bidding Documents
OPD and admin
area




Master Procurement Plan for Year 2025 - 2027

Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
OPD & A/E NCB Preparation
Sri Renovation / Re- Domestic i P
National . of 2026- 2026-
26 | Jayewardenepura | arrange the layout Works 10,000,000.00 Funds / Competitive DPC Priority Procurement 02-02 12-31 180
General Hospital | of OPD and TEU GoSL . P .
Bidding Documents
area.
Renovation of
Sri Kitchen Floor & Domestic NCB - Preparation
Fume Hood / National . of 2026- 2026-
27 | Jayewardenepura - ) Works 15,000,000.00 Funds / .. DPC Priority 180
. Retiling of Kitchen Competitive Procurement 02-02 12-31
General Hospital . GoSL -
Floor &install a Bidding Documents
Fume Hood
Floor Finishing of . .
. . g ) National Preparation
Sri 3rd floor in Domestic Shobping / of 2026 2026
28 | Jayewardenepura Administration Works 3,500,000.00 Funds / PRIng DPC Urgent 180
. . . Request for Procurement 02-02 12-31
General Hospital | Building / Tilling of GoSL .
Quotation Documents
floor
Japanese Nurses
. Quarters . NCB -
Sri Domestic
renovation / National 2026- 2026-
29 Jayewardenepura Works 35,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Japanese Nurses Competitive 02-02 12-31
General Hospital GoSL -
Quarters Bidding
renovation
Reinstallation of
Fire Protection &
. . . NCB -
Sri Detection System Domestic .
National . 2026- 2026-
30 | Jayewardenepura / Study the Works 5,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Competitive 02-02 12-31
General Hospital currenet system GoSL -
N Bidding
and impliment the
re installation




Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Water proofing for
. proofing _ NCB -
Sri slab at General Domestic .
National . 2026- 2026-
31 | Jayewardenepura | Therter / Water Works 5,000,000.00 Funds / Competitive DPC Normal | Not Initiated 02-02 12-31 180
General Hospital proofing for slab GoSL . P .
Bidding
at General Therter
Reenovation of
100kva catapilar
generator house
Sri with sound proof Domestic NCB -
system / National 2026- 2026-
32 Jayewardenepura y . Works 3,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Reenovation of Competitive 02-02 12-31
General Hospital . GoSL -
100kva catapilar Bidding
generator house
with sound proof
system
Improvement of
Physiothereph NCB -
Sri y . Phy Domestic .
unit / National . 2026- 2026-
33 Jayewardenepura Works 15,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Improvement of Competitive 02-02 12-31
General Hospital . GoSL -
Physiotherephy Bidding
unit
. Establishment of . NCB -
St Carpark gate / Domestic National 2026- 2026-
34 | Jayewardenepura parkg Works 3,000,000.00 Funds / - DPC Normal [ Not Initiated 180
) Install new Car Competitive 02-02 12-31
General Hospital GoSL i
park system Bidding
Sri Renovation of Domestic NCB -
Supplies Buildin National 2026- 2026-
35 Jayewardenepura PP . g Works 40,000,000.00 Funds / . DPC Normal | Not Initiated 180
. / Re install of Competitive 02-02 12-31
General Hospital . GoSL -
building Roof Bidding




Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Medical/laborator
Sri equipmen Planty Domestic NCB -
' National Appointment 2026- 2026-
36 | Jayewardenepura | Machinery. / List Goods 1,000,000,000.00 | Funds/ - DPC Priority P 365
. . . Competitive of PC/BEC 02-02 12-31
General Hospital | of items appraised GoSL e
. Bidding
by Committee
External Wall
. repair & Painting . NCB -
Sri Domestic
in Japanese National 2026- 2026-
37 Jayewardenepura . 'p Works 25,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Building / Wall Competitive 02-02 12-31
General Hospital o GoSL -
paint in phase Bidding
basis
Renovation of
Sri Main Pump Domestic NCB -
station / Study the National . 2026- 2026-
38 | Jayewardenepura y Works 20,000,000.00 Funds / . DPC Normal [ Not Initiated 180
. current status of Competitive 02-02 12-31
General Hospital GoSL -
the system and Bidding
upgrading
Renovation of
female nurses
uarters ( Old NCB -
Sri q . ( Domestic .
Building) / National -, 2026- 2026-
39 Jayewardenepura . Works 20,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Renovation of Competitive 02-02 12-31
General Hospital GoSL -
female nurses Bidding
quarters roof ( Old
Building)
Establishment of
. . NCB -
Sri CCTV system / Domestic .
National o 2026- 2026-
40 | Jayewardenepura | Study the current Works 15,000,000.00 Funds / - DPC Normal [ Not Initiated 180
. Competitive 02-02 12-31
General Hospital | CCTV system and GoSL Biddin
upgradge. 9




Master Procurement Plan for Year 2025 - 2027

Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the Donor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Water Proofing of
. new building . NCB -
Sri Domestic
Chiller area / National 2026- 2026-
41 | Jayewardenepura Works 2,000,000.00 Funds / . DPC Normal | Not Initiated 180
y p. Water Proofing of Competitive 02-02 12-31
General Hospital . GoSL -
new building Bidding
Chiller area
Repair of Water
Sri drop and leak at Domestic NCB -
P . National . 2026- 2026-
42 | Jayewardenepura | ward 19 / Repair Works 3,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Competitive 02-02 12-31
General Hospital | of Water drop and GoSL -
Bidding
leak at ward 19
Water Proofi
. ing of _ NCE -
Sri roof Slab at Block Domestic National 2026 2026
43 | Jayewardenepura | A / Water Proofing Works 5,000,000.00 Funds / - DPC Normal [ Not Initiated 180
. Competitive 02-02 12-31
General Hospital of roof Slab at GoSL Biddin
Block A 9
Roof Renovation
Sri of Japanese Domestic NCB -
o P National . 2026- 2026-
44 | Jayewardenepura Building / Roof Works 7,000,000.00 Funds / . DPC Normal [ Not Initiated 180
. . Competitive 02-02 12-31
General Hospital Renovation of GoSL Biddin
Japanese Building g
Renovation of
Sri Doctors Quarters / Domestic NCB -
National . 2026- 2026-
45 | Jayewardenepura Get report for Works 30,000,000.00 Funds / . DPC Normal | Not Initiated 180
. Competitive 02-02 12-31
General Hospital | current status and GoSL -
Bidding
renovate




Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewar denepura General Hospital

Current Scheduled Date of Scheduled Date of
Source of :
Status of Commencement Completion
Serial | Department/Line L Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Contract
L Description . Procurement .
No. Agency/ Ministry Category (LKR) Name of Method Authority | Status e . Period
the D
€ bonor Activities* 2025 2026 | 2027 | 2025 2026 | 2027
Purchase of
Medical, Surgical,
Sri Laboratorg& Domestic NCB -
Y National . N 2025- 2025-
46 Jayewardenepura General Goods 1,000,000,000.00 Funds / . DPC Priority | Not Initiated 120
. . . Competitive 01-01 12-31
General Hospital equipmens / List GoSL Biddin
of items appraised g
by Committee




