
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

1
Sri

Jayewardenepura
General Hospital

Purchase of
Medical, Surgical,

Laboratory &
General

equipmens / List
of items appraised

by Committee

Goods 1,000,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority
Appointment
of PC/BEC

2025-
01-01

2025-
12-31

120

2
Sri

Jayewardenepura
General Hospital

OPD & A/E
Renovation / Re-

arrange the layout
of OPD and TEU

area.

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

120

3
Sri

Jayewardenepura
General Hospital

Renovation of old
female nurses

quarters / Study
the current status

and renovate.

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

120

4
Sri

Jayewardenepura
General Hospital

Establishment of
Carpark gate /

Install a new car
par system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

120

5
Sri

Jayewardenepura
General Hospital

Refurbishment of
CCTV system /

Study the current
CCTV system and

upgradge.

Works 6,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

120



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

6
Sri

Jayewardenepura
General Hospital

Refurbishment of
Fire protection &

detection system /
Study the currenet

system and
impliment the re

installation

Works 35,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

120

7
Sri

Jayewardenepura
General Hospital

Renovation and
Refurbishment of
Airconditioning
system / Repair

and
Rtefurbishment of
DX Plant at CTOT

Works 5,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

90

8
Sri

Jayewardenepura
General Hospital

Renovation and
Refurbishment of
Airconditioning

system / Repair &
Refurbishment of
Colloing Tower at

OT Complex

Works 6,800,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

90

9
Sri

Jayewardenepura
General Hospital

Renovation and
Refurbishment of
Airconditioning

system /
Replacement of

Chiller for
Japanese Building

A/C System

Works 25,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

90



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

10
Sri

Jayewardenepura
General Hospital

Renovation and
Refurbishment of
Airconditioning

system / Repair of
Air Cooled Chiller
( Hitachi) at CTOT

Works 6,300,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

90

11
Sri

Jayewardenepura
General Hospital

Renovation and
Refurbishment of
Airconditioning

system / Repair &
Replacement of

A/C system (AHU)
at Cardiac
Building

Works 19,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

90

12
Sri

Jayewardenepura
General Hospital

Supply &
Installation of S/S
Door for Cardiac
Thearter. / Install
a S/S Door - 05
Nos. At Cardiac
Therter complex

Works 6,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

90

13
Sri

Jayewardenepura
General Hospital

Civil work to
establish of dental

unit under
Japanese grant-

Local expenditure
/ Floor finishing,
Carpeting and

room modification

Works 25,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

180



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

14
Sri

Jayewardenepura
General Hospital

Supply &
Installation of

Cardiac
Catheterization
Laboratory. /

Installation of New
Cardiac

Catheterization
Laboratory

Works 250,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

120

15
Sri

Jayewardenepura
General Hospital

Interior work for
Admin. Building

including Install a
network system /
Install a network

cable system
system

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

180

16
Sri

Jayewardenepura
General Hospital

Renovation of Eye
Clinic Area. /

Rearrange of of
Eye Clinic layout

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

180

17
Sri

Jayewardenepura
General Hospital

Supply &
Installation of

PABX System /
New PABX
System with

Cabling

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

180



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

18
Sri

Jayewardenepura
General Hospital

Renovation of
Toilet Block in

OPD area /
Renovation of
Toilet Block in

OPD and admin
area

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

180

19
Sri

Jayewardenepura
General Hospital

Purchase of
Medical, Surgical,

Laboratory &
General

equipmens /
Purchase of
Defibrillator,

Tissue Processor,
Bench Top
Centrifuge,
Sterilizer

Goods 40,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent
Appointment
of PC/BEC

2025-
01-01

2025-
12-31

180

20
Sri

Jayewardenepura
General Hospital

Upgrading of
software, website,
medical record /
Modification and

install of new
modules

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Urgent

Preparation
of

Procurement
Documents

2025-
01-01

2025-
12-31

180

21
Sri

Jayewardenepura
General Hospital

Refurbishment of
Main Pump

station / Study the
current status of
the system and

upgrading

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority Not Initiated
2025-
01-01

2025-
12-31

120



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

22
Sri

Jayewardenepura
General Hospital

Renovation and
Refurbishment of
Airconditioning

system /
Upgrading of

Airconditioning
system at CTOT

& OT

Works 50,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2026-
02-02

2026-
12-31

180

23
Sri

Jayewardenepura
General Hospital

Supply &
Installation of

Cardiac
Catheterization

Laboratory /
Installation of New

Cardiac
Catheterization

Laboratory

Works 250,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2026-
02-02

2026-
12-31

180

24
Sri

Jayewardenepura
General Hospital

Supply &
Installation of

PABX System /
New PABX
System with

Cabling

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2026-
02-02

2026-
12-31

180

25
Sri

Jayewardenepura
General Hospital

Renovation of
Toilet Block in

OPD area /
Renovation of
Toilet Block in

OPD and admin
area

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2026-
02-02

2026-
12-31

180



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

26
Sri

Jayewardenepura
General Hospital

OPD & A/E
Renovation / Re-

arrange the layout
of OPD and TEU

area.

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2026-
02-02

2026-
12-31

180

27
Sri

Jayewardenepura
General Hospital

Renovation of
Kitchen Floor &
Fume Hood /

Retiling of Kitchen
Floor &install a

Fume Hood

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority

Preparation
of

Procurement
Documents

2026-
02-02

2026-
12-31

180

28
Sri

Jayewardenepura
General Hospital

Floor Finishing of
3rd floor in

Administration
Building / Tilling of

floor

Works 3,500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

DPC Urgent

Preparation
of

Procurement
Documents

2026-
02-02

2026-
12-31

180

29
Sri

Jayewardenepura
General Hospital

Japanese Nurses
Quarters

renovation /
Japanese Nurses

Quarters
renovation

Works 35,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

30
Sri

Jayewardenepura
General Hospital

Reinstallation of
Fire Protection &
Detection System

/ Study the
currenet system

and impliment the
re installation

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method
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Authority

Priority
Status

Current
Status of

Procurement
Preparedness
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Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

31
Sri

Jayewardenepura
General Hospital

Water proofing for
slab at General
Therter / Water
proofing for slab

at General Therter

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

32
Sri

Jayewardenepura
General Hospital

Reenovation of
100kva catapilar
generator house
with sound proof

system /
Reenovation of
100kva catapilar
generator house
with sound proof

system

Works 3,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

33
Sri

Jayewardenepura
General Hospital

Improvement of
Physiotherephy

unit /
Improvement of
Physiotherephy

unit

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

34
Sri

Jayewardenepura
General Hospital

Establishment of
Carpark gate /
Install new Car

park system

Works 3,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

35
Sri

Jayewardenepura
General Hospital

Renovation of
Supplies Building

/ Re install of
building Roof

Works 40,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180



Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

36
Sri

Jayewardenepura
General Hospital

Medical/laboratory
equipmen, Plant
Machinery. / List

of items appraised
by Committee

Goods 1,000,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority
Appointment
of PC/BEC

2026-
02-02

2026-
12-31

365

37
Sri

Jayewardenepura
General Hospital

External Wall
repair & Painting

in Japanese
Building / Wall
paint in phase

basis

Works 25,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

38
Sri

Jayewardenepura
General Hospital

Renovation of
Main Pump

station / Study the
current status of
the system and

upgrading

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

39
Sri

Jayewardenepura
General Hospital

Renovation of
female nurses
quarters ( Old

Building) /
Renovation of
female nurses

quarters roof ( Old
Building)

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

40
Sri

Jayewardenepura
General Hospital

Establishment of
CCTV system /

Study the current
CCTV system and

upgradge.

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180
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Name of the Procuring Entity : Sri Jayewardenepura General Hospital
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No.

Department/ Line
Agency/ Ministry
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Procurement
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(LKR)
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the Donor
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Priority
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Procurement
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Scheduled Date of
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Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

41
Sri

Jayewardenepura
General Hospital

Water Proofing of
new building
Chiller area /

Water Proofing of
new building
Chiller area

Works 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

42
Sri

Jayewardenepura
General Hospital

Repair of Water
drop and leak at
ward 19 / Repair

of Water drop and
leak at ward 19

Works 3,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

43
Sri

Jayewardenepura
General Hospital

Water Proofing of
roof Slab at Block
A / Water Proofing

of roof Slab at
Block A

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

44
Sri

Jayewardenepura
General Hospital

Roof Renovation
of Japanese

Building / Roof
Renovation of

Japanese Building

Works 7,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180

45
Sri

Jayewardenepura
General Hospital

Renovation of
Doctors Quarters /

Get report for
current status and

renovate

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal Not Initiated
2026-
02-02

2026-
12-31

180
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Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial
No.

Department/ Line
Agency/ Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

46
Sri

Jayewardenepura
General Hospital

Purchase of
Medical, Surgical,

Laboratory &
General

equipmens / List
of items appraised

by Committee

Goods 1,000,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Priority Not Initiated
2025-
01-01

2025-
12-31

120


