
Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Base Hospital, Kalmunai (North)

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated Cost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

1

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Traction Theraphy
Goods 2,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

2

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Quadriceps Bench
Goods 500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

3

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Suspension
Theraphy

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

4

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Continuous

Passive Motion
(Upper, Lower

Line)

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

5

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Mid
end Ultrasound
Scaler Machine

Goods 4,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

6

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Tooth Extraction
forcep ( Upper /

Lower right
molars)

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120
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7

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Needle Holders
(Small)

Goods 100,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

8

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Scalpel Handles
(No 03)

Goods 100,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

9

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Gum

Scissors
Goods 200,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

10

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Mosquito Forceps
Goods 200,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

11

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Sinus Forceps

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

12

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Towel Clips

Goods 100,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

13

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Cheatle Forceps
Jar

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120
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14

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / X-
ray illuminator

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

15

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Hand piece
Lubricating

Machine

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

16

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Pulp

Tester
Goods 200,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

17

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Air
Puff Tonometer

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

18

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Non-
Contact Biometry

system

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

19

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Hysteroscopy

Goods 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

20

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Cystoscopy

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120
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21

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Catract operating
chairs

Goods 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

22

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Neonatal CPAP
Goods 2,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

23

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

CPAP
Goods 4,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

24

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

BIPAP
Goods 4,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

25

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Bronchoscope set
Goods 2,500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

26

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Audiology Unit
ItemsCPM

Machine for upper
and lower line

Goods 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

27

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Laryngoscope

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120
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28

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Video
Laryngoscope

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

29

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

CRRT Machine
Goods 3,500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

30

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Dialysis Machine
Goods 4,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

31

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Binocular
Microscope

olympus

Goods 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

32

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Occupational

Theraphy
Equipment

Goods 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
02-01

2027-
05-31

120

33

Base
Hospital,
Kalmunai
(North)

Works /
Connection bridge
between existing

theatre and the 1st
floor of Radiology

Building

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
03-02

2026-
09-30

210
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34

Base
Hospital,
Kalmunai
(North)

Works /
Construction of

front part of
Operation Theatre

Works 12,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
03-02

2026-
09-30

210

35

Base
Hospital,
Kalmunai
(North)

Works / Demolition
of the Outside

Quarters
Works 5,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
03-02

2026-
09-30

210

36

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Peadiatric/ Adult
Multipara monitors

Goods 1,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

37

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Veginal Speculum
Goods 2,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

38

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Sponge Holders
Goods 2,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

39

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / BP

Apparatus (Digital)
Goods 500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

40

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Syringe Pump

Goods 1,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Base Hospital, Kalmunai (North)

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated Cost
(LKR)

Source of
Financing/
Name ofthe

Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
ofProcurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

41

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Tilting Bed

Goods 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

42

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Balance Board
Goods 50,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

43

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Lead

Free Apron
Goods 1,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

44

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Light

cure Machine
Goods 500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

45

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Hand piece dental
air moter straight

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

46

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Hand piece denatl
air motor contra -

angle

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

47

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Endomotor File
Set

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120
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48

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Intra

orla camera
Goods 500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

49

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Heavy Duty

Washing Machine

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

50

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / High
Pressure Sterilizer

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

51

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Visual Field

Analyzer

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

52

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Phaco Machine
Goods 10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

53

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Operating
Microscope

Goods 12,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

54

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Biometry Machine
Goods 20,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120
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55

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Auroscpe
Goods 500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

56

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Mobile Spot lamp
Goods 2,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

57

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Vein

viewer
Goods 1,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

58

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Adjustable Bed
Trolley

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

59

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Digital BMI Scale
Goods 200,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

60

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Digital Infant

Beam Balance

Goods 500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

61

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Theatre Table

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120
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62

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Cardiac Monitor
Goods 1,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

63

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Theatre Lamp

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

64

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Mini

Autoclave
Machine

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

65

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /

Electrical Labour
Room Beds

Goods 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

66

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Warmer Unit

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

67

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / ICU

Beds
Goods 6,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

68

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Laboratory
Refrigirator

Goods 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120
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Procurement
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(LKR)
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Financing/
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Donor

Procurement
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Level of
Authority
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Scheduled Date of
Completion Contract
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2026 2027 2028 2026 2027 2028

69

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / Fully

Automated Bio
Chemistry
Analyzer

Goods 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

70

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
PACS System

Goods 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

71

Base
Hospital,
Kalmunai
(North)

Medical
Equipments /
Exersice ECG

Machine

Goods 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

72

Base
Hospital,
Kalmunai
(North)

Medical
Equipments / DR

System
Goods 5,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2026-
02-02

2026-
05-29

120

73

Base
Hospital,
Kalmunai
(North)

works / Extension
of Radiology Unit

Works 100,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
01-12

2026-
02-12

30

74

Base
Hospital,
Kalmunai
(North)

Works / Extension
& Renovation,

CSSD/CSLD and
Surgical Unit

Works 100,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30

75

Base
Hospital,
Kalmunai
(North)

works /
Renovation &

Refurbishment of
Rehabilitation

Centre

Works 100,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Base Hospital, Kalmunai (North)

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
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(LKR)
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Financing/
Name ofthe

Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
ofProcurement
Preparedness
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Commencement

Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

76

Base
Hospital,
Kalmunai
(North)

works /
Costruction of

Sewerage system
Works 140,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
2026-
03-30

2026-
04-30

30

77

Base
Hospital,
Kalmunai
(North)

Works /
Connection Bridge
between General

theatre &
Radiology unit

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
2026-
01-12

2026-
02-12

30

78

Base
Hospital,
Kalmunai
(North)

Works /
Construction of

water tank
Works 12,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
01-12

2026-
02-12

30

79

Base
Hospital,
Kalmunai
(North)

Works /
Construction of

vehicle park
Works 10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30

80

Base
Hospital,
Kalmunai
(North)

Works /
Completion of

Maintenance unit
& JMO office

Works 35,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
2026-
01-12

2026-
02-12

30

81

Base
Hospital,
Kalmunai
(North)

Works / Extension
& Refurbishment

of eye clinic
waiting Area

Works 3,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30

82

Base
Hospital,
Kalmunai
(North)

Works / Extension
& Refrbishment of

Dental Clinic
Waiting Area

Works 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30
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83

Base
Hospital,
Kalmunai
(North)

Works /
Renovation &

Refurbishment of
KItchen, Record
room & Drugs

store

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

84

Base
Hospital,
Kalmunai
(North)

Works /
Renovation &

Refurbishment of
doctor family

quaters

Works 18,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
01-12

2026-
02-12

30

85

Base
Hospital,
Kalmunai
(North)

works /
Renavation

&Refurbishment of
maternity Complex

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30

86

Base
Hospital,
Kalmunai
(North)

Works /
Renavation &

Refurbishment of
Patient Canteen

Works 19,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent Not Initiated
2026-
02-16

2026-
03-16

30

87

Base
Hospital,
Kalmunai
(North)

Works /
Renavation of

Laboratory
Works 20,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

DPC Normal
2026-
01-01

2026-
02-10

30

88

Base
Hospital,
Kalmunai
(North)

Works /
Renavation of

Nurses Quaters
Works 11,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
01-12

2026-
02-02

30

89

Base
Hospital,
Kalmunai
(North)

Works /
Renovation of

Doctors Quaters
Works 50,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
01-12

2026-
02-12

30
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90

Base
Hospital,
Kalmunai
(North)

works /
Renovation of

Auditorium
Works 12,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30

91

Base
Hospital,
Kalmunai
(North)

Works /
Renovation &

Refurbishment of
Consultant

Quaters

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
2026-
03-03

2026-
04-03

30

92

Base
Hospital,
Kalmunai
(North)

Works / Medical
Oxygen Plant

Works 75,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-30

2026-
04-30

30

93

Base
Hospital,
Kalmunai
(North)

Goods / Ro Plant Goods 4,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-16

2026-
04-16

30

94

Base
Hospital,
Kalmunai
(North)

Goods / Digital X-
ray Machine for

A&E
Goods 40,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-16

2026-
04-16

30

95

Base
Hospital,
Kalmunai
(North)

Goods / Plasma
Extractor Blood

bank
Goods 10,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-16

2026-
04-16

30

96

Base
Hospital,
Kalmunai
(North)

Goods / Multipara
Monitor

Goods 8,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2026-
03-16

2026-
04-16

30
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97

Base
Hospital,
Kalmunai
(North)

Goods / Pulse
oximeter

Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
2026-
03-16

2026-
04-16

30

98

Base
Hospital,
Kalmunai
(North)

Goods / Infusion
pump

Goods 3,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent Not Initiated
2026-
03-16

2026-
04-16

30

99

Base
Hospital,
Kalmunai
(North)

Goods / Sucker Goods 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent Not Initiated
2026-
03-16

2026-
04-16

30

100

Base
Hospital,
Kalmunai
(North)

Goods / High flow
nasal cannula

system
Goods 1,500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent Not Initiated
2026-
03-16

2026-
04-16

30


