
Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial
No.

Department/
Line

Agency/
Ministry

Description
Procurement

Category
Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

1

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Connection
between Theatre and

WD 01 / Hospital
corridor system -

Connection between
Theatre and WD 01

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

2

Colombo
East Base
Hospital,

Mulleriyawa

Hospital boundary
wall Phase XII, XIII /
Hospital boundary
wall Phase XII, XIII

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

3

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of ward
roofs / Renovation of

ward roofs
Works 5,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

4

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

toilets and washroom
/ Renovation of

Quarters including
toilets and washroom

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

5

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of CSSD
and rearranging the
space / Renovation

of CSSD and
rearranging the

space

Works 8,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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6

Colombo
East Base
Hospital,

Mulleriyawa

Relocation &
renovation of the
pharmacy -Indoor
and Main stores /

Relocation &
renovation of the
pharmacy -Indoor
and Main stores

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

7

Colombo
East Base
Hospital,

Mulleriyawa

Relocation of Dental
clinic & renovation of
old OPD / Relocation

of Dental clinic &
renovation of old

OPD

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

8

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of record
room with medical

statistics unit /
Renovation of record

room with medical
statistics unit

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

9

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

10

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
existing lab building

including waste
water, clinical waste

water drain and
diversion /

Renovation of
existing lab building

including waste
water, clinical waste

water drain and
diversion

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

11

Colombo
East Base
Hospital,

Mulleriyawa

Anti termite
treatment in hospital

buildings / Anti
termite treatment in
hospital buildings

Works 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

12

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

13

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area
for motor bikes and

threewheels /
Construction of a

covered parking area
for motor bikes and

threewheels

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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14

Colombo
East Base
Hospital,

Mulleriyawa

Construction of toilet
facilities at security

posts at visitors area
and triage. /

Construction of toilet
facilities at security

posts at visitors area
and triage.

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

15

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)
/ Annual Services

and maintenance of
medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

16

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of
Hospital Equipments

/ Purchasing of
Hospital Equipments

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31

17

Colombo
East Base
Hospital,

Mulleriyawa

purchasing of
Medical equipments /

purchasing of
Medical equipments

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2026-
01-01

2027-
12-31
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18

Colombo
East Base
Hospital,

Mulleriyawa

Hospital corridor
system - Connection
between ward 8 and
National Stroke Unit /

Hospital corridor
system - Connection
between ward 8 and
National Stroke Unit

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

19

Colombo
East Base
Hospital,

Mulleriyawa

Hospital boundary
wall Phase XIV, XVII
/ Hospital boundary
wall Phase XIV, XVII

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

20

Colombo
East Base
Hospital,

Mulleriyawa

Rearrangement of
administraive block

space including
directors

office.(Phase II) /
Rearrangement of
administraive block

space including
directors

office.(Phase II)

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

21

Colombo
East Base
Hospital,

Mulleriyawa

Solar panel system
for medical and
surgical wards /

Solar panel system
for medical and
surgical wards

Works 8,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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22

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of ward
roofs / Renovation of

ward roofs
Works 0.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

23

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
Quarters including

toilets and washroom
/ Renovation of

Quarters including
toilets and washroom

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

24

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of
hospital rain water
diversion system,

drain and sewerage
system / Renovation
of hospital rain water

diversion system,
drain and sewerage

system

Works 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

25

Colombo
East Base
Hospital,

Mulleriyawa

Anti termite
treatment in hospital

buildings / Anti
termite treatment in
hospital buildings

Works 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

26

Colombo
East Base
Hospital,

Mulleriyawa

Construction of HDU
of ward 4 (obstetrics
and gynecology unit )

/ Construction of
HDU of ward 4
(obstetrics and

gynecology unit )

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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27

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of all
wards with floor tiles
fixing / Renovation of

all wards with floor
tiles fixing

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

28

Colombo
East Base
Hospital,

Mulleriyawa

Renovation of patient
toilets in wards with

disable access /
Renovation of patient
toilets in wards with

disable access

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

29

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a car
park for staff /

Construction of a car
park for staff

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

30

Colombo
East Base
Hospital,

Mulleriyawa

Construction of a
covered parking area

for staff vehicles /
Construction of a

covered parking area
for staff vehicles

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

31

Colombo
East Base
Hospital,

Mulleriyawa

Construction of toilet
facilites at security

posts at visitors area
and triage. /

Construction of toilet
facilites at security

posts at visitors area
and triage.

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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32

Colombo
East Base
Hospital,

Mulleriyawa

Upgrading Main hall
for multipurpose
capacity building

program. / Upgrading
Main hall for
multipurpose

capacity building
program.

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

33

Colombo
East Base
Hospital,

Mulleriyawa

Improvement of
patient waiting area. /

Improvement of
patient waiting area.

Works 2,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

34

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)
/ Annual Services

and maintenance of
medical, labortaory
and hospital items

(A/C, Negative
Pressure infection

ocntrol systems etc.)

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

35

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of
Hospital equipments

/ Purchasing of
Hospital equipments

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31
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36

Colombo
East Base
Hospital,

Mulleriyawa

Purchasing of
Medical equipments /

Purchasing of
Medical equipments

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Detailed
Design

2027-
01-01

2027-
12-31

37

Colombo
East Base
Hospital,

Mulleriyawa

Tiling of the WD
3,1,Clinic / Tiling of
the WD 3,1,Clinic

Works 35,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

38

Colombo
East Base
Hospital,

Mulleriyawa

Painting of the
LAB,Kitchen /
Painting of the
LAB,Kitchen

Works 12,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

39

Colombo
East Base
Hospital,

Mulleriyawa

Hospital boundary
wall Phase XII, XIII /
Hospital boundary
wall Phase XII, XIII

Works 30,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

40

Colombo
East Base
Hospital,

Mulleriyawa

Solar panel system /
Solar panel system

Goods 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

41

Colombo
East Base
Hospital,

Mulleriyawa

Procument of
medical equipment

2028 / Procument of
medical equipment

2028

Goods 50,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

42

Colombo
East Base
Hospital,

Mulleriyawa

Procument of Lab
equipment 2028 /
Procument of Lab
equipment 2028

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29
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43

Colombo
East Base
Hospital,

Mulleriyawa

Procument of office
equipment 2028 /

Procument of office
equipment 2028

Goods 25,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

44

Colombo
East Base
Hospital,

Mulleriyawa

Procument of office
furniture 2028 /

Procument of office
furniture 2028

Goods 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

45

Colombo
East Base
Hospital,

Mulleriyawa

Annual Services and
maintenance of

medical, laboratory
and hospital items

2028 / Annual
Services and

maintenance of
medical, laboratory
and hospital items

2028

Works 15,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29

46

Colombo
East Base
Hospital,

Mulleriyawa

Trainning
programme and

Work shops 2028 /
Trainning

programme and
Work shops 2028

Non-
consultancy

services
500,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Feasibility

Study
2028-
01-03

2028-
12-29


