Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kurunegala

Current Scheduled Date of Scheduled Date of
Department/ Source of Status of Commencement Completion
Serial Line L Procurement Estimated Cost Financing/ | Procurement | Level of [ Priority Contract
Description . Procurement .
No. Agency/ Category (LKR) Name of Method Authority | Status Frogerediess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
Teaching Domestic NCB -
. National . Feasibilit 2026- 2026-
1 Hospital, MPP Works 20,520,050,000.00 | Funds/ . RPC Priority y 365
Competitive Study 01-01 12-31
Kurunegala GoSL -
Bidding
NCB -
Teaching Domestic National Feasibilit 2026 2026
2 Hospital, mpp Goods 20,523,350,000.00 | Funds/ " RPC Urgent y
Competitive Study 06-16 06-30
Kurunegala GoSL -
Bidding
Teachin MPP / Extension of Domestic NCB -
. g - National o Feasibility 2026- 2026-
3 Hospital, Clinic Room 26-Stage Works 35,000,000.00 Funds / » RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala [ GoSL o
Bidding
Teaching MMP / Domestic NCB -
eEstablishment of National Feasibilit 2026- 2027-
4 Hospital, o Works 1,892,200,000.00 Funds / . RPC Priority y 365
New theater Building Competitive Study 01-01 01-29
Kurunegala GoSL -
Stage Il Bidding
. . NCB -
Teaching MPP / Balance work Domestic . P
5 Hospital of 2nd Dialysis unit Works 50,000,000.00 Funds / National RPC Priorit Feasibility 2026- 2026- 365
pral y DR Competitive y Study 01-01 12-31
Kurunegala Stage | GoSL -
Bidding
NCB -
Teaching . Domestic } .
MPP / Extension of National Feasibilit 2026- 2026-
6 Hospital, ) Works 45,000,000.00 | Funds/ @ RPC | Priority y 365
Main Lab -Stage Il Competitive Study 01-01 12-31
Kurunegala GoSL -
Bidding
Teachin MPP / Extension of Domestic NCB -
. g National . Feasibility 2026- 2026-
7 Hospital, Oncology ward - Works 4,500,000.00 Funds / . RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala Stage Il GoSL o
Bidding




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
Teaching Domestic NCB -
MPP / Construction of National Feasibilit 2026- 2026-
8 Hospital, . Works 6,000,000.00 Funds / . RPC Priority y 365
a new Ash Pit Competitive Study 01-01 12-31
Kurunegala GoSL o
Bidding
Teaching MPP / Balance of Domestic NCB -
. work observation National o Feasibility 2026- 2026-
9 Hospital, Works 50,000,000.00 Funds / i RPC Priorit 365
Kurunpe ala Ward ( RH De GosL Competitive y Study 01-01 12-31
d Memorial Ward) Bidding
. . . NCB -
Teaching MPP / Extension of Domestic . o
. - National o Feasibility 2026- 2026-
10 Hospital, Gate No.8 Clinic Works 50,000,000.00 Funds / " RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala Complex GoSL -
Bidding
Teaching Domestic NCB -
MPP / Balance Work National Feasibilit 2026- 2026-
11 Hospital, . . Works 45,000,000.00 Funds / . RPC Priority y 365
of Main Office Competitive Study 01-01 12-31
Kurunegala GoSL o
Bidding
MPP / Installation of
Medical gas system NCB
Teaching of new NSICU, ward Domestic National Feasibilit 2026 2026
12 Hospital, 85, Neurosurgery Works 85,000,000.00 Funds / . RPC Priority y
. Competitive Study 01-01 12-31
Kurunegala ward, Observation GoSL o
Bidding
ward (RE De
Memorial Ward)
MPP / nstallation of
Medical gas system NCB
Teachin of new NSICU, ward Domestic . .
.I g W W I National . Feasibility 2026- 2026-
13 Hospital, 85, Neurosurgery Works 55,000,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala ward, Observation GoSL -
Bidding
ward (RE De
Memorial Ward)




Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Teaching Domestic NCB -
MPP / Extension X- National Feasibilit 2026- 2026-
14 Hospital, ) Works 35,000,000.00 Funds / . RPC Priority y 365
Ray Unit Competitive Study 01-01 12-31
Kurunegala GoSL o
Bidding
Teachin MPP / Renovation of Domestic NCB -
. g . . National o Feasibility 2026- 2026-
15 Hospital, Clinic 14 (Orthopedic Works 75,000,000.00 Funds / " RPC Priority 365
o Competitive Study 01-01 12-31
Kurunegala Clinic) GoSL -
Bidding
. . NCB -
Teaching MPP / Master Plan Domestic National Feasibilit 2026 2026
16 Hospital, Works 4,000,000.00 Funds / " RPC Priority y 365
update Competitive Study 01-01 12-31
Kurunegala GoSL -
Bidding
Teachin MPP / Construction of Domestic NCB -
. g . . National o Feasibility 2026- 2026-
17 Hospital, a Toilet for Kitchen Works 1,500,000.00 Funds / . RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala staff. GoSL -
Bidding
Teachin MPP / Repair Domestic NCB -
. g . P National . Feasibility 2026- 2026-
18 Hospital, Hospital Internal Works 48,000,000.00 Funds / " RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala Road GoSL -
Bidding
Teachin Domestic | LIB - Limited
. g MPP / Purchasing of . o Feasibility 2026- 2026-
19 Hospital, . . Goods 455,000,000.00 Funds / International RPC Priority 365
Medical Equipments i Study 01-01 12-31
Kurunegala GoSL Bidding
Teachin MPP / Purchasing of Domestic NCB -
. g . g National . Feasibility 2026- 2026-
20 Hospital, Surgical Non Goods 14,760,000.00 Funds / " RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala Consumable Items GoSL Bidding




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
MPP / Purchasing of
Other Equipments NCB -
Teaching (Furn(i]turi IT Domestic National Feasibilit 2026 2026
21 Hospital, ) ' . Goods 150,000,000.00 Funds / . RPC Priority y 365
Equipments, Electric Competitive Study 01-01 12-31
Kurunegala . GoSL -
& Electronic Bidding
appliances etc)
MPP / Purchasing of
. Non-Consumable . NCB -
Teaching items for in house Domestic National Feasibilit 2026 2026
22 Hospital, . . Goods 25,000,000.00 Funds / . RPC Priority y 365
technical Units Competitive Study 01-01 12-31
Kurunegala . . GoSL -
(Plumbing, Electrical, Bidding
Carpentry etc)
MPP / Shifting
Maintenances Unit to NCB
Teaching a New Place ( Domestic . P
. . . National . Feasibility 2026- 2026-
23 Hospital, Biomedical, Works 40,000,000.00 Funds / - RPC Priorit 365
P . Competitive y Study 01-01 12-31
Kurunegala Maintenances, AC GoSL Biddin
Maintenances, O2 9
Maintenances)
Teachin MPP / Installation of Domestic NCB -
. g . . National I Feasibility 2026- 2026-
24 Hospital, Fire safety Equipment Goods 25,000,000.00 Funds / " RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala (Phase I) GoSL -
Bidding
MPP / Construction of NCB
Teachin uarters complex for Domestic
. g g P National - Feasibility 2026- 2026-
25 Hospital, Consultants & Works 170,000,000.00 Funds / . RPC Priority 365
. i Competitive Study 01-01 12-31
Kurunegala Medical Officers GoSL o
Bidding
(Stage 1)




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
Teachin MPP / Renovation of Domestic NCB -
. d . . National . Feasibility 2026- 2026-
26 Hospital, the intercome lines Goods 50,000,000.00 Funds / . RPC Priority 365
. . Competitive Study 01-01 12-31
Kurunegala inside the hospital GoSL -
Bidding
Teaching MPP / Upgrading Domestic NCB -
. National o Feasibilit 2026- 2026-
27 Hospital, LAN of the Works 60,000,000.00 Funds / " RPC Priority y 365
. Competitive Study 01-01 12-31
Kurunegala hspital(Phase IlI) GoSL -
Bidding
MPP / Medical,
Teaching Surgical i& LZ?)Igzatory Domestic NCB -
. . . Consultanc National I Feasibilit 2026- 2026-
28 Hospital, Equipment repair & . 4 57,500,000.00 Funds / . RPC Priority y 365
. . services Competitive Study 01-01 12-31
Kurunegala | maintenance service GoSL Biddin
Agreements g
Teachin MPP / Devalopin Non Domestic NCB -
. g . . p g National . Feasibility 2026- 2026-
29 Hospital, Hospital Lighting consultancy 3,600,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala System services GoSL o
Bidding
MPP / Upgrading the NCB -
Teaching p_g N9 . Domestic . .
. web site of the Information National I Feasibility 2026- 2026-
30 Hospital, . . 4,000,000.00 Funds / . RPC Priority 365
Hospital (Community system Competitive Study 01-01 12-31
Kurunegala N GoSL -
centric, trilingual) Bidding
Teachin MPP / Committee Domestic NCB -
. . . . Consultancy National . Feasibility 2026- 2026-
31 Hospital, meeting & review . 1,800,000.00 Funds / . RPC Priority 365
. services Competitive Study 01-01 12-31
Kurunegala meeting GoSL -
Bidding
Teaching Domestic NCB -
. MPP / mprovin Consultanc National Feasibilit 2026- 2026-
32 Hospital, P g . y 70,000,000.00 Funds / . RPC Normal Y 365
Record room facility services Competitive Study 01-01 12-31
Kurunegala GoSL Bidding




Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Teaching MPP / Construction of Domestic NCB -
Sister Room & National Feasibilit 2026- 2026-
33 Hospital, . Works 25,000,000.00 Funds / . RPC Priority y 365
Kurunegala nursing rest room for GosL Competitive Study 01-01 12-31
g Ward 39 Bidding
MPP / Central Air
. Conditioning system . NCB -
Teaching of new gICyU Domestic National Feasibilit 2026 2026
34 Hospital, . Works 35,000,000.00 Funds / . RPC Priority y 365
Observation Ward Competitive Study 01-01 12-31
Kurunegala . GoSL -
(RH De Memorial Bidding
Ward)
Teachin MPP / Face shiftin Domestic NCB -
35 | Hos italg stage Ill (Hos italg Works 50.000,00000 | Funds/ | _atonal RPC | Priority | Feasibiity | 2026- 2026- 365
pral g _ P DR Competitive y Study 01-01 12-31
Kurunegala side) GoSL -
Bidding
Teachin MPP / Renovation of Domestic NCB -
. g . National o Feasibility 2026- 2026-
36 Hospital, Oncall Room inside Works 40,000,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Hospital GoSL -
Bidding
Teachin MPP / Establish HDU Domestic NCB -
. d . . National . Feasibility 2026- 2026-
37 Hospital, for Medical & Surgical Works 60,000,000.00 Funds / » RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala ward GoSL o
Bidding
. . . NCB -
Teaching MPP / Establish HDU Domestic . —
. . . National _ Feasibility 2026- 2026-
38 Hospital, for Medical & Surgical Works 50,000,000.00 Funds / . RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala ward GoSL e
Bidding
Teaching Domestic NCB -
MPP / Renovation of National Feasibilit 2026- 2026-
39 Hospital, Works 100,000,000.00 Funds / » RPC Priority y 365
Theater H Competitive Study 01-01 12-31
Kurunegala GoSL -
Bidding




Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
MPP / Theater
Teaching renovation of Domestic NCB -
National Feasibilit 2026- 2026-
40 Hospital, Cardiology building Works 75,000,000.00 Funds / » RPC Priority y 365
. Competitive Study 01-01 12-31
Kurunegala | (Medical gas system, GoSL -
; - Bidding
Central air condision)
Teachin MPP / Installation Of Domestic NCB -
. g . National I Feasibility 2026- 2026-
41 Hospital, Medical Gas system - Works 15,000,000.00 Funds / . RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala Stage Il GoSL -
Bidding
Teachin MPP / Establishment Domestic NCB -
. d . National . Feasibility 2026- 2026-
42 Hospital, of Vehicle park for all Works 25,000,000.00 Funds / . RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala staff. GoSL o
Bidding
Teaching MPP / Proposed Domestic NCB -
. . National . Feasibilit 2026- 2026-
43 Hospital, Extension to Works 250,000,000.00 Funds / . RPC Priority y 365
. Competitive Study 01-01 12-31
Kurunegala Thalassemia ward GoSL -
Bidding
MPP / Renovation of NCB
Teaching All Drainage System, Domestic . P
. . . National _ Feasibilit 2026- 2026-
44 Hospital, Toilets of hospital Works 80,000,000.00 Funds / . RPC Priority y 365
. Competitive Study 01-01 12-31
Kurunegala premises - 2nd GoSL i
Bidding
phase.
Teaching MPP / Repair & Domestic NCB -
. . National _ Feasibilit 2026- 2026-
45 Hospital, Construction Works 50,000,000.00 Funds / . RPC Priority y 365
. Competitive Study 01-01 12-31
Kurunegala Corridors GoSL e
Bidding
Teaching Domestic NCB -
MPP / Modification of National Feasibilit 2026- 2026-
46 Hospital, . Works 6,000,000.00 Funds / . RPC Priority y 365
Sewage line Competitive Study 01-01 12-31
Kurunegala GoSL -
Bidding




Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kurunegala

) . CurrentStatus Scheduled Date of Scheduled Date of
CigfgiaUlin 2 Source o of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Teachin MPP / Purchasing of Domestic NCB -
. d g National . Feasibility 2026- 2026-
47 Hospital, Laboratory Goods 248,500,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Equipments GoSL o
Bidding
Teachin MPP / Repair of Wall Domestic NCB -
. g . P National o Feasibility 2026- 2026-
48 Hospital, suction system A&E Works 10,000,000.00 Funds / " RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Building GoSL -
Bidding
Teachin MPP / Establish video Domestic NCB -
. g . . National o Feasibility 2026- 2026-
49 Hospital, & Audio conferencing Goods 5,000,000.00 Funds / " RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala facility GoSL -
Bidding
Teaching MPP / Construction of Domestic NCB -
uarters complex for National Feasibilit 2026- 2026-
50 Hospital, q . p Works 170,000,000.00 Funds / . RPC Priority y 365
Nursing Officers Competitive Study 01-01 12-31
Kurunegala GoSL o
(Stage I) Bidding
Teaching MPP / Construction of Domestic NCB -
. uarters complex for National . Feasibilit 2026- 2026-
51 | Hospital, | mp Works 170,000,000.00 | Funds/ @ RPC | Priority y 365
Pharmacista staff Competitive Study 01-01 12-31
Kurunegala GoSL -
(Stage 1) Bidding
MPP / Local Area
Teaching . Domestic | LIB - Limited .
. Network, Electrical . . Feasibility 2026- 2026-
52 Hospital, Works 85,000,000.00 Funds / International RPC Priority 365
layout,CCTV i Study 01-01 12-31
Kurunegala . GoSL Bidding
Consultancy service
Teachin MPP / Local Area Non Domestic NCB -
. 9 Network, Electrical National L. Feasibility 2026- 2026-
53 Hospital, consultancy 3,000,000.00 Funds / . RPC Priority 365
layout,CCTV ) Competitive Study 01-01 12-31
Kurunegala . services GoSL o
Consultancy service Bidding




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
Teachin MPP / Construction of Domestic NCB -
N9 National » Feasibility | 2026- 2026-
54 Hospital, quarters complex for Works 85,000,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala | Junior staff (Stage 1) GoSL -
Bidding
Teaching Domestic NCB -
. MPP / Purchasing air National o Feasibilit 2026- 2026-
55 Hospital, . g Goods 40,000,000.00 Funds / . RPC Priority y 365
condition machine Competitive Study 01-01 12-31
Kurunegala GoSL -
Bidding
. MPP / Air Condition . NCB -
Teaching . . Non- Domestic . -
. machine, repair & National . Feasibility 2026- 2026-
56 Hospital, . . consultancy 17,250,000.00 Funds / " RPC Priority 365
maintenance services . Competitive Study 01-01 12-31
Kurunegala services GoSL S
Agreements Bidding
Teachin MPP / Rodent & Pest Non Domestic NCB -
. g . National o Feasibility 2026- 2026-
57 Hospital, control Service consultancy 3,800,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Agreement services GoSL o
Bidding
Teaching MPP / Vehicle Non Domestic NCB -
. Insurance, repair & National . Feasibilit 2026- 2026-
58 Hospital, . P . consultancy 10,000,000.00 Funds / . RPC Priority y 365
maintenance service . Competitive Study 01-01 12-31
Kurunegala services GoSL o
agreements Bidding
MPP / Central Air
Conditioning system NCB
Teachin repair & mantenance Non- Domestic
. g P . National I Feasibility 2026- 2026-
59 Hospital, service agreement (| consultancy 16,900,000.00 Funds / . RPC Priority 365
. . Competitive Study 01-01 12-31
Kurunegala Maternity ward services GoSL Biddin
Building & Cardiology g
building)




Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Teaching Non Domestic NCB -
MPP / Securit National Feasibilit 2026- 2026-
60 Hospital, . y consultancy 50,300,000.00 Funds / . RPC Priority y 365
Service Agreemen . Competitive Study 01-01 12-31
Kurunegala services GoSL o
Bidding
Teachin MPP / Passenger Lift Non Domestic NCB -
'ng . end National | Feasibilty | 2026- 2026-
61 Hospital, repair & maintenance | consultancy 69,000,000.00 Funds / " RPC Priority 365
. . Competitive Study 01-01 12-31
Kurunegala | service Agreements services GoSL o
Bidding
Teachin MPP / Generator Non Domestic NCB -
. g . . National o Feasibility 2026- 2026-
62 Hospital, repair & maintenance | consultancy 6,900,000.00 Funds / " RPC Priority 365
. . Competitive Study 01-01 12-31
Kurunegala | service Agreements services GoSL -
Bidding
Teaching MPP / Photocopy Non Domestic NCB -
Machine repair & National Feasibilit 2026- 2026-
63 Hospital, . P . consultancy 1,150,000.00 Funds / . RPC Priority y 365
maintenance service . Competitive Study 01-01 12-31
Kurunegala services GoSL o
Agreements Bidding
Teachin MPP / Maintenance Non Domestic NCB -
g National . Feasibility | 2026- 2026-
64 Hospital, Agreement of PABX | consultancy 3,450,000.00 Funds / " RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala system services GoSL o
Bidding
. . . NCB -
Teaching MPP / Medical Gas Non- Domestic . P
. . National o Feasibility 2026- 2026-
65 Hospital, system service consultancy 1,750,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Agreement services GoSL -
Bidding
Teachin MPP / Fire safet Non Domestic NCB -
. g . . Y National I Feasibility 2026- 2026-
66 Hospital, Equipment service consultancy 1,430,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Agreement services GoSL Bidding




Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Teachin MPP / Computer & Non Domestic NCB -
. d . P . National . Feasibility 2026- 2026-
67 Hospital, Printer machine consultancy 800,000.00 Funds / . RPC Priority 365
. . Competitive Study 01-01 12-31
Kurunegala repair services GoSL o
Bidding
MPP / Improve NCB
Teachin hospital securu Non- Domestic ] .
. d p . vy National . Feasibility 2026- 2026-
68 Hospital, (Repairing boundary | consultancy 50,000,000.00 Funds / .. RPC Priority 365
. . Competitive Study 01-01 12-31
Kurunegala | wall, Repairing Gate services GoSL Biddin
& Fences) g
MPP / On the Job NCB
Teachin Training for Tranees Non- Domestic
. g g National o Feasibility 2026- 2026-
69 Hospital, from goverment consultancy 600,000.00 Funds / » RPC Priority 365
. . . Competitive Study 01-01 12-31
Kurunegala higher Education services GoSL -
. Bidding
institutions
. MPP / Reparing & . NCB -
Teaching . paring . Non- Domestic . o
. Maintenace & Service National . Feasibility 2026- 2026-
70 Hospital, consultancy 3,520,000.00 Funds / . RPC Priority 365
Agreement Lab . Competitive Study 01-01 12-31
Kurunegala . services GoSL -
Equipment Bidding
Teaching Domestic NCB -
MPP / Purchases National Feasibilit 2026- 2026-
71 Hospital, . Goods 9,983,450,000.00 Funds / . RPC Priority y 365
Pharmaceuticals Competitive Study 01-01 12-31
Kurunegala GoSL o
Bidding
Teaching Domestic NCB -
. MPP / Dialysis National . Feasibilit 2026- 2026-
72 | Hospital, ay Goods 3,300,000.00 Funds / @ RPC | Priority y 365
machine Competitive Study 01-01 12-31
Kurunegala GoSL e
Bidding
NCB -
Teaching MPP / Domestic i .
National Feasibilit 2026- 2026-
73 Hospital, PurchasesSurgical Goods 829,100,000.00 Funds / o RPC Priority y 365
Competitive Study 01-01 12-31
Kurunegala nonconsumables GoSL Bidding




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Teachin MPP / Domestic NCB -
N9 National » Feasibility | 2026- 2026-
74 Hospital, PurchasesDental Goods 12,150,000.00 Funds / . RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala nonconsumables GoSL o
Bidding
Teaching MPP / Domestic NCB -
. . National . Feasibilit 2026- 2026-
75 Hospital, PurchasesSurgical Goods 3,610,740,000.00 Funds / o RPC Priority Y 365
Competitive Study 01-01 12-31
Kurunegala Consumables GoSL -
Bidding
NCB -
Teaching MPP / Domestic j .
. National o Feasibility 2026- 2026-
76 Hospital, PurchasesDental Goods 41,100,000.00 Funds / " RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala consumables GoSL -
Bidding
Teachin MPP / Domestic NCB -
. g National o Feasibility 2026- 2026-
77 Hospital, PurchasesLaboratory Goods 550,000,000.00 Funds / . RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Chemicals GoSL o
Bidding
Teachin MPP / Purchases X Domestic NCB -
. g ) National . Feasibility 2026- 2026-
78 Hospital, Ray Films andX-RAY Goods 43,000,000.00 Funds / o RPC Priority 365
. Competitive Study 01-01 12-31
Kurunegala Chemicals GoSL -
Bidding
. . NCB -
Teaching | b/ FBC 7part Domestic |\ ational Feasibility | 2026 2026
79 | Hospital, P Goods 2,000,000.00 Funds / @ RPC | Urgent y 365
Hematology Analyzer Competitive Study 01-01 12-31
Kurunegala GoSL -
Bidding
. . NCB - Preparation
Teaching Domestic . P
. MPP / Automated National of 2026- 2026-
80 Hospital, . Goods 4,000,000.00 Funds / . RPC Urgent 365
microtome Competitive Procurement | 01-01 12-31
Kurunegala GoSL o
Bidding Documents




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
Teaching MPP / Fully Domestic NCB - Preparation
Automated National of 2026- 2026-
81 Hospital, . . Goods 4,000,000.00 Funds / - RPC Urgent 365
Biochemistry Competitive Procurement | 01-01 12-31
Kurunegala GoSL o
Analyzer Bidding Documents
Teaching Domestic NCB - Preparation
. MPP / Blood Culture National of 2026- 2026-
82 Hospital, . Goods 5,000,000.00 Funds / . RPC Urgent 365
System Machine Competitive Procurement | 01-01 12-31
Kurunegala GoSL -
Bidding Documents
NCB - Preparation
Teaching MPP / Ultrasounds Domestic National pof I 2026 2026
83 Hospital, Scan Machine -High Goods 20,000,000.00 Funds / - RPC Urgent 365
Competitive Procurement | 01-01 12-31
Kurunegala End GoSL S
Bidding Documents
Teaching Domestic NCB - Preparation
MPP / Bench TOP National of 2026- 2026-
84 Hospital, . Goods 2,000,000.00 Funds / . RPC Urgent 365
centrifuge Competitive Procurement | 01-01 12-31
Kurunegala GoSL o
Bidding Documents
Teachin Domestic NCB -
. g National 2027- 2026-
85 Hospital, MPP Works 11,000,000.00 Funds / . RPC Urgent
Competitive 01-29 02-27
Kurunegala GoSL -
Bidding
NCB -
Teaching Domestic National 2027 2027
86 Hospital, MPP / Health and MM Works 13,802,560,000.00 | Funds/ " RPC Priority 365
Competitive 01-01 12-31
Kurunegala GoSL i
Bidding
. MPP / Construction of . NCB -
Teaching . - Domestic . i
. surgical Clinic National I Feasibility 2027- 2027-
87 Hospital, . Works 110,000,000.00 Funds / . RPC Priority 365
Building (3rd Competitive Study 01-01 12-31
Kurunegala . GoSL o
stage)Construction Bidding




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
Teaching MPP / Construction Domestic NCB -
Construction of Clinic National Feasibilit 2027- 2027-
88 Hospital, . Works 60,500,000.00 Funds / . RPC Priority y 365
Kurunegala Building near Gate GosL Competitive Study 01-01 01-01
g No 08 (3rd stage) Bidding
. . . NCB -
Teaching MPP / Construction Domestic National Feasibilit 2027 2027
89 Hospital, Construction main lab Works 33,000,000.00 Funds / L RPC Priority y 365
Competitive Study 01-01 12-31
Kurunegala (3rd stage) GoSL -
Bidding
MPP / New
Teaching contructions Domestic NCB -
Construction of National Feasibilit 2027- 2027-
90 Hospital, . . o Works 254,500,000.00 Funds / . RPC Priority y 365
Kurunegala paediactric Building GosL Competitive Study 01-01 12-31
g (basement & Ground Bidding
floor)
MPP / New
Contractions Shifting
. Maintenances Unit . NCB -
Teaching New Places ( Domestic National Feasibilit 2027 2027
91 Hospital, . . Works 1,185,000,000.00 Funds / . RPC Priority y 365
Biomedical , Competitive Study 01-01 12-31
Kurunegala . GoSL -
Maintenances, AC Bidding
Maintenances,02
Maintenances )
MPP / New
Contractions
Teachin Construction of Domestic NCB -
. g National L Feasibility 2027- 2027-
92 Hospital, quarters complex for Works 50,000,000.00 Funds / " RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala Consultants & GoSL o
. ! Bidding
medical officers
(Stage I)




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
MPP / New
. Contractions . NCB -
Teaching Construction of Domestic National Feasibilit 2027 2027
93 Hospital, Works 50,000,000.00 Funds / . RPC Priority y 365
quarters complex for Competitive Study 01-01 12-31
Kurunegala . ) GoSL -
Nursing officers- Bidding
(Stage I)
MPP / New
. Contractions . NCB -
Teaching Construction of Domestic National Feasibilit 2027 2027
94 Hospital, Works 22,500,000.00 Funds / » RPC Priority y 365
quarters complex for Competitive Study 01-01 12-31
Kurunegala ) GoSL -
paramedical staff- Bidding
(Stage I)
MPP / New
Teachin Contractions Domestic NCB -
. g . National . Feasibility 2027- 2027-
95 Hospital, Construction of Works 22,500,000.00 Funds / - RPC Priority 365
Competitive Study 01-01 12-31
Kurunegala | quarters complex for GoSL Biddin
junior staff- (Stage | g
Teaching Domestic NCB -
MPP / Purchasing of National Feasibilit 2027- 2027-
96 Hospital, . . 9 , Goods 500,500,000.00 Funds / . RPC Priority y 365
medical equipment's Competitive Study 01-01 12-31
Kurunegala GoSL o
Bidding
. . . NCB -
Teaching MPP / Purchasing of Domestic National Feasibilit 2027 2027
97 Hospital, Surgical Non Goods 16,250,000.00 Funds / " RPC Priority y 365
Competitive Study 01-01 12-31
Kurunegala Consumable Items GoSL Bidding




Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Teaching Hospital, Kurunegala

CurrentStatus Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line Description Procurement Estimated Cost Financing/ | Procurement | Level of | Priority Procurement Contract
No. Agency/ P Category (LKR) Name of Method Authority | Status Srepainess Period
Ministry the Donor Activities* 2026 2027 | 2028 | 2026 2027 | 2028
MPP / Purchasing of
Other equipment
. furniture, IT . NCB -
Teaching ( . Domestic . A
. Equipment, Electric National . Feasibility 2027- 2027-
98 Hospital, . . Works 161,980,000.00 Funds / . RPC Priority 365
appliances, Electronic Competitive Study 01-01 12-31
Kurunegala ) GoSL -
appliances, Bidding
ect)including infection
control & NTS
MPP / Purchasing of
. non-consumable . NCB -
Teaching items for in-house Domestic National Feasibility 2027 2027
99 Hospital, : . Goods 20,000,000.00 Funds / . RPC Priorit 365
P technical units Competitive y Study 01-01 12-31
Kurunegala . . GoSL -
(Plumbing, Electrical, Bidding
Carpentry, ect)
MPP / repair &
. maintenance Service . NCB -
Teaching Air Condition Non- Domestic National Feasibilit 2027 2027
100 Hospital, . . consultancy 15,000,000.00 Funds / " RPC Priority y 365
machine, repair & . Competitive Study 01-01 12-31
Kurunegala . . services GoSL -
maintenance Service Bidding
Agreements




