
Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated
Cost
(LKR)

Source of
Financing/

Name of the
Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

1

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 0.09

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

2

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 3.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

3

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 75.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

4

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 8.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

5

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 24.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

6

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 58.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31
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7

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 52.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

8

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 85.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

9

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 0.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

10

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 1.68
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

11

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 1.14
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

12

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 3.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31
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13

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.18
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

14

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 2.10
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

15

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.90
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

16

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 1.20
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

17

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.75
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

18

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.14
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31
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19

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 90.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

20

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 6.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

21

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 60.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

22

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

23

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.50
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

24

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 1.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31
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25

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 300.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-31

26

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /
Medical Supplies

Goods 4,452.03
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

27

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /
Medical Supplies

Goods 1,992.04
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

28

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /
Medical Supplies

Goods 363.87
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

29

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /
Medical Supplies

Goods 94.56
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

30

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /
Medical Supplies

Goods 142.98
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31
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31

Colombo
South

Teaching
Hospital,

Kalubovila

Pharmaceuticals /
Medical Supplies

Goods 5,342.43
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

32

Colombo
South

Teaching
Hospital,

Kalubovila

Pharmaceuticals /
Medical Supplies

Goods 2,390.44
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

33

Colombo
South

Teaching
Hospital,

Kalubovila

Pharmaceuticals /
Medical Supplies

Goods 436.64
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

34

Colombo
South

Teaching
Hospital,

Kalubovila

Pharmaceuticals /
Medical Supplies

Goods 113.47
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

35

Colombo
South

Teaching
Hospital,

Kalubovila

Pharmaceuticals /
Medical Supplies

Goods 171.57
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

36

Colombo
South

Teaching
Hospital,

Kalubovila

Phramaceuticals /
Medical Supplies

Goods 6,410.91
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31
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37

Colombo
South

Teaching
Hospital,

Kalubovila

Phramaceuticals /
Medical Supplies

Goods 2,868.52
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

38

Colombo
South

Teaching
Hospital,

Kalubovila

Phramaceuticals /
Medical Supplies

Goods 523.96
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

39

Colombo
South

Teaching
Hospital,

Kalubovila

Phramaceuticals /
Medical Supplies

Goods 136.16
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

40

Colombo
South

Teaching
Hospital,

Kalubovila

Phramaceuticals /
Medical Supplies

Goods 205.89
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

41

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedicals /
Laboratory
Services

Goods 0.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

42

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedicals /
Laboratory
Services

Goods 49.60
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31
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43

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedicals /
Laboratory
Services

Goods 167.47
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

44

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedicals /
Laboratory
Services

Goods 56.84
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

45

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedicals /
Laboratory
Services

Goods 2.33
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

46

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 0.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

47

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 59.52
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

48

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 200.96
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31
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49

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 68.20
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

50

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 2.76
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

51

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 0.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

52

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 71.42
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

53

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 241.15
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

54

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 81.84
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31
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55

Colombo
South

Teaching
Hospital,

Kalubovila

Biomedical /
Laboratory
Services

Goods 3.31
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

HLPC Priority Not Initiated
2027-
01-01

2027-
12-31

56

Colombo
South

Teaching
Hospital,

Kalubovila

Ministry Of Health,
/ Services

Works 25.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

200

57

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Services
Works 4.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

58

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Services
Works 40.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

59

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Services
Works 18.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

60

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Services
Works 50.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29
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61

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Services
Works 10.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

62

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Services
Works 17.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

63

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Services
Works 33.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

64

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 10.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

65

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 22.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

66

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 40.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29
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Completion Contract

Period
2026 2027 2028 2026 2027 2028

67

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 25.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

68

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 0.05

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

69

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 5,891.50

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

70

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 115.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

71

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 15.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

72

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 170.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category
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Cost(LKR)

Source of
Financing/

Name of the
Donor

Procurement
Method

Level of
Authority

Priority
Status
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Preparedness
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Commencement

Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

73

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 56.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

74

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 30.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

75

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 35.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

76

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 5.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

77

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 6.79

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

78

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 9.50

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila
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No.

Department/
Line Agency/

Ministry
Description

Procurement
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Cost(LKR)
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Name of the
Donor
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Level of
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Status
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Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

79

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 0.09

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

80

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 3.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

81

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 75.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

82

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 8.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

83

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 24.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

84

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 58.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29



Master Procurement Plan for Year 2026 - 2028
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Line Agency/
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of Procurement
Preparedness

Activities*

Scheduled Date of
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Completion Contract
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2026 2027 2028 2026 2027 2028

85

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 52.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

86

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 85.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

87

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Constructions
Works 0.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

88

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 1.68
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

89

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 1.14
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

90

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 3.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila
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Department/
Line Agency/

Ministry
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Procurement
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Name of the
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Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

91

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.18
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

92

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 2.10
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

93

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.90
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

94

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 1.20
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

95

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.75
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

96

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.14
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29
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Donor

Procurement
Method

Level of
Authority
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2026 2027 2028 2026 2027 2028

97

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 90.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

98

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 6.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

99

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 60.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29

100

Colombo
South

Teaching
Hospital,

Kalubovila

Colombo South
Teaching Hospital /

Other Capital
Procurements

Goods 0.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2028-
01-03

2028-
11-29


