
Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya

Serial
No.

Department/
Line

Agency/
Ministry

Description
Procurement

Category
Estimated Cost

(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2025 2026 2027 2025 2026 2027

1
Teaching
Hospital,

Kuliyapitiya

Purchasing of
Photocopy
Machine

Goods 1,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

2
Teaching
Hospital,

Kuliyapitiya

Purchasing Linan
& Other

Goods 26,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

3
Teaching
Hospital,

Kuliyapitiya

Purchasing LED
Bulb

Goods 2,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

4
Teaching
Hospital,

Kuliyapitiya

Central AC &
Medical pressure
system for ICU

Goods 15,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

5
Teaching
Hospital,

Kuliyapitiya

Air Condition
machine, repair &

maintenance
Service

Agreement

Non-
consultancy

services
2,789,613.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

6
Teaching
Hospital,

Kuliyapitiya

Central Air
Condition system

repair &
maintenance

service agreement

Non-
consultancy

services
4,668,650.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120
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7
Teaching
Hospital,

Kuliyapitiya

Passenger Lift
Repair &

maintenance
service agreement

Non-
consultancy

services
1,665,696.57

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

8
Teaching
Hospital,

Kuliyapitiya

Generator Repair
& maintenance

service agreement

Non-
consultancy

services
2,578,509.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

9
Teaching
Hospital,

Kuliyapitiya

Photocopy
Machine repair &

maintenance
service agreement

Non-
consultancy

services
920,084.14

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

10
Teaching
Hospital,

Kuliyapitiya

Maintenance
service agreement
of PABX systems

Non-
consultancy

services
808,114.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

11
Teaching
Hospital,

Kuliyapitiya

Repairing &
maintenance &

Service
Agreement RO

Plant (Drinking RO
System & Water
Treatment Plant -

Dialysis Unit)

Non-
consultancy

services
275,368.85

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

12
Teaching
Hospital,

Kuliyapitiya

Repair &
maintenance &

service agreement
Lab Equipment

Non-
consultancy

services
2,270,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120
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13
Teaching
Hospital,

Kuliyapitiya

Medical & surgical
equipment repair &

maintenance
service agreement

Non-
consultancy

services
10,436,849.20

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

14
Teaching
Hospital,

Kuliyapitiya

Cool Room
Repairing &
Maintenance

service agreement

Non-
consultancy

services
101,220.40

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

15
Teaching
Hospital,

Kuliyapitiya

JMO Cooler
Repairing &
Maintenance

Service
Agreement

Works 450,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

16
Teaching
Hospital,

Kuliyapitiya

Fire Safety
Equipment Service

Agreement
Works 140,100.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

17
Teaching
Hospital,

Kuliyapitiya

Medical gas
System service

agreement
Works 1,420,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

18
Teaching
Hospital,

Kuliyapitiya

Local network
maintenance &

agreement (Phase
I)

Works 7,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

19
Teaching
Hospital,

Kuliyapitiya

HHIMS LAN
Service

Agreement
Works 1,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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20
Teaching
Hospital,

Kuliyapitiya

Computer &
Printer machine

repair
Goods 500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

21
Teaching
Hospital,

Kuliyapitiya

Surgical
Consumable

Goods 1,398,669.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

22
Teaching
Hospital,

Kuliyapitiya

Laboratory
Consumable

Goods 90,497,607.46
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

23
Teaching
Hospital,

Kuliyapitiya

Surgical Non
consumable

Goods 455,790,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

24
Teaching
Hospital,

Kuliyapitiya
Centrifuge (01) Goods 9,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2025-
08-01

2025-
12-31

120

25
Teaching
Hospital,

Kuliyapitiya
Refrigerator (01) Goods 9,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

26
Teaching
Hospital,

Kuliyapitiya

Vortex Mixture
(01)

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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27
Teaching
Hospital,

Kuliyapitiya

Bunsen Burner for
safety cabinet (01)

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

28
Teaching
Hospital,

Kuliyapitiya

Carbon Dioxide
Incubator (01)

Goods 1,810,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

29
Teaching
Hospital,

Kuliyapitiya

Slide Storing
Cabinet (01)

Goods 25,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

30
Teaching
Hospital,

Kuliyapitiya

Cassete Storins
Cabinet (01)

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

31
Teaching
Hospital,

Kuliyapitiya

Improvement of
basic logistic

facilities

Non-
consultancy

services
750,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

32
Teaching
Hospital,

Kuliyapitiya

improving
operational
aspects of

healthcare waste
management

Works 22,161,303.60
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

33
Teaching
Hospital,

Kuliyapitiya

Obtained EPL &
SWML Licensing

Non-
consultancy

services
200,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365
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34
Teaching
Hospital,

Kuliyapitiya

Designing the
hospital local area

network

Information
system

1,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

35
Teaching
Hospital,

Kuliyapitiya

HHIMS Expansion
to Opthalmology

Unit
Works 5,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

36
Teaching
Hospital,

Kuliyapitiya

Essential
maintenance of

existing LAN
Works 2,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

37
Teaching
Hospital,

Kuliyapitiya

Inservice Training
& Capacity

Building
Works 500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

365

38
Teaching
Hospital,

Kuliyapitiya

On the job for
trainees from

government higher
education
institution

Works 600,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority Not Initiated
2025-
01-01

2025-
12-31

180

39
Teaching
Hospital,

Kuliyapitiya

Renovation of
Roof of Ward 10

Works 13,577,942.56
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

40
Teaching
Hospital,

Kuliyapitiya

Renovation of
Roof of Ward 09

Works 12,585,935.01
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365
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41
Teaching
Hospital,

Kuliyapitiya

Renovation of " L"
Building

Works 18,553,018.80
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

42
Teaching
Hospital,

Kuliyapitiya

Renovation of
Administration

Building
Works 57,439,172.90

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2025-
01-01

2025-
12-31

365

43
Teaching
Hospital,

Kuliyapitiya

Renovation of
Clinic Pharmacy

Works 3,143,335.17
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

44
Teaching
Hospital,

Kuliyapitiya

Renovation of
Metamizer Hut

Works 7,386,157.30
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

45
Teaching
Hospital,

Kuliyapitiya

Renovation of Five
Storey Building
Polycarbonate

Roof

Works 4,114,844.62
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

46
Teaching
Hospital,

Kuliyapitiya

Upgrading of Air
Conditioning

System of PBU
Works 11,062,758.42

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

47
Teaching
Hospital,

Kuliyapitiya

Supply &
Installation of

Standby Chiller
Works 32,454,562.73

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365
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48
Teaching
Hospital,

Kuliyapitiya

Double
Phototherapy Unit

Goods 600,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

49
Teaching
Hospital,

Kuliyapitiya
Tranport Incubator Goods 4,500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

50
Teaching
Hospital,

Kuliyapitiya

Multiparameter
Monitors - Basic

Goods 400,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

51
Teaching
Hospital,

Kuliyapitiya

Multiparameter
Monitors for ICU

Goods 450,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

52
Teaching
Hospital,

Kuliyapitiya

Operation
Theature Lamp

Goods 200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2025-
01-01

2025-
12-31

365

53
Teaching
Hospital,

Kuliyapitiya

Renovation of
Plumbing System

& water supply
master plan -

phase 1 , Phase 2

Works 15,758,342.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

54
Teaching
Hospital,

Kuliyapitiya

Expansion
sewerage

teatment plant
Works 30,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365
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55
Teaching
Hospital,

Kuliyapitiya

Preparation CT
Building & covered

accsess road &
waiting area

Works 15,504,054.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

56
Teaching
Hospital,

Kuliyapitiya

New 5-storied
ward complex with
Orthopedic ward -

phase -1

Works 3,810,301,259.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

CPCM Priority
2026-
01-01

2026-
12-31

365

57
Teaching
Hospital,

Kuliyapitiya

Expansion of Five
story building

Works 1,158,899,015.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

CPCM Priority
2026-
01-01

2026-
12-31

365

58
Teaching
Hospital,

Kuliyapitiya

Construction of A&
E Ward complex -

phase -1
Works 1,500,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

CPCM Priority
2026-
01-01

2026-
12-31

365

59
Teaching
Hospital,

Kuliyapitiya

Construction of
Consultant & MO

on call Room
Complex -Phase I

Works 191,829,998.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

CPCM Priority
2026-
01-01

2026-
12-31

365

60
Teaching
Hospital,

Kuliyapitiya

Renovation of
Director's

Accommodation
Works 20,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

61
Teaching
Hospital,

Kuliyapitiya

Expansion &
Renovation of HO
Quarters -Phase I

Works 51,474,794.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

270
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62
Teaching
Hospital,

Kuliyapitiya

Extension of
driver/sks on call
Room -Phase 1

Works 3,810,301,259.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

CPCM Priority
2026-
01-01

2026-
12-31

365

63
Teaching
Hospital,

Kuliyapitiya

Expansion and
Renovation of X

Ray Unit
Works 30,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

64
Teaching
Hospital,

Kuliyapitiya

Renovation of
Kitchen

Works 17,577,656.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

65
Teaching
Hospital,

Kuliyapitiya

Renovation of
ward 14

Works 4,624,378.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
09-30

270

66
Teaching
Hospital,

Kuliyapitiya

Establishment of
Psychiatric Ward

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

67
Teaching
Hospital,

Kuliyapitiya

Establishment of
the Dialysis unit,
cardiology unit

Works 50,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

68
Teaching
Hospital,

Kuliyapitiya

Extension of
condemin stors

Works 11,400,093.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365
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Period
2025 2026 2027 2025 2026 2027

69
Teaching
Hospital,

Kuliyapitiya

Renovation of
Main OT

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

70
Teaching
Hospital,

Kuliyapitiya

Renovation SHO
Quarters ( C )

Works 8,284,418.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
09-30

270

71
Teaching
Hospital,

Kuliyapitiya

Renovation SHO
Quarters ( E)

Works 9,879,181.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
09-30

270

72
Teaching
Hospital,

Kuliyapitiya

Construction of
Security Hut

Works 7,441,238.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
09-30

270

73
Teaching
Hospital,

Kuliyapitiya

Renovation of the
canteen

Works 17,336,464.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

74
Teaching
Hospital,

Kuliyapitiya

Expansion of
Medical Gas

System
Works 80,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

75
Teaching
Hospital,

Kuliyapitiya

Installation of
Central AC for

MOT
Works 20,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365
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Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

Estimated Cost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
ofProcurement
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76
Teaching
Hospital,

Kuliyapitiya

Installation AC for
OPD

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

77
Teaching
Hospital,

Kuliyapitiya

Painting of five
storey building -

step ii
Works 11,184,633.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

78
Teaching
Hospital,

Kuliyapitiya

Renovation of
maintenance Unit

& Establishment of
BME Unit

Works 80,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

79
Teaching
Hospital,

Kuliyapitiya

Construction of
New Nursing

Quarters building
Works 25,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

80
Teaching
Hospital,

Kuliyapitiya

Renovation of
PABX System

Works 70,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

81
Teaching
Hospital,

Kuliyapitiya

Painting Hospital
front Boundary

Wall & Gate (A&E
and OPD

Pharmarcy
Entance)

Works 1,799,351.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
08-31

240

82
Teaching
Hospital,

Kuliyapitiya

Construction of
Boundary Wall -

100m
Works 10,867,858.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365
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83
Teaching
Hospital,

Kuliyapitiya

Establishment of
an Incinerator

Works 90,000,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

84
Teaching
Hospital,

Kuliyapitiya

Extablised of
Record Room

Works 90,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

85
Teaching
Hospital,

Kuliyapitiya

Construction of a
new Water storage

tank for the new
sump

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

86
Teaching
Hospital,

Kuliyapitiya

expansion of the
new CT Building

Works 20,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

87
Teaching
Hospital,

Kuliyapitiya

Expansion of
drinking Water RO

System
Works 70,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

88
Teaching
Hospital,

Kuliyapitiya

Electricity Master
Plan

Works 60,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

89
Teaching
Hospital,

Kuliyapitiya
Painting of PCU Works 7,904,464.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365
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90
Teaching
Hospital,

Kuliyapitiya

Renovation of
Drugstore

Works 8,074,816.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

91
Teaching
Hospital,

Kuliyapitiya

Minor Repairs(
Essential &

Emergency work -
Repairing,
painting,

partitioning, etc. )

Works 40,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

92
Teaching
Hospital,

Kuliyapitiya

Construction of a
room with

bathroom for the
employees and

supervisors of the
cleanliness unit
engaged in day
and night shifts.

Works 70,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

93
Teaching
Hospital,

Kuliyapitiya

Expantion of main
laborotary

Works 60,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

94
Teaching
Hospital,

Kuliyapitiya

Renovation of
Auditorium

Works 80,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

95
Teaching
Hospital,

Kuliyapitiya
Staff Vehicle Park Works 80,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365
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96
Teaching
Hospital,

Kuliyapitiya

Installation of
rainwater tanks

Works 10,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365

97
Teaching
Hospital,

Kuliyapitiya

Renovation of
Midwife Bath
Room -WD4

Works 1,988,198.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
08-31

240

98
Teaching
Hospital,

Kuliyapitiya

Renovation of the
washroom &

Expansion work of
the main

Laboratory

Works 80,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

99
Teaching
Hospital,

Kuliyapitiya

Expantion of
Speech Theraphy

Unit
Works 90,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

MPC Priority
2026-
01-01

2026-
12-31

365

100
Teaching
Hospital,

Kuliyapitiya

Renovation of
PBU

Works 50,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
2026-
01-01

2026-
12-31

365


