
Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Anti Malariya Campaign

Serial
No.

Department/
Line

Agency/
Ministry

Description
Procurement

Category
Estimated
Cost (LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current
Status of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

1
Anti

Malariya
Campaign

Drugs: Procurement
of IV Artesunate /

Drugs: Procurement
of IV Artesunate

Goods 250,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

2
Anti

Malariya
Campaign

Drugs: Procurement
of Meflaquine / Drugs:

Procurement of
Meflaquine

Goods 1,150,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

3
Anti

Malariya
Campaign

Diagnostics:
Procurement of RDTs

/ Diagnostics:
Procurement of RDTs

Goods 4,500,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

4
Anti

Malariya
Campaign

Entomology: Fixed &
Mobile cadjan huts for

entomological
surveillance for 25

districts / Entomology:
Fixed & Mobile
cadjan huts for
entomological

surveillance for 25
districts

Goods 250,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

5
Anti

Malariya
Campaign

Entomology:
Procurement of net
traps / Entomology:
Procurement of net

traps

Goods 200,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15
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6
Anti

Malariya
Campaign

Procurement of
Waste Disposal

System- Sisiliyana /
Procurement of
Waste Disposal

System- Sisiliyana

Non-
consultancy

services
250,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

7
Anti

Malariya
Campaign

Procurement of
Primaquine - 2026 /

Procurement of
Primaquine - 2026

Works 750,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

8
Anti

Malariya
Campaign

Procurement of ACT -
2026 / Procurement

of ACT -2026
Works 250,000.00

Domestic
Funds /
GoSL

Direct
Contracting

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

9
Anti

Malariya
Campaign

Service agreement of
- Escalators / Service

agreement of -
Escalators

Non-
consultancy

services
1,200,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

10
Anti

Malariya
Campaign

Service agreement of
- Air Conditioners

2027 / Service
agreement of - Air
Conditioners 2027

Non-
consultancy

services
700,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

11
Anti

Malariya
Campaign

Service agreement of
- Generator / Service

agreement of -
Generator

Non-
consultancy

services
700,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15
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12
Anti

Malariya
Campaign

Maintain - IT
equipmets &

Accessories ( PABX
System, Surver,
firewall, laptops,

desktops)- 2026 /
Maintain - IT
equipmets &

Accessories ( PABX
System, Surver,
firewall, laptops,
desktops)- 2026

Non-
consultancy

services
1,500,000.00

Domestic
Funds /
GoSL

Direct
Contracting

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

13
Anti

Malariya
Campaign

Development and
maintenance of Web

Site- 2026 /
Development and

maintenance of Web
Site- 2026

Non-
consultancy

services
250,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

14
Anti

Malariya
Campaign

Service agreement
of- Electracity /

Service agreement
of- Electracity

Non-
consultancy

services
2,000,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

15
Anti

Malariya
Campaign

Service agreement
of- Photocopy &

Printer machines /
Service agreement

of- Photocopy &
Printer machines

Non-
consultancy

services
700,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15
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16
Anti

Malariya
Campaign

VC: insecticide
resistant monitoring -

Reagents / VC:
insecticide resistant

monitoring -Reagents

Goods 1,500,000.00
Domestic
Funds /
GoSL

Direct
Contracting

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

17
Anti

Malariya
Campaign

Maintenance of
Public Health

Complex building
(renovation, colour
wash, minor repairs

etc.) / Maintenance of
Public Health

Complex building
(renovation, colour
wash, minor repairs

etc.)

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

18
Anti

Malariya
Campaign

End Term Review of
NSP/NFM -2026 /

End Term Review of
NSP/NFM -2026

Goods 3,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

19
Anti

Malariya
Campaign

Purchase of
Computer & other IT
Equipment (central

and regional) /
Procurement of

Computers & other IT
Equipment

Goods 2,500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

20
Anti

Malariya
Campaign

Purchasing AC
Machine for AMC H/Q
/ Procurement of Air

conditioners

Goods 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15
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21
Anti

Malariya
Campaign

IEC Materials - 2026 /
Printing of IEC

Materials
Goods 1,000,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

22
Anti

Malariya
Campaign

Printing of Guidelines,
training materials,

Reference materials ,
Reports, Records and
Returns / Printing of
Guidelines, training

materials, Reference
materials , Reports,

Records and Returns

Goods 3,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2026-
01-01

2026-
12-15

23
Anti

Malariya
Campaign

Purchase of
consumables for
Entomology Lab

investigation 2026 /
Purchase of

consumables for
Entomology Lab

investigation 2026

Goods 700,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2026-
01-01

2026-
12-31

24
Anti

Malariya
Campaign

Drugs: Procurement
of Chloroquine /

Drugs: Procurement
of Chloroquine

Goods 25,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

25
Anti

Malariya
Campaign

Vector verification by
molecular analysis -

2027 / Vector
verification by

molecular analysis -
2027

Non-
consultancy

services
2,000,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15
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26
Anti

Malariya
Campaign

WHO external quality
assurance scheme
for malaria nucleic
acid amplification

testing (NAAT EQA) /
WHO external quality
assurance scheme
for malaria nucleic
acid amplification

testing (NAAT EQA)

Non-
consultancy

services
150,000.00

Domestic
Funds /
GoSL

Direct
Contracting

RPC Priority
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

27
Anti

Malariya
Campaign

Procurement of
Waste Disposal

System- Sisiliyana /
Procurement of
Waste Disposal

System- Sisiliyana

Non-
consultancy

services
250,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

28
Anti

Malariya
Campaign

Insecticide resistant
Monitoring -

Reagents - 2027 /
Insecticide resistant

Monitoring -
Reagents - 2027

Works 800,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-15

29
Anti

Malariya
Campaign

Maintenance of
Escalator /

Maintenance of
Escalator

Works 3,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

30
Anti

Malariya
Campaign

Maintenance and
Repair of Generator /

Maintenance and
Repair of Generator

Works 3,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15
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31
Anti

Malariya
Campaign

Procurement of
RDTs- 2027 /

Procurement of
RDTs- 2027

Works 4,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2027-
01-01

2027-
12-15

32
Anti

Malariya
Campaign

Service agreement of
- Escalators / Service

agreement of -
Escalators

Non-
consultancy

services
1,300,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-15

33
Anti

Malariya
Campaign

Service agreement of
- Air Conditioners /

Service agreement of
- Air Conditioners

Non-
consultancy

services
1,000,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal Not Initiated
2027-
01-01

2027-
12-15

34
Anti

Malariya
Campaign

Service agreement of
- Generator / Service

agreement of -
Generator

Non-
consultancy

services
800,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

35
Anti

Malariya
Campaign

Development and
maintenance of Web
Site / Development
and maintenance of

Web Site

Non-
consultancy

services
250,000.00

Domestic
Funds /
GoSL

Direct
Contracting

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15
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36
Anti

Malariya
Campaign

Maintain - IT
equipmets &

Accessories ( PABX
System,Surver,
firewall, laptops,

desktops)- 2027 /
Maintain - IT
equipmets &

Accessories ( PABX
System,Surver,
firewall, laptops,
desktops)- 2027

Non-
consultancy

services
1,500,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal Not Initiated
2027-
01-01

2027-
12-15

37
Anti

Malariya
Campaign

Service agreement
of- Electracity /

Service agreement
of- Electracity

Non-
consultancy

services
2,000,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

38
Anti

Malariya
Campaign

Service agreement
of- Photocopy &

Printer machines /
Service agreement

of- Photocopy &
Printer machines

Non-
consultancy

services
700,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

39
Anti

Malariya
Campaign

Procurement of ACT-
2027 / Procurement

of ACT-2027
Goods 250,000.00

Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent Not Initiated
2027-
01-01

2027-
12-15

40
Anti

Malariya
Campaign

VC:Purchase of
Insecticide for IRS /

VC:Purchase of
Insecticide for IRS

Goods 1,500,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent Not Initiated
2027-
01-01

2027-
12-15
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41
Anti

Malariya
Campaign

Entomology:
Equipment Malaria

control / Entomology:
Equipment Malaria

control

Goods 2,500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

42
Anti

Malariya
Campaign

Entomology: Fixed &
Mobile cadjan huts for

entomological
surveillance for 25

districts / Entomology:
Fixed & Mobile
cadjan huts for
entomological

surveillance for 25
districts

Goods 250,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

43
Anti

Malariya
Campaign

Entomology:
Purchase of

consumables for
Entomology
laboratory /
Entomology:
Purchase of

consumables for
Entomology
laboratory

Goods 600,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15
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44
Anti

Malariya
Campaign

Entomology: Center
of Excellence -
Entomology lab
accreditation /

Entomology: Center
of Excellence -
Entomology lab

accreditation

Non-
consultancy

services
500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal Not Initiated
2027-
01-01

2027-
12-15

45
Anti

Malariya
Campaign

Procurement of
chemicals for vector

control
(Temiphos/Abate) -
2027 / Procurement

of chemicals for
vector control

(Temiphos/Abate) -
2027

Goods 5,400,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-15

46
Anti

Malariya
Campaign

ParasitologyCenter of
Excellence -

Parasitology lab
accreditation /

ParasitologyCenter of
Excellence -

Parasitology lab
accreditation

Non-
consultancy

services
500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

47
Anti

Malariya
Campaign

Procurement of
Computers & other IT

Equipment /
Procurement of

Computers & other IT
Equipment

Goods 2,500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-15
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2026 2027 2028 2026 2027 2028

48
Anti

Malariya
Campaign

Procurement of
Printers, Photocopy

machines, Office
electronics /

Procurement of
Printers, Photocopy

machines, Office
electronics

Goods 2,400,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

49
Anti

Malariya
Campaign

Printing of IEC
Materials / Printing of

IEC Materials
Goods 1,000,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority Not Initiated
2027-
01-01

2027-
12-15

50
Anti

Malariya
Campaign

Printing of Guidelines,
training materials,

Reference materials ,
Reports, Records and
Returns / Printing of
Guidelines, training

materials, Reference
materials , Reports,

Records and Returns

Goods 4,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15

51
Anti

Malariya
Campaign

Maintenance of
Public Health

Complex building
(renovation, colour
wash, minor repairs

etc.) / Maintenance of
Public Health

Complex building
(renovation, colour
wash, minor repairs

etc.)

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
12-15
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52
Anti

Malariya
Campaign

Parasitology:
Procurment of PCR

reagents for
parasitological
laboratories /
Parasitology:

Procurment of PCR
reagents for

parasitological
laboratories

Goods 750,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Urgent Not Initiated
2027-
01-01

2027-
12-15

53
Anti

Malariya
Campaign

Drugs: Procurement
of IV Artesunate /

Drugs: Procurement
of IV Artesunate

Goods 250,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent Not Initiated
2028-
03-01

2028-
12-15

54
Anti

Malariya
Campaign

Drugs: Procurement
of Meflaquine / Drugs:

Procurement of
Meflaquine

Goods 1,150,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent Not Initiated
2028-
03-01

2028-
12-15

55
Anti

Malariya
Campaign

Diagnostics:
Procurement of RDTs

/ Diagnostics:
Procurement of RDTs

Goods 4,500,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent Not Initiated
2028-
03-01

2028-
12-15

56
Anti

Malariya
Campaign

VC: Purchasing
LLINs / VC:

Purchasing LLINs
Goods 14,000,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Anti Malariya Campaign

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

CurrentStatus
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

57
Anti

Malariya
Campaign

Entomology:
Equipment

Leishmaniasis-
Prokopack light traps-

/ Entomology:
Equipment

Leishmaniasis-
Prokopack light traps-

Goods 4,200,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

58
Anti

Malariya
Campaign

Entomology: Fixed &
Mobile cadjan huts for

entomological
surveillance for 25

districts / Entomology:
Fixed & Mobile
cadjan huts for
entomological

surveillance for 25
districts

Goods 250,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

59
Anti

Malariya
Campaign

IEC Materials / IEC
Materials

Goods 1,000,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

60
Anti

Malariya
Campaign

Insecticide resistant
monitoring -Reagents
/ Insecticide resistant
monitoring -Reagents

Goods 1,500,000.00
Domestic
Funds /
GoSL

Direct
Contracting

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Anti Malariya Campaign

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

CurrentStatus
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

61
Anti

Malariya
Campaign

Procurement of net
traps for entomology

laboratories /
Procurement of net

traps for entomology
laboratories

Goods 200,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

62
Anti

Malariya
Campaign

Parasitology:
Procurment of PCR

reagents for
parasitological
laboratories /
Parasitology:

Procurment of PCR
reagents for

parasitological
laboratories &
accessories for

QAQC labs

Goods 750,000.00
Domestic
Funds /
GoSL

LNB -
Limited
National
Bidding

RPC Urgent
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

63
Anti

Malariya
Campaign

Purchase of
consumables for

Entomology
laboratory / Purchase
of consumables for

Entomology
laboratory

Goods 700,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

64
Anti

Malariya
Campaign

Procurement of
Waste Disposal

System- Sisiliyana /
Procurement of
Waste Disposal

System- Sisiliyana

Non-
consultancy

services
250,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Anti Malariya Campaign

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

CurrentStatus
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

65
Anti

Malariya
Campaign

Service agreement of
- Escalators / Service

agreement of -
Escalators

Non-
consultancy

services
1,200,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

66
Anti

Malariya
Campaign

WHO external quality
assurance scheme
for malaria nucleic
acid amplification

testing (NAAT EQA)-
2026 / WHO external

quality assurance
scheme for malaria

nucleic acid
amplification testing
(NAAT EQA)- 2026

Non-
consultancy

services
150,000.00

Domestic
Funds /
GoSL

Direct
Contracting

RPC Priority
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

67
Anti

Malariya
Campaign

Center of Excellence
- Entomology lab

accreditation / Center
of Excellence -
Entomology lab

accreditation

Non-
consultancy

services
500,000.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

68
Anti

Malariya
Campaign

Center of Excellence
-Parasitology lab

accreditation / Center
of Excellence -

Parasitology lab
accreditation

Non-
consultancy

services
500,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Anti Malariya Campaign

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

CurrentStatus
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

69
Anti

Malariya
Campaign

Printing of Guidelines,
training materials,

Reference materials ,
Reports, Records and
Returns / Printing of
Guidelines, training

materials, Reference
materials , Reports,

Records and Returns

Goods 3,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

70
Anti

Malariya
Campaign

Renovation and
colour wash of Public

Health Complex /
Renovation and

colour wash of Public
Health Complex

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

71
Anti

Malariya
Campaign

Renovation of
Sinharagama stores

complex for a training
hub / Renovation of
Sinharagama stores

complex for a training
hub

Works 5,000,000.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

72
Anti

Malariya
Campaign

Service agreement of
- Air Conditioners /

Service agreement of
- Air Conditioners

Non-
consultancy

services
700,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

73
Anti

Malariya
Campaign

Service agreement of
- Generator / Service

agreement of -
Generator

Non-
consultancy

services
700,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Anti Malariya Campaign

Serial
No.

Department/
LineAgency/

Ministry
Description

Procurement
Category

EstimatedCost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

CurrentStatus
of

Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion

Contract
Period

2026 2027 2028 2026 2027 2028

74
Anti

Malariya
Campaign

Purchase of
Computers & other IT

Equipment (central
and regional) /
Purchase of

Computers & other IT
Equipment (central

and regional)

Goods 2,500,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal Not Initiated
2028-
03-01

2028-
12-15

75
Anti

Malariya
Campaign

Service agreement
of- Electracity /

Service agreement
of- Electracity

Non-
consultancy

services
2,000,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

76
Anti

Malariya
Campaign

Service agreement
of- Photocopy &

Printer machines /
Service agreement

of- Photocopy &
Printer machines

Non-
consultancy

services
700,000.00

Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15

77
Anti

Malariya
Campaign

Vector verification by
molecular analysis /
Vector verification by
molecular analysis

Goods 200,000.00
Domestic
Funds /
GoSL

National
Shopping /
Request for
Quotation

RPC Normal
Preparation of
Procurement
Documents

2028-
03-01

2028-
12-15


