
Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated
Cost
(LKR)

Source of
Financing/
Name of

the Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

1

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Procurement for

Compurter
maintainance unit
networking tools or

Equipment

Goods 0.60
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

2

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Procurement for

ziploc bags and cards
for pharmacy

Goods 0.30
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

3

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Procurement and
development of

Auditorium Setup

Consultancy
services

30.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

4

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Annual
Maintanance

agreement (Medical &
others)

Consultancy
services

128.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

5

District
General
Hospital,

Nuwara-eliya

AAP 2027 / For
continution of Local

Area Network system

Consultancy
services

2.50
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

6

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Maintaning of O2
plant & Machinery

Consultancy
services

15.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

7

District
General
Hospital,

Nuwara-eliya

AAP 2027 / For
maintenance of

Vehicles

Consultancy
services

15.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200
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8

District
General
Hospital,

Nuwara-eliya

AAP 2027 / To
establish Cost

Analysis System

Consultancy
services

0.70
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

9

District
General
Hospital,

Nuwara-eliya

AAP 2027 / National
language plan
implementation

Consultancy
services

1.30
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

10

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Establishment of
hospital website

Consultancy
services

0.30
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

11

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Introducing PHN No

for BHT

Consultancy
services

0.20
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

12

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Repair,
Service & Maintaning
(Medical Equipment)

Consultancy
services

56.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

13

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Repair,
Service & Maintaning

(Non-Medical
Equipment)

Consultancy
services

60.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

14

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Repair,
Service & Maintaning

(Vahicle)

Consultancy
services

15.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200
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15

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Establishment of

Procurement
Management Division

(PMD)

Consultancy
services

1.80
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

16

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Solar
Power Plant

Installation for
Sustainable Energy

(pharse I,II,III)

Consultancy
services

20.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

17

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
HHIMS/PACS system

overall Service &
Agreement

Consultancy
services

7.50
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

18

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Development of
Directional and
Signage Boards
throughout the

Hospital

Consultancy
services

0.50
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

19

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Establishment of
hospital website

Consultancy
services

0.25
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

20

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Implemantation of

Central printing
system

Consultancy
services

0.10
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200
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21

District
General
Hospital,

Nuwara-eliya

AAP 2027 / language
plan implementation

Consultancy
services

2.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

22

District
General
Hospital,

Nuwara-eliya

AAP 2027 / HHIMS/
PACs System Buffer

Stock

Consultancy
services

10.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

23

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Cybersecurity

Enhancement &
System Activity Log

Consultancy
services

2.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

24

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Fibreoptic
backbone (PABX,

Imaging)

Consultancy
services

15.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

25

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Queue
Management System

Non-
consultancy

services
10.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

26

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Call
Management System

Non-
consultancy

services
8.60

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

27

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Data
Storage Compliance

(15 years)

Non-
consultancy

services
15.50

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200
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28

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Establishment of

Computer
maintanace unit

Non-
consultancy

services
2.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

29

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Introducing Inventory
management system

Non-
consultancy

services
1.50

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

30

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Fleet
Monitoring System

Non-
consultancy

services
0.50

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

31

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Fuel
Monitoring System

Non-
consultancy

services
1.20

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

32

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Establishment of e-
waste management
system (biomedical,
Computer hardware,

UBS Batteries, Toner)

Non-
consultancy

services
6.00

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

33

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Strengthen Grievance

Redressal System

Non-
consultancy

services
0.50

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

34

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Digital
Patient Feedback

Kiosks
Goods 0.50

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200
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35

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Establishment HRM

Unit
Goods 0.20

Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

36

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Monitoring and

Evalution (Review
Meetings and
Audit,Surveys)

Goods 2.30
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

37

District
General
Hospital,

Nuwara-eliya

AAP 2027 / ICT
Training Programs

(Digital Health)
(24–36 sessions)

Goods 3.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

38

District
General
Hospital,

Nuwara-eliya

AAP 2027 / ICT
Advance Training
Programs (Digital

Health)

Goods 6.20
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

39

District
General
Hospital,

Nuwara-eliya

AAP 2027 / For
Productivity

improvement &
Attitude changing

programme

Goods 8.60
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

40

District
General
Hospital,

Nuwara-eliya

AAP 2027 / Disaster
and fire Response
Training & Drills

Consultancy
services

25.60
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200



Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial
No.

Department/
Line Agency/

Ministry
Description

Procurement
Category

Estimated
Cost(LKR)

Source of
Financing/
Name ofthe

Donor

Procurement
Method

Level of
Authority

Priority
Status

Current Status
of Procurement
Preparedness

Activities*

Scheduled Date of
Commencement

Scheduled Date of
Completion Contract

Period
2026 2027 2028 2026 2027 2028

41

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Screening

Programme, Healthy
Life Style programme,

Health Education
programme & other

Trainning
programmes

Consultancy
services

11.50
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

42

District
General
Hospital,

Nuwara-eliya

AAP 2027 /
Monitoring &

Evluation

Consultancy
services

0.50
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Normal
Preparation of
Procurement
Documents

2027-
01-01

2027-
11-08

200

43

District
General
Hospital,

Nuwara-eliya

Pharmaceuticals /
Drugs

Goods 275.00
Domestic
Funds /
GoSL

NCB -
National

Competitive
Bidding

RPC Urgent Not Initiated
2028-
01-03

2028-
01-31


